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RFP No. MPBSCDCL/TENDER NO -75                      September 2018 

Bhopal Smart City Development 

Corporation Limited 

 

 

Implementation of  Smart water management 

components ; i) 24 X 7 Potable Water Supply 

System, ii) Recycled Water Supply System, iii) 

Polishing Water Treatment Plant, iv) Sewage 

Collection System, v) Sewage Treatment Plant 

STP 1 -5.6 MLD & vi) Sewage Treatment Plant 

STP 2 -6.0 MLD  for Bhopal Smart City ABD area including 

operation & maintenance of project for 10 years on 

Engineering, Procurement & Construction (EPC) Basis 

 

 

 

 

 

REQUEST FOR PROPOSAL 

Volume I – Instruction to Bidder 
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Bhopal Smart City Development Corporation Limited 

   NOTICE INVITING e-TENDER (NIT) 

BSCDCL invites online percentage rate /item rate tender as per schedule as under: 

Tendering Document No. : MPBSCDCL/TENDER NO -75 

Name of the Work : Implementation of  Smart water 

management components ; i) 24 X 7 

Potable Water Supply System, ii) 

Recycled Water Supply System, iii) 

Polishing Water Treatment Plant, iv) 

Sewage Collection System, v) Sewage 

Treatment Plant STP 1 -5.6 MLD & vi) 

Sewage Treatment Plant STP 2 -6.0 

MLD  for Bhopal Smart City ABD area 

including operation & maintenance of 

project for 10 years on Engineering, 

Procurement & Construction (EPC) 

Basis 

Brief Scope of Work : Implementation of Smart water 

management components under Smart 

City Project. 

Estimated Cost : Rs. 78.69 Cr. (Capex) 

Period of Completion :  (24 Months including rainy season for 

construction and as per milestones 

approved by BSCDCL) and (120 Months 

for O&M after commissioning of Project) 

Earnest Money Deposit : Rs. 50,00,000/- (Fifty lakhs rupees only) 

Non-refundable cost of e- Tender 

Document 

: Rs. 50,000/- (Fifty Thousand rupees only) 

Purchase of Tender Start Date : 21/09/2018 17:30 Hrs 

Purchase of Tender End Date : 10/10/2018 23:00 Hrs 

Last date & time of submission of 

Online Tender( Bid Submission) 

: 10/10/2018 23:30 Hrs 
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Period during which hard copy of the 

documents as per NIT shall be 

submitted.(With all technical 

credentials) 

: 11/10/2018 12:00 Hrs 

Date & Time of Opening of technical 

Tender 

: 11/10/2018 15:00 Hrs 

Date & Time of Opening of Financial 

Tender 

: Will be intimated later to successful 

Bidder 

Validity of offer  180 days from the date of Submission of 

price bid 

Pre-Tender Meeting & Venue  29/09/2018 at 12.00 Hrs. At BSCDCL, 

Bhopal Office 

 

The tender document can be downloaded from www.mpeproc.gov.in “Corrigendum, if 
any, would appear only on the www.mpeproc.gov.in web site and not to be 
published in any News Paper”.  

 

The tenderer if required may submit queries in writing on E-mail Id. 
tenderqueries@smartbhopal.city before 28/09/2018 up to 23:59 Hrs. 

 

 

 

 

 

 

  

http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/
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INSTRUCTION TO BIDDER: 

The invitation for bids is open to all eligible bidders who may be proprietary firms, 

partnership firms or companies registered under company‟s act 1956 and meeting 

following criteria; 

1. Joint Ventures/Consortium is allowed. 

Joint venture consortium of Maximum Two firms/ members / companies, as 
partners shall be allowed for the works.  
All the Members of the JV shall be jointly and severally responsible for this 
Contract. The Member of the JV holding highest stake shall be the Lead Partner. 
The JV shall comply with the following requirements:  
(a) A Joint venture agreement must be submitted along with the documents in 

which minimum share of lead member shall have to be 60% and share of other 
members, individually shall not be less than 15%. 

(b) All the members of the Joint  Venture  firms  shall  have  to  collectively satisfy  
all the  criteria  mentioned.  

Note:  
In case, the applicant/JV partner has achieved physical & financial performance for 
the criteria mentioned above in past, in joint venture with other Contractor (other 
than present JV partner), the portion of the work (physically and financially) of the 
contractor included in their Joint Venture Agreement in original contract work shall 
only be considered for evaluation purpose. 
In  joint  venture  consortium  the  lead  partner  shall  only be  an  Indian citizen, 
Indian partnership firm or Indian private/ public limited company. 
The lead member shall be registered contractor in of appropriate class with the 
Central Govt. / State Governments or Central / State Government Undertakings.  
(c) The individual members who join in JV shall have to give an undertaking that 

they will maintain status-quo till the completion of the work, if the work is 
awarded to the JV Consortium, the same JV Consortium shall be maintained till 
the satisfactory completion of the work. This undertaking shall be submitted on 
Stamp paper Rs. 100. duly signed by authorized signatory, which shall be 
notarized.  

(d) In case of Bidder participating as a Joint Venture, on his selection for award of 
contract, all the partners/members of the Joint Venture will have to sign the 
Contract with the employer and will be jointly and severally liable for 
performance of the contract. Award of Contract will be in the name of Joint 
Venture consortium which will be considered as “Legal Entity” as far as this 
Bid/ Contract is concerned. 

(e) The Bid, and in case of a successful bid, the Form of Contract Agreement, 
shall be signed with the name of Joint Venture which will be legally binding on 
all the partners; 

(f) Lead partner shall be declared as Prime Bidder authorized to be in charge; and 
this authorization shall be evidenced by submitting a Power of Attorney signed 
by legally authorized signatories of all the partners;  

(g) The member in charge shall be authorized to incur liabilities, receive payments 
and receive instructions for and on behalf of any or all partners of the Joint 
Venture and the entire execution of the contract including defect liability period; 

(h) All members of the Joint Venture shall be jointly and severally liable for the 
execution of the Contract in accordance with the Contract terms, and a relevant 
statement to this effect shall be included in the Authorization mentioned under 
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(b) above as well as in the Bid Form and the Form of Contract Agreement (in 
case of a successful Bid); and,  

(i) A copy of the stamped and notarized agreement entered into by the Joint 
Venture partners shall be submitted with the Bid. Roles, responsibilities and 
financial stakes of all members of the Joint Venture consortium shall be clearly 
and unambiguously prescribed in the Joint Venture agreement. In case of non 
prescription, the JV agreement will be declared as invalid and the bid will be 
treated as non responsive.  

(j) In case of Joint Venture financial strengths of each of the JV members 
individually shall not be less than Minimum Qualifying Criteria worked out in 
proportionate to their financial stakes in the JV. In case of physical criteria, the 
summation of performance of each JV member shall be considered for fulfilling 
the criteria without considering their stake in the JV agreement. 

 
Each JV member shall have required registration certificate, existence of company 
as per tender requirement. Each member shall satisfy these requirements 
separately. 
(k) The contractors participating in the name and form of a Joint Venture 

consortium shall have to clearly and unambiguously define the role, 
responsibilities and financial stake of each of the partners, the lead partner 
shall also have to be defined. On award of contract to such a Joint Venture 
consortium, each of the members of the Joint Venture consortium shall have to 
sign the Contract. Each member of the JV shall be jointly and severally 
responsible for the performance of the contract.  

(l) An original notarized copy of the agreement as prescribed in Form-8 entered 
into by the joint venture partners shall be submitted with the bid. It should also 
distinctly show the financial participation of each member of the joint venture 
and the responsibility of each member as regards planning and execution of 
the work. 

In  case  of  conflict  between  the  terms  in  contract  agreement   and  the  Joint  
Venture documents, the terms in the contract agreement shall prevail. 
 

2.  Equipment Capabilities: 

The Bidder(s) shall have minimum equipment in full working order, as listed below, 

and must demonstrate that based on known commitments, they will be available 

for timely use in the proposed contract. The bidder should, undertake their own 

studies and furnish with their bid, a detailed construction planning and 

methodology supported with assessment study of requirements of 

equipment/plants & machineries to allow the employer to review their proposal. 

The bidder will ensure his commitment to make the arrangements of the required 

equipment on the day of commencement or with respect to the progress of the 

work in phases, as per the instructions of site in charge on an undertaking on Rs. 

100 stamp paper or of value as approved by Client to be submitted along with the 

Bid. 

The quantity mentioned is the minimum requirement; however it is in the obligation 

of the Contractor to deploy/hire additional equipment and machinery as per 

requirement of work. 
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Sl. No Description of Equipment Minimum Requirements 

1 Concrete Pumps 1 

2 Generators 1 

3 Vibratory rollers 1 

4 Dozer/JCB/ Excavators 1 

5 Tipping Trucks 4 

6 Compressors 1 

7 Tripods   and   Chain   Pulley Blocks 1 

8 Dewatering Pumps 1 

9 Needle Vibrators 1 

11 Plate Vibrators for Bedding 2 

 

3. Personnel Capability 
Contractor must produce documentary evident having the following staff on their 

establishment atleast six months prior to submission of bid and during the duration 

of contract and should submit undertaking stating that this staff or equivalent will 

be deployed on site after award of contract as per necessity and instruction of 

Engineer in Charge. Key personnel should have experience in similar type of work 

i.e in Infrastructure project on EPC basis consisting of  Sewage Treatment 

Plants (STP)/ Effluent Treatment Plant (ETP) /Water Treatment Plant (WTP) / 

Common Effluent Treatment plant (CETP) /  Water supply project/Sewerage 

network Project. 

 
No. 

 
Position 

Nos. Experience In similar 
Works [years] 

1 Project Cordinator Multidisciplinary 
(Graduate  Engineer ) 

1   20 

2 Process Engineer with Masters 
Degree in Environmental Engineering 

1 15-20 

3 Project Manager –Multidisciplinary  
( Graduate Engineer )  

2 15-20 

4 Assistant Project Manager (Graduate 
Civil / Mechanical Engineer) 

2 10-15 

5 Electrical Engineer ( Graduate 
Electrical Engineer ) 

2 10 

6 Instrumentation Engineer ( Graduate 
Electrical Engineer) 

1 10 

7 Safety Engineer ( Graduate Engineer) 1 10 
8 Supervisors (Diploma holders) 5 5 
9 Technical Assistants (Diploma / ITI) 5 5 
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ELIGIBILITY CRITERIA FOR BIDDER: 

To  qualify  for  award  of  the  contract,  bidders  are  advised  to  note  the  minimum 

qualification criteria specified below;. 

1. Registration: The Bidder shall be registered contractor in of appropriate class with the 

Central Govt. / State Governments or Central / State Government Undertakings. 

2. Similar nature of Work: The Bidder in their own name should have satisfactorily 

completed the work of similar nature in Government/ Semi Government Department/ 

Government of India, during last 7 years ending last day of month previous to the one 

in which bids are invited as a prime Contractor. 

Three works of similar nature each costing not less than 40% of the estimated 

cost 

OR 

Two works of similar nature each costing not less than 50% of the estimated 

cost. 

OR 

One work of similar nature of costing not less than 80 % of the estimated cost. 

 

Similar works means : Infrastructure projects in Water and Waste Water 

Sector consisting of works like Sewage Treatment Plants (STP), Effluent 

Treatment Plant (ETP), Water Treatment Plant (WTP), Common Effluent 

Treatment plant (CETP),   Water supply project, Sewerage network Project in 

India. 

Note: 

a) The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at compound rate of 10 % per annum; 

calculated from the date of completion to last date of receipt of applications for 

tenders. 

b) The Bidder should demonstrate through submission of experience certificates 

for collective experience  

c) Bidder should submit Client/Users Certificate of satisfaction for the work they 

have executed. A certificate to this effect from the Engineer-in-Charge not 

below the rank of Executive Engineer of Govt./ Semi Govt., Deptt. of India is 

mandatorily required. 
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3. Construction experience in Key activities: The Bidder should have completed and 

commissioned project in last Seven years and the same should be satisfactory 

operational 

a) The Bidder should have Experience in Design, Construction, Installation, Testing 

& Commissioning of at least one STP of capacity 5.0 MLD or more with any 

proven Technology including Operation and Maintenance of at least 1 year. 

b) The Bidder should have Experience in Design, Construction, Installation, Testing 

& Commissioning of at least one WTP of capacity 5.0 MLD or more including 

Operation and Maintenance of at least 1 year. 

c) The Bidder should have Experience in Design, Construction, Installation, Testing 

& Commissioning of at least one Project of Water distribution network of minimum 

8 Km Pipe Length. 

d) The Bidder should have Experience in Design, Construction, Installation, Testing 

& Commissioning of at least one Project of Sewer network of minimum 8 Km Pipe 

Length. 

e) The Bidder should have experience of Operation and maintenance of 

Infrastructure projects in Water and Waste Water Sector for at least 3 years.  

 

4. Turnover: The average annual financial turnover during the last 3 years ending 2017-

18 should not be less than Rs.40 Cr. To ascertain this, Bidder(s) shall furnish the 

financial statement (Audited balance sheet) duly certified by Chartered Accountant. 

Turnover, for financial 2017-2018 shall be considered subject to submission of 

provisional/audited certificate from chartered accountant by the Bidder. If the certificate 

for financial year 2017-18 is not available, then previous 3 years ending 2016-17 

should be considered. 

5. Bid Capacity: The bid capacity of the bidder is required to be more than or equal to 

estimated cost of the work. 

The bid capacity of the prospective bidders will be calculated as under: 

Assessed Available Bid Capacity = (A* N* 2 - B) 

Where, 

A = Maximum value of Engineering works executed in any one year (year means 

Financial year) during the last seven years (updated to the price level of the Financial 

year in which bids are received at a rate of 10% per year) taking into account the 

completed as well as works in progress. 

N = Number of years prescribed for completion of the Project/Works, 

B = Value of existing commitments (only allotted works) on the last date of submission 

of bids as per bidding document and on-going works to be completed during the period 

of completion of the Project/Works for which these bids are being invited. 
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Note: The statement showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be attached along with certificates duly signed by the Engineer- in- Charge, not 

below the rank of an Executive Engineer or CA Certified. 

Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: made misleading or false representation in the forms, 

statements and attachments submitted in proof of the qualification requirements; 

and/or Record for poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or financial 

failures etc. 

Financial Year 
Turnover/ Cost of 

Executed work 

Effective cost of executed work at 
previous completed financial year’s 

price level 

2011-2012 G 1.77 x G 

2012-2013 F 1.61 x F 

2013-2014 E 1.46 x E 

2014-2015 D 1.33 x D 

2015-2016 C 1.21 x C 

2016-2017 B 1.10 x B 

2017-2018 A 1.00 x A 

 

6. Net worth: The Bidder(s) net worth should be positive in the last year (2017-18). 

7. Bidder shall have valid registration in GST registration, EPF Registration Certificate & 

PAN Card. 

8. The bidder should not got black listed by any government organization 

(Central/State/PSU), bidder should submit affidavit signed by Director of the company. 

 

Note to eligibility criteria:- 

I. The bidder should necessarily submit completion certificate of the Qualifying works 
from the client/user/ duly signed by an officer not below the rank of Executive 
Engineer or equivalent of the concerned organization. 

II. The Bidder shall submit the audited balance sheets / CA certified turnover for last 
3 years (2015-16, 2016-17, and 2017-18). 

III. For the purpose of determination of turnover of the bidder, only turnover from 
construction/engineering projects shall be considered. This shall be backed by a 
certificate from the Statutory Auditors of the company/Chartered Accountant. 

IV. For the purpose of determining the relationship of the Bidder with their group 
companies, only the following documents such as the Annual Report, Balance 
Sheet or the Auditor Certificate, shall be considered. 



Page 16 of 143 
 

V. Net worth shall be calculated as the sum of share capital and free reserves and 
surplus. 

VI. Accumulated losses if not adjusted in reserves and surplus and shown separate in 
the balance sheet shall be deducted from the sum of share capital and free 
reserves and surplus. Reserves on account of revaluation of fixed assets shall be 
excluded. 

VII. BSCDCL shall have the authority to make enquiries with the bidder‟s bankers and 
auditors. 

VIII. The bidders shall indicate information regarding any litigation or arbitration 
resulting from contracts executed by the bidder in the last five years. The 
information shall include the name of the parties concerned, disputed amount, 
cause of litigation & matter in dispute. 
 

DOCUMENTS COMRISING THE BID : 

 

The Bidders should additionally submit the following details in their Bid along with 

documents mentioned in instruction to bidder and eligibility criteria for bidder but 

not limited to the same: 

 
1. An  Organization  Chart  of  administration  and  execution  of  the  contract 

showing the deployment of key personnel at Site with individual tasks 

2. Copies of original documents defining the constitution or legal status, place of 

registration and principal place of business; written Power of Attorney 

authorizing the signatory of the bid to commit and bind the Bidder, details of 

arbitrations and litigations.  

3. A letter of authority to seek references from the bidders‟ bankers and previous /    

existing Employer‟s.  

4. Proposed general programme (Proposed Schedule and cash flow estimate in 

percentage form only) / method statements / Quality Plan / Site Management 

Plan in sufficient detail to demonstrate the adequacy of the bidder's proposals to 

meet the technical specifications and the completion time referred to in bid 

document.  

5. All the document in support for meeting the Qualification Criteria  

6. Signed copy of Pre-Bid Meeting held, if any. 

7. Copies of all schedules, Technical Specifications and Deviations, if any, 

drawings, literature, brochures. 

8. Proposed  Safety  plan  and  procedures  that  shall  be  followed  during  the 

execution of the Works 

9. List  of  equipment  /  plant  and  machinery  proposed  to  be  deployed  for 

executing the Contract in line with proposed general program/method statement . 
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Availability (either owned or leased or by procurement) of key and critical 

equipment for the Works list of equipment to be enclosed with the bid.  

10. Experience in handling Similar Projects to be supported by WO/PO Copies, 

Project Completion certificate , Project Status Report (duly certified by respective  

authority)  and  Performance  Certificates  from  clients.   

 

Even though the bidders meet the above qualifying criteria, they are liable to be 

disqualified if they have; 

(a)  Made misleading or false representations in the forms, statements and attachments 

submitted by them which comes to the knowledge of Employer; and/ or; 

(b)    Record  of  poor  performance  such  as  abandoning  the  works,  not  properly 

completing the contract, inordinate delays in completion, financial failures, etc. 

 

Evaluation Criteria: 

The lowest evaluated rates including O&M for Ten years will be considered at the time of 

evaluation. 
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Annexure-I 

MEMORANDUM 

 

Sl. 

No. 

Description Cl. No. of 

NIT/ITT/Clauses 

of Contract 

(CC) 

Values/Description to be Applicable for 

Relevant Clause (S) 

1) Name of Work   Implementation of  Smart water 

management components ; i) 24 X 7 

Potable Water Supply System, ii) 

Recycled Water Supply System, iii) 

Polishing Water Treatment Plant, iv) 

Sewage Collection System, v) Sewage 

Treatment Plant STP 1 -5.6 MLD & vi) 

Sewage Treatment Plant STP 2 -6.0 

MLD  for Bhopal Smart City ABD area 

including operation & maintenance of 

project for 10 years on Engineering, 

Procurement & Construction (EPC) 

Basis 

2) Client/Owner   Bhopal Smart City Development Corporation 

Ltd. 

3) Type of Tender   Engineering, Procurement & Construction 

(EPC) Basis /Item rate 

4) Earnest Money 

Deposit 

  Rs. 50,00,000/- (Fifty lakhs rupees only) 

5) Estimated Cost   Rs. 78.69 Cr (Seventy Eight Crores Sixty Nine 

Lakhs Only) (Capex) 

6) Time allowed for 

Completion of 

Work 

  (24 Months including rainy season for 

construction and as per milestones 

approved by BSCDCL) and (120 Months 

for O&M After commissioning of project) 

7) Mobilization 

Advance 

  10% of contract value 
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8) Interest Rate of 

Mobilization 

Advance 

  Simple Interest Rate of 10 % Percent only) 

(Per Annum) 

9) Schedule of rates 

applicable 

  DSR 2016 for Civil items, UADD 2012 and NON 

SOR Items. 

10) Validity of Tender   180 days from the date of Submission of price 

bid 

11) Performance 

Guarantee 

  5.00 % (Five Percent Only) of contract value 

within 30 days from the issue of Letter of 

intent 

12) Security 

Deposit/Retention 

Money 

  5.00% (Five Percent Only) of the gross value 

of each running bill. 

13) Time allowed for 

starting the work 

  The date of start of contract shall be reckoned 

from 10 days after the date of issue of work 

order.  

14) 

  

Deviation limit 

beyond as per 

tender document 

except 

foundation. 

  

  

  

Building work as 

per requirement. 

Annual repair & 

maintenance of buildings 

As per requirement. 

Note:-The Deviation Limit of Building Work 

shall also apply for combined works(Building). 

15) Deviation limit   

beyond as per 

tender document 

shall        apply         

for Foundation 

  Building work as 

per requirement 

Annual repair & 

maintenance of buildings 

as per requirement 

Note:-The Deviation Limit of Building Work 

shall also apply for combined works  

16) Escalation  All rates as     per B i l l    of Quantities (BOQ) 
quoted by contractor shall be firm and fixed for 
entire contract period as well as extended 
period for completion    of    the       works. 
No escalation shall be applicable on this 
contract. 
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17 Operation and 
Maintenance 
Period 

 Ten (10) years after successful 
commissioning of all Tendered works 

17) Defects Liability 
Period 

 Three (3) years after successful 
commissioning of all works. However 
Bidder’s scope of work is comprehensive 
operation and maintenance of the entire 
project for 10 years. 

 

The intending tenderer must read the terms and conditions of BSCDCL carefully. He 
should only submit his tender if he considers himself eligible and he is in possession of 
all the documents required. 

 
Information and Instructions for Tenderers posted on Website(s) shall form part of tender 
Document. 
 

The Tender Document as uploaded can be viewed and downloaded free of cost by 
anyone including intending tenderer. But the tender can only be submitted after 
uploading the mandatory scanned documents . 

The Bidder shall submit the Technical BID & Financial Bid online through e-procurement 
portal www.mpeproc.gov.in in comprising of the following documents along with 
supporting documents as appropriate:   

Checklist for Online Submission: Envelope (A, B and C) 

(a) Envelope-A will contain: 

1. Proof of e-payment towards cost of tender document/ Acknowledgement 

towards cost of tender fee submission 

2. Proof of online payment through e-portal www.mpeproc.gov.in/ o r  Bank     

Guarantee of any Nationalized or Commercial Scheduled Bank against EMD in 

favor CEO, BSCDCL shall be as per Notice Inviting e- tender. 

(b)  Envelope-B will contain: 

1. Scanned copy of all approved/authenticated “Eligibility Criteria for Bidder” 

documents as per Para of this RFP. 

2. Letter of  Acceptance  of  tender  condition  unconditional  as  per  format  

enclosed      

3.  Certificate of Financial Turnover duly certified by CA as indicated above. 

4. GST registration number, EPF registration, PAN No. 

5. All pages of the entire Corrigendum (if any) duly signed by the authorized 

person. 

6. Affidavit as per “Appendix-O” of tender document. 

7. Acceptance letter and Affidavit/Undertaking for Blacklisting/ Debar. 

http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/


Page 21 of 143 
 

8. Should submit the list of tools plant and machinery. 

9. If applicable, Joint venture agreement 

10. Any other documents as asked in RFP document. 

 

(c)  Envelope-C will contain: 

The Financial Bids shall be uploaded online only strictly in the prescribed format.  

 

 If any condition or conditional rebate is offered by the tenderer, their tender shall summarily     
be rejected. 

 

The tenderers are required to quote strictly as per terms and conditions, specifications, 
standards given in the tender documents and not to stipulate any deviations. 

 

After submission of the tender the tenderer can re-submit revised tender any number of 
times but before last time and date of submission of tender as notified. 

When it is desired by BSCDCL to submit revised financial tender then it shall be 
mandatory to submit revised financial tender. If not submitted then the tender submitted 
earlier shall become invalid. On opening date, the tenderer can login and see the tender 
opening process. Contractor can upload documents in the form of JPG format and PDF 
format. 

If the contractor is found ineligible after opening of tenders, his tender shall become 
invalid and cost of tender document and processing fee shall not be refunded. 

If any discrepancy is noticed between the documents as uploaded at the time of  
submission of  tender and hard  copies as  submitted physically by  the contractor the 
tender shall become invalid and cost of tender document and processing fee shall not be 
refunded. 

Notwithstanding anything stated above, BSCDCL reserves the right to assess the 
capabilities and capacity of the tenderer to perform the contract, in the overall interest of 
BSCDCL. In case, tenderer‟s capabilities and capacities are not found satisfactory, 
BSCDCL reserves the right to reject the tender. 

 

Examination of Technical Bids and Determination of Responsiveness: 

1. Prior to detailed evaluation of Technical Bids, the Employer will determine 

whether each Bid 

(a) meets the eligibility criteria defined in Clause 

(b) has been properly signed by an authorized signatory (accredited 

representative) holding power of Attorney in his favor. 

(c) is accompanied by the required Bid security and; 

(d) is responsive to the requirements of the Bidding documents. 

 

2. A substantially responsive Technical Bid is one which conforms to all the 

terms, conditions and specification of the Bidding documents, without material 
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deviation or reservation. A material deviation or reservation is one 

(a) which affects in any substantial way the scope, quality or performance 

of the works; 

(b) which  limits  in  any  substantial  way,  the  Employer's  rights  or  the  

Bidder's obligations under the Contract; or 

3. If a Technical Bid is not substantially responsive, it will be rejected by the 

Employer, and may not subsequently be made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 

 

 
 Instructions for financial bid submission- 

In case of Percentage Rate Tender, Contractor must ensure to quote single percentage 

rate in attached financial bid format. Quote should be in percentage higher or below on 

the SOR Rates the same is to quoted in the form of decimal only. For example if 

contractor wants to quote 5 percent higher then he have to quote 1.05 and if he wants 

to quote 5 [percent below he have to quote 0.95 in given column of financial bid sheet. 

In case of Item Rate Tender, price shall be entered against each item in the Bill of 
Quantities / Schedule of Quantities. The cost of item against which the contractor has 
failed to enter a rate or price shall be deemed to be covered by rates and prices of other 
items in Bill of Quantities / Schedule of Quantities and no payment shall be made for 
the quantities executed for items against which rate has not been quoted by the 
contractor. 

In addition to this, while selecting any of the cells a warning appears that if any cell is 
left blank the same shall be treated as “0”. Therefore, if any cell is left blank and no rate 
is quoted by the tenderer, rate of such item shall be treated as “0” (ZERO). 

i.  Financial Bid format is uploaded in Excel Format in www.mpeproc.gov.in. At the time 

of financial bidding, bidder is requested to download the file, and update the same. 

ii. For SOR items bidder need to quote 1 plus percentage higher of below the quoted rate 

for example if bidder wants to quote 5% higher the SOR price then he have to 

quote1.05 and similarly if he wants to quote 5% below the SOR price then he have to 

quote0.95.  

iii. For Non SOR items bidder can quote for individual item rates in respective financial bid 

sheet. 

iv.  Bidders are requested to check final figure in all the totals of all sheets. BSCDCL is 

not responsible for errors in the financial bid document. 

v.  Bidders are required to upload the updated financial bid in the prescribed excel format 

in the www.mpeproc.gov.in at the time of final financial bid submission. 

  

http://www.mpeproc.gov.in/
http://www.mpeproc.gov.in/
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SECTION-2 
 

 

 

INSTRUCTIONS TO BIDDER 
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 Instruction to Tenderer (ITT) 
A. GENERAL INSTRUCTIONS: 
 
2.1.   General terms of Bidding- 
 
2.1.1 No Bidder shall submit more than one BID for the Project. 
 
2.1.2 The Feasibility Report / Preliminary Project Report of  the Project  has been 

assessed however the Bidders  are expected to carry out their own surveys, 
investigations and other Preliminary examination of the Project before submitting 
their Bids. Nothing contained in the attached drawings/BOQ shall be binding on the 
BSCDCL nor confer any right on the Bidders, and the BSCDCL shall have no liability 
whatsoever in relation to or arising out of any or all contents of TENDER. 

 
2.1.3 Notwithstanding anything to the contrary contained in this RFP, the Preliminary terms 

specified in the draft Agreement shall have overriding effect; provided, however, that 
any conditions or obligations imposed on the Bidder hereunder shall continue to 
have effect in addition to its obligations under the Agreement. 

 
2.1.4 The BID shall be furnished in the financial bid format attached separately in the Excel 

format 

1. BID to be quote 1 plus % above or below (for Example. If want to quote 5% 

above then write 1.05 and if want to quote 5% below then write 0.95) for the SOR 

sheets. 

2. BID shall be quoted item wise in the given excel sheet for the NON SOR items. 

 
2.1.5 The Bidder shall deposit a BID Security (EMD) of (Rs. 50,00,000/-(Fifty lakhs rupees 

only) in accordance with the provisions of this RFP. The Bidder has to provide the BID 

Security (EMD) through online payment or in the form of a Bank Guarantee acceptable 

to the BSCDCL, as per format. 

Company Name: Bhopal Smart City Development Corporation Ltd. 

Bank Name: Allahabad Bank. 

Branch Address: Arera Colony, Bhopal 

A/C no. : 50327343809 

IFSC Code: ALLA0210197 

PAN No. : AAGCB6537N 

TIN No. : 23889236926 

Service Tax No. : AAGCB6537NSD001 

GST no: 23AAGCB6537N1ZE. 

2.1.6 The validity period of the Bank Guarantee, shall not be less than 180 (one hundred 
and eighty) days from the BID Due Date, inclusive of a claim period of 60 (Sixty) 
days, and may be extended as may be mutually agreed between the BSCDCL and 
the Bidder. 
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2.1.7 The BID shall be summarily rejected if it is not accompanied by the BID Security. The 
BID Security shall be refundable no later than 150 (one hundred and fifty) days from 
the BID Due Date except in the case of the Selected Bidder whose BID Security 
shall be retained till it has provided a Performance Security under the Agreement. 

 
2.1.8 The Bidder should submit a Power of Attorney as per the format, authorizing the 

signatory of the BID to commit the Bidder. 
 
2.1.9  Any condition or qualification or any other stipulation contained in the BID shall 

render the BID liable to rejection as a non-responsive BID. 
 
2.1.10 The BID and all communications in relation to or concerning the Bidding Documents 

and the BID shall be in English language. 
 
2.1.11 The documents including this RFP and all attached documents, provided by the 

BSCDCL are and shall remain or become the property of the BSCDCL and are 
Transmitted to the Bidders solely for the purpose of preparation and the 
submission of a BID in accordance herewith. Bidders are to treat all information as 
strictly confidential and shall not use  it  for  any  purpose  other  than  for  
preparation  and  submission  of  their  BID.   

 2.1.12 The provisions of this Clause shall also apply mutatis mutandis to BIDs and all other 
documents submitted by the Bidders,  and  the  BSCDCL  will  not  return  to  the  
Bidders  any  BID,  document or  any information provided along therewith. 

 

2.1.13 This RFP is not transferable. 
 

 2.1.14  Any award of Project pursuant to this RFP shall be subject to the terms of Bidding 

   Documents and also fulfilling the criterion as mentioned in tender document. 
 
2.1.15 While bidding is open to persons from any country, the following provisions shall 

apply then the Eligibility of such Bidder shall be subject to approval of the BSCDCL 
from national security and public interest perspective. The decision of the BSCDCL 
in this behalf shall be final and conclusive and binding on the Bidder. The holding or 
acquisition of equity or  control,  as  above,  shall  include  direct  or  indirect  
holding/  acquisition, including  by transfer, of the direct or indirect legal or beneficial 
ownership or control, by persons acting for themselves or in concert and in 
determining such holding or acquisition, the BSCDCL shall be guided by the 
principles, precedents and definitions contained in the Securities and Exchange 
Board of India (Substantial Acquisition of Shares and Takeovers) Regulations,1997, 
or any substitute thereof, as inforce on the date of such acquisition. The Bidder shall 
promptly inform the BSCDCL of any change in the shareholding, as above, and 
failure to do so shall render the Bidder liable for disqualification from the Bidding 
Process. 

 

2.1.17 Notwithstanding anything to the contrary contained herein, in the event that the Bid 
Due Date falls within three months of the closing of the latest financial year of a 
Bidder, it shall ignore such financial year for the purposes of its Bid and furnish all 
its information and certification with reference to the 5 (five) years or 1 (one) year, 
as the case may be, preceding its latest financial year. For the avoidance of doubt, 
financial year shall, for the Purposes of a Bid hereunder, mean the accounting year 

followed by the Bidder in the course of its normal business. Latest Financial Year will 

be (2017-2018) 
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2.1.18 Any entity which has been barred by GOI or Govt. of Madhya Pradesh for the works 
of expressways, National highways, and the bar subsists as on the Bid Due Date, 
would not be eligible to submit the BID, bidder need to submit Affidavit regarding the 
same.  

2.1.19 The BSCDCL reserves the right to reject an otherwise eligible bidder on the basis of 
the information provided in tender document. The decision of the BSCDCL in this 
case shall be final. 

 

2.2     Eligibility and qualification requirements of Bidder 

2.2.1  For determining the eligibility of Bidder the following shall apply: 

(a) An Bidder shall not have a conflict of interest (the “Conflict of Interest”) that 
affects the Bidding Process. Any Bidder found to have a Conflict of Interest shall 
be disqualified and liable for forfeiture of the BID Security or Performance Security 
as the case may be. A Bidder shall be deemed to have a Conflict of Interest 
affecting the Bidding Process, if: 

(b) A Bidder shall be liable for disqualification and forfeiture of BID Security, if any 
legal, financial or technical adviser of the BSCDCL in relation to the Project is 
engaged by the Bidder, its Member or any Associate thereof, as the case may be, 
in any manner formatters related to or incidental to such Project during the Bidding 
Process or subsequent to the (i) issue of the LOI or (ii) execution of the 
Agreement. In the even though such adviser is engaged by the selected Bidder or 
Contractor, as the case may be, after issue of the LOI or execution of the 
Agreement for matters related or incident alto the project, then notwithstanding 
anything to the contrary contained herein or in the LOI or the Agreement and 
without Prejudice to any other right or remedy or the BSCDCL, including the 
forfeiture and appropriation of the BID Security or Performance Security, as the 
case may be, which the BSCDCL may have there under or otherwise, the LOI or 
the Agreement, as the case may be, shall be liable to be terminated without the 
BSCDCL being liable in any manner whatsoever to the Selected Bidder or 
Contractor for the same. For the avoidance or doubt, this disqualification shall not 
apply where such adviser was engaged by the Bidder, its Member or Associate in 
the past but its assignment expired or was terminated 6 (six) months prior to the 
date of issue of this RFP. Nor will this disqualification apply where such adviser is 
engaged after a period of 3 (three) years from the date of commercial operation of 
the Project. 

  Other Instructions- 

On line percentage rate tenders on behalf of Owner/Client are invited for the work. The 

pre-qualification / enlistment of the contractors should be valid on the last date of 

submission of tenders. In case the last date of submission of tender is extended, the pre-

qualification of contractor should be valid on the original date of submission of tenders. 

The work is estimated to ________   however, is given merely as a rough guide. 
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The tender document as uploaded can be seen on website www.mpeproc.gov.in and can 

be downloaded free of cost. 

Mode of Submission:  

Earnest Money Deposit 

Earnest Money Deposit of amount as mentioned in “NIT/ Memorandum (Annexure-I)” 

required to be submitted along with the tender shall be payable online through E-tendering 

portal www.mpeproc.gov.in through NEFT/RTGS. The EMD shall be valid for minimum 

period of 180 (One Hundred Eighty) days from last day of submission of Tender.  

The EMD of all unsuccessful tenderers will be returned within thirty (30) days of the Award 

of the contract to successful tenderer through online portal. 

Financial Bidding can be done through the excel sheet uploaded on www.mpeproc.gov.in, 

which contains four sheets:  

1. SOR  
2. NON SOR 

*BID to be quote 1 plus % above or below (for Example. If want to quote 5% above then 

write 1.05 and if want to quote 5% below then write 0.95) for SOR items. 

*Rates for NON SOR item can be filled in the NON SOR sheet  

*Rates can be quoted in the yellow highlighted cell of the financial bid 

* Bidder should fill there company/organization name in the space provided (yellow 

section) 

Interested Bidder who wish to participate in the tender has also to make following 

payments through online payment e-proc portal only. 

 

Cost of Tender Document –Rs. 50,000/- To be submit online only/- 

 

e-Tender Processing Fee – As applicable for MPEPROC portal, Cost of Tender Document 

and, e-Tender Processing Fee online payment shall be payee online Copy of pre-

qualification/enlistment letter and certificate of work experience (if required) and other 

documents as specified in the tender shall be scanned and uploaded to the e-Tendering 

website within the period of tender submission. 

Online technical tender documents submitted by intending tenderers shall be opened only 

of those tenderers, whose Earnest Money Deposit, Cost of Tender Document and e-

Tender Processing Fee and other.  

http://www.mpeproc.gov.in/
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The tender submitted shall become invalid if: the tenderer is found ineligible. 

The tenderer does not upload all the documents (including GST registration) as stipulated 

in the tender document. If any discrepancy is noticed between the documents as uploaded 

at the time of submission of tender and hard copies as submitted physically in the office of 

tender opening authority. 

VALIDITY OF TENDER 

The tender for the works shall remain open for acceptance for a period of One Eighty 

(180) days from the date of bid submission date. If any tenderer withdraws his tender 

before the said period or issue of letter of acceptance, whichever is earlier, or makes any 

modifications in the terms and conditions of the tender which are not acceptable to the 

BSCDCL, then the BSCDCL shall, without prejudice to any other right or remedy, be at 

liberty to forfeit the said earnest money as aforesaid. Further the tenderers shall not be 

allowed to participate in the retendering process of work. 

ACCEPTANCE OF TENDER 

BSCDCL reserves the right to reject any or all the tenders in part or full without assigning 

any reason whatsoever. BSCDCL does not bind itself to accept the lowest tender.  

The tenders shall be strictly as per the conditions of contract. Tenders with any additional 

condition(s)/modifications shall be rejected. 

The witnesses to the Tender/Contract Agreement shall be other than the tenderer/ 

tenderers competing for this work and must indicate full name, address, and 

status/occupation with dated signatures. 

The acceptance of tender will rest with the BSCDCL who does not bind itself to accept the 

lowest tender and reserves to itself the right to reject any or all the tenders received 

without assigning any reason thereof. Tenders in which, any of the prescribed conditions 

are not fulfilled or found incomplete in any respect are liable to be rejected. 

On acceptance of tender, the name of the accredited representative(s) of the contractor 

who would be responsible for taking instructions from Engineer-in-Charge or its authorized 

representative shall be intimated by the contractor within 07 days of issue date of Letter of 

intents by BSCDCL. 

The tenderer shall not be permitted to tender for works if his near relative is posted in the 

project office or concerned Office of the BSCDCL. The contractor shall also intimate the 

names of persons who are working with him in any capacity or are subsequently 

employed by him and who are near relatives to any of the officers in BSCDCL. Any breach 

of this condition by the tenderer would render him liable to the withdrawal of the work 

awarded to him and forfeiture of Earnest Money and Security Deposit. This may also 

debar the contractor from tendering for future works under BSCDCL. 
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For the purpose of operation of this clause a near relative shall mean wife, husband, 

parents, grandparents, children, grandchildren, brothers, sisters, uncles, aunts, cousins 

and their corresponding in-laws. 

The time of completion of the entire work, as contained in contract shall be as mentioned 

in “Memorandum - Annexure-I”, which shall be reckoned from the 10th day after issue of 

the Letter of intent by the BSCDCL. 

Canvassing whether directly or indirectly, in connection with tenderers is strictly prohibited 

and the tenders submitted by the contractors who resort to canvassing will be liable for 

rejection. 

The tender award, execution and completion of work shall be governed by tender 

documents consisting of (but not limited to) Letter of intent/Letter of work order, Bill of 

Quantities, Special Conditions of Contract, General Conditions of Contract, Specifications, 

Drawings. The tenderers shall be deemed to have gone through the various conditions 

including sub-soil water conditions, topography of the land, drainage and accessibility etc. 

or any other condition which in the opinion of contractor will affect his price/rates before 

quoting their rates. No claim whatsoever against the foregoing shall be entertained. 

The drawings with the tender documents are Tender Drawing and are indicative only. 

ADDENDA/CORRIGENDA  

Addenda/Corrigenda to the tender documents may be issued prior to the date of 

submission of the tender to clarify or effect modification in specification and/or contract 

terms included in various tender documents. The tenderer shall suitably take into 

consideration such Addenda/Corrigenda while submitting his tender. The tenderer shall 

return such Addenda/ Corrigenda duly signed and stamped as confirmation of its receipt & 

acceptance and submit along with the tender document. All addenda/ Corrigenda shall be 

signed and stamped on each page by the tenderer and shall become part of the tender 

and contract documents. 

SITE VISIT AND COLLECTING LOCAL INFORMATION 

Before tendering, the tenderers are advised to visit the site, its surroundings to assess and 

satisfy themselves about the local conditions such as the working and other constraints at 

site, approach roads to the site, availability of water & power supply, application of taxes, 

duties and levies as applicable & any other relevant information required by them to 

execute complete scope of work. The tenderer may obtain all necessary information as to 

risks, weather conditions, contingencies & other circumstances (insurgencies etc.) which 

may influence or affect their tender prices. Tenderer shall be deemed to have considered 

site conditions whether he has inspected it or not and to have satisfied himself in all 

respect before quoting his rates and no claim or extra charges whatsoever in this regard 

shall be entertained / payable by the BSCDCL at a later date. 
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ACCESS BY ROAD 

Contractor, if necessary, shall build temporary access roads to the actual site of 

construction for the works at his own cost to make the site accessible. The Contractor 

shall maintain the same in motorable condition at all the times as directed by Engineer-in-

Charge at his own cost. The contractor shall be required to permit the use of any roads so 

constructed by him for vehicles of BSCDCL or any other agencies/ contractors who may 

be engaged on the project site, free of cost. 

Non-availability of access roads or approach to site, for the use of the contractor shall in 

no case condone any delay in the execution of work nor be the cause for any claim for 

compensation. 

HANDING OVER & CLEARING OF SITE 

The Contractor should note that area for construction may be made available in phases as 

per availability and in conjunction with pace of actual progress of work at site. The work 

may be required to be carried out in constrained situations. The work is to be carried out in 

such a way that the traffic, people movement, if any, is kept operative and nothing extra 

shall be payable to the contractor due to this phasing / sequencing of the work. The 

contractor is required to arrange the resources to complete the entire project within total 

stipulated time. Traffic diversion, if required, is to be done and maintained as per 

requirement of local traffic police or/and as per specification, by the contractor at his own 

cost and the contractor shall not be entitled for any extra payment, whatsoever, in this 

regard. 

 

The efforts will be made by the BSCDCL to handover the site to the Contractor free of 

encumbrances. However, in case of any delay in handing over of the site to the 

Contractor, the BSCDCL shall only consider suitable extension of time for the execution of 

the work. It should be clearly understood that the BSCDCL shall not consider any revision 

in contract price or any other compensation whatsoever viz. towards idleness of 

contractor‟s labour, equipment etc. Old  structures  on  the  proposed  site,  if  required,  

shall  be demolished by the contractor properly at his own cost unless and otherwise 

mentioned elsewhere in the tender document. The useful material obtained from 

demolition of structures & services shall be the property of the owner/BSCDCL and these 

materials shall be stacked in workmanship like at the place specified by the Engineer-in-

charge. 

Necessary arrangement including its maintenance is to be made by the contractor for 

temporary diversion of flow of existing drain and road, as the case may be. The existing 

drain, road would be demolished, wherever required, with the progress of work under the 

scope of proposed project. The existing Road and Drain which are not in the alignment of 

the said project but are affected and/ or need to demolished during execution for smooth 

progress of the project, shall be rehabilitated to its original status and condition (including 

black topping) by the contractor at his own cost. The cost to be incurred by contractor in 

this regards shall be deemed to be included in the quoted rates of the bill of quantity items 

and contractor shall not be entitled for any extra payment whatsoever in this regard. 

The information about the public utilities (whether over ground or underground) like 

electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the responsibility 

of contractor to ascertain the utilities that are to be affected by the works through the site 
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investigation. 

The contractor shall be responsible to obtain necessary approval from the respective 

authorities for shifting/ re-alignment of existing public utilities.  BSCDCL  shall  only  assist  

the  contractor for  visioning  in obtaining the approval from the concerned authorities. 

Any  services  affected  by  the  works  must  be  temporarily supported by the contractor 

who must also take all measures reasonably required by the various bodies to protect 

their services and property during the progress of works. It shall be deemed to be the part 

of the contract and no extra payment shall be made to the contractor for the same.  

SCOPE OF WORK 

The scope of work covered in this tender shall be as per the Bill of Quantities, 

specifications, drawings, instructions, orders issued to the contractor from time to time 

during the pendency of work. The drawings for this work, which may be referred for 

tendering, provide general idea only about the work to be performed under the scope of 

this contract. The Work Shall be executed on Engineering, Procurement & Construction 

(EPC) Basis. Details and drawings given in Tender document is for information purpose 

only and successful bidder shall undertake confirmatory survey for accuracy and 

completeness of data.  It is in scope of successful Bidder to undertake all Site surveys, 

Geotechnical investigations, obtaining all required approvals from the relevant authorities, 

Carry out Shop Drawings, Further detailing of Architectural, Structural works, MEP works 

…etc  as per Employers requirement and  submit the same to client for review and 

approval, Prepare Good for Construction Drawings, submit maintenance manual to client 

for approval before start of Maintenance period. The successful bidder shall have to 

prepare and submit „As Built Drawings‟ depicting the exact construction carried out on site, 

in soft and hard copy format.  

Statutory and other charges for getting various required approvals shall be in scope of 

Successful bidder 

The quantities of various items as entered in the “BILL OF QUANTITIES” are indicative 

only and may vary depending upon the actual requirement. The contractor shall be bound 

to carry out and complete the stipulated work irrespective of the variation in individual 

items specified in the bill of quantities. The variation of quantities will be governed as per 

conditions of contract. Also refer section 7 for detailed Scope of work. 

APPROVAL OF TEMPORARY / ENABLING WORKS 

The setting and nature of all offices, huts, access road to the work areas and all other 

temporary works as may be required for the proper execution of the works shall be subject 

to the approval of the Engineer- in-charge. All the equipment‟s, labour, material including 

cement, reinforcement and the structural steel required for the enabling/ temporary works 

associated with the entire Contract-shall have to be arranged by the Contractor only. 

Nothing extra shall be paid to the Contractor on this account. 
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CLARIFICATION AFTER TENDER SUBMISSION  

Tenderer‟s attention is drawn to the fact that during the period, the tenders are under 

consideration, the tenderers are advised to refrain from contacting by any means, the 

BSCDCL and/or his employees/ representatives on matters related to the tender under 

consideration and that if necessary, BSCDCL will obtain clarifications in writing or as may 

be necessary. The tender evaluation and process of award of works is done by duly 

authorized Tender Scrutiny Committee and this committee is authorized to discuss and 

get clarification from the tenderers. 

ORDER OF PRECEDENCE OF DOCUMENTS  

In case of difference, contradiction, discrepancy, with regard to conditions of contract, 

Specifications, Drawings, Bill of quantities etc. forming part of the contract, the following 

shall prevail in order of precedence. 

Letter of intent, along with statement of agreed variations and its enclosures, if any.  

Description of Bill of Quantity / Schedule of Quantities. 

Special Condition of Contract. 

Technical specifications (General, Additional and Technical Specification) as given in 

Tender documents. 

General Conditions of Contract. 

Drawings 

CPWD/ UADD specifications (as specified in Technical 

Specification of the Tender) update with correction slips issued up to last date of receipt of 

tenders. 

Relevant B.I.S. Codes 
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Financial Bid 

Online tender filled in either percentage plus or minus Bid to be quoted 1 plus % above or 

below ( for example: If want to quote 5% above the write 1.05 and if want to quote 5% 

below then write 0.95) in the given uploaded Excel Sheet format 

For NON SOR item sheet individual rates has to be quoted for each item in the given 

uploaded excel sheet 

(If entered „0‟ it will be treated as „at par‟. By default the value is zero only). 

Note: In case of rebate/premium  of 15% and above as quoted by the Bidder, 

the rate analysis  of  major  items  shall  be  submitted  by  L1  and  L2  bidder  

after  demand notification by e-mail to bidders by concerned EIC. 

BID SECURITY OR EMD 

The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount specified in the 

Bid Data Sheet. This bid security shall be in favor of the authority mentioned in the Bid Data 

Sheet and shall be valid till the validit y of the bid. 

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in sub- 

clause mentioned above, shall be rejected by the Employer as non-responsive. 

The Bid Security of the successful Bidder will be discharged when the Bidder has signed the 

Agreement and furnished the required Security Deposits. 

The Bid Security may be forfeited: 

a) if the Bidder withdraws the Bid after bid opening (opening of technical qualification part 

of the bid during the period of Bid validity; 

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to: 

i. sign the Agreement; and/or 

ii. Furnish the required Security Deposits. 

No rejections and forfeiture shall be done in case of curable defects,. For non-curable defects 

the 10% of EMD shall be forfeited and bid will be liable for rejection. 

 Failure of the bidder to submit the documents will lead to rejection of Bid. 
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ACCEPTANCE OF TENDER CONDITIONS 

From: (On the letter head of the company by the authorized officer having power of 
attorney) 

 

BSCDCL Limited, 

___________ 

___________ 

Sub: Name of the work & NIT No.: 

Sir, 

This has reference to above referred tender. I/We are pleased to submit our tender for the 
above work and I/We hereby unconditionally accept the tender conditions and tender 
documents in its entirety for the above work. I/we are eligible to submit the tender for the 
subject tender and I/We are in possession of all the documents required. I/We have viewed 
and read the terms and conditions of this GCC/SCC carefully. I/We have downloaded the 
following documents forming part of the tender document: 

a) Notice Inviting e-Tender. (pg- to pg- ) 
      b)  Quoting Sheet for Tenderer (pg-   to pg-     ) 

      c)   Instructions to Tenderers & General Conditions of Contract (Vol- I/2013) :(pg-  to 

 pg) 

      d)  Technical Specifications (Vol-II) (pg- to pg-     ) 

      e)  Bill of Quantities (Vol-III) (pg-    to pg-        ) 

f)   Tender Drawing (pg-      to pg-     )    

            Acceptance of Tender Conditions (Annexure II) 

g)  Corrigendum, if any (pg-      to  pg-      ) 

 I/we have uploaded the mandatory scanned documents such as cost of tender document, 
EMD, e-Tender Processing Fee and other documents as per Notice Inviting e-tender AND 
I/We agree to pay the cost of tender document, EMD, e-Tender Processing Fee (only 
receipt/proof of online payment) and other documents in the form and manner as described 
in NIT/ITT .Should this tender be accepted, I/We agree to abide by and fulfill all terms and 
conditions referred to above and as contained in tender documents elsewhere and in 
default thereof, to forfeit and pay BSCDCL, or its successors or its authorized nominees 
such sums of money as are stipulated in the notice inviting tenders and tender documents. 
If I/we fail to commence the work within 10 days of the date of issue of Letter of intent 
and/or I/we fail to sign the agreement as per Clauses of Contract and/or I/we fail to submit 
performance guarantee as per Clauses of Contract, I/we agree that BSCDCL shall, without 
prejudice to any other right or remedy, be at liberty to cancel the Letter of intent and to 
forfeit the said earnest money as specified above. 
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 Dated:________________              Yours faithfully,  

      (Signature of the tenderer with rubber 
stamp) 

 

 

 

 

 

 

SECTION-3 
 

 

 

GENERAL CONDITIONS OF 
CONTRACT (GCC) 
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CLAUSES OF CONTRACT (CC) 

DEFINITIONS  

The Contract means the documents forming the tender and acceptance thereof and the 
formal agreement executed between the competent authority on behalf of BSCDCL and the 
contractor, together with the documents referred to therein including these conditions, the 
specifications, Designs, drawings and instructions issued from time to time by the Engineer-
in-Charge and all these documents taken together, shall be deemed to form one contract 
and shall be complementary to one another. Bhopal Smart City Development Corporation 
Limited, hereinafter called 'BSCDCL' proposes to get the works executed as mentioned in 
the Contract on behalf of Owner/ Client as Implementing agency/Executing Agency. 

3.1   In the contract,  the  following  expressions  shall,  unless  the  context otherwise 

requires, have the meanings, hereby respectively assigned to them:- 

  
 APPROVAL means approved in writing including subsequent written confirmation 

of previous verbal approval. 
  
 BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and 

completed Bill of Quantities or Schedule of Quantities forming part of the tender. 
  
 CONTRACTOR shall mean the individual, firm, LLP or company, whether in 

corporate or not, undertaking the works and shall include the legal personal 
representative of such individual or the persons composing such firm or LLP or 
company, or the successors of such firm or company and the permitted assignees of 
such individual, firm or company. 

  
 CONTRACT VALUE means the sum for which the tender is accepted as per the 

Letter of intent. 
  
 DRAWINGS mean the drawings referred to in the contract document including 

modifications if any and such other drawings as may from time to time be furnished 
and/ or approved by BSCDCL. 

  
 DATE OF COMMENCEMENT OF WORK: The date of start of contract shall be 

reckoned from 10 days after the date of issue of Letter of intent. 
  
 ENGINEER-IN-CHARGE means the Engineer of BSCDCL who shall supervise 

and be in-charge of the work. 
  
 LANGUAGE: All documents and correspondence in respect of this contract shall 

be in English Language. 
 

 “LETTER OF INTENT” shall mean BSCDCL‟s letter or notification conveying its 

acceptance of the tender subject to such conditions as may have been stated There in. 

 



Page 37 of 143 
 

MONTH means English Calendar month „Day‟ means a Calendar day of 24 Hr BSCDCL shall 

means Bhopal Smart City Development Corporation Limited, a company registered 

under the Indian Company Act, with its registered office at Near Tatpar Petrol Pump, 

Sector A, Berkheda, Bhopal, Madhya Pradesh 462023 or its Administrative officers 

or its engineer or other employees authorized to deal with any matter with which 

these persons are concerned on its behalf. 

 

 OWNER/ CLIENT means the Government, Organization, Ministry, Department, 

Society, Cooperative, etc. who has awarded the work/ project to BSCDCL and/ or 
appointed BSCDCL as Implementing / Executing Agency/ Project Manager and/ or 
for whom BSCDCL is acting as an agent and on whose behalf BSCDCL is entering 
into the contract and getting the work executed. 

 

 SCHEDULE(s) referred to in these conditions shall mean the standard schedule of 

rates of the government mentioned in the Memorandum (Annexure-I) with the 
amendments thereto issued up to the date of receipt of the tender. 

 

  SITE means the lands and other places on, under, in or through Which the works 

are to be executed or carried out and any other lands or places provided by 

BSCDCL/client/owner or used for the purpose of the contract. 

  

    TENDER means the Contractor‟s priced offer to BSCDCL  for the execution 

and completion of the work and the remedying of any defects therein in accordance 

with the  provisions of the Contract, as accepted by the Letter of intent or Award 

letter. The word TENDER is synonymous with Tender and the Word TENDER 

DOCUMENTS with “Tendering Documents” or “offer documents”. 

 

 WRITING means any manuscript typed written or printed statement under or over 

signature and/or seal as the case may be. 
 

 Works or Work shall unless there be something either in the subject or context 

repugnant to such construction, be construed and taken to mean the works by or by 
virtue of the contract contracted to be executed whether temporary or permanent, 
and whether original, altered, substituted or additional. 

The headings in the clauses/ conditions of tender documents are for convenience only and 

shall not be used for interpretation of the clause/ condition. 

 Words imparting the singular meaning only also include the plurals and vice versa 
where the context requires. Words importing persons or parties shall include firms 
and corporations and organizations having legal capacities. 

  
 Excepted Risk are risks due to riots (other than those on account of contractor‟s 

employees), war (whether declared or not) invasion, act of foreign enemies, 
hostilities, civil war, rebellion revolution, insurrection, military or usurped power, any 
acts of Government, damages from aircraft, acts of God, such as earthquake, 
lightening and unprecedented floods, and other causes over which the contractor 
has no control and accepted as such by the BSCDCL or causes solely due to use or 
occupation by Government of the part of the works in respect of which a certificate 
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of completion has been issued or a cause solely due to BSCDCL‟s faulty design of 
works. 

  
 Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of 

the prevailing cost of materials and labour at the site where the work is to be 
executed plus the percentage mentioned elsewhere in the tender document to 
cover, all overheads and profits. 

 
 PERFORMANCE GUARANTEE:  

 “Within 30 (Thirty) days from the date of issue of Letter of intent or within such 
extended time as may be granted by BSCDCL in writing, the contractor shall submit 
to BSCDCL an irrevocable performance bank guarantee in the form appended, from 
any Nationalized Bank or all Commercial schedule bank equivalent to 5% (five per 
cent only) of the contract value for the due and proper execution of the Contract. 
The Performance Guarantee shall be initially valid up to the stipulated date of 
completion plus 60 days beyond that. In case the time for completion of works gets 
extended, the contractor shall get the validity of Performance Guarantee extended to 
cover such extended time for completion of work. 

  
 BSCDCL reserve the right of forfeiture of the performance guarantee in the event of 

the contractor‟s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. 

  
 Performance guarantee shall be returned after successful completion / testing / 

commissioning and handing over the project to the client up to the entire satisfaction 
of BSCDCL / Client. 

  
 In case the contractor fails to submit the performance guarantee of the requisite 

amount within the stipulated period or extended period, Letter of intent automatically 
will stand withdrawn and EMD of the contractor shall be forfeited. 

 

          SECURITY DEPOSIT/ RETENTION MONEY 

 The Security deposit or the retention money shall be deducted from each running bill 
of the contractor @ 5% (five per cent only) of the gross value of the Running 
Account bill. Earnest money shall be adjusted first in the security deposit and further 
recovery of security deposit shall commence only when the upto date amount of 
security deposit exceeds the earnest money deductible under this clause. No 
Interest shall be paid on amount so deducted. 

 Security deposit will be released after completion of defect liability period. 
 In lieu of security deposit /retention money BG can be submitted which shall be 

released after completion of defect liability period. 
  
 The release/refund of security deposit of the contractor shall be subject to the 

observance/compliance of the conditions as under and whichever is later: 
  
a)  Expiry  of  the  defect  liability  period  in  conformity with  provisions  contained in 

clause  (Defect liability clause). The expiry of defect liability period shall be extended 
from time to time depending upon extension of time granted by BSCDCL.  

 The contractor produces a clearance certificate from the labour office. As soon as the 
work is virtually completed, the contractor shall apply for the labour clearance 
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certificate to the Labour Officer under intimation to the Engineer-in-Charge. The 
Engineer-in-Charge, on receipt of the said communication, shall write to the Labour 
Officer to intimate if any complaint is pending against the contractor in respect of the 
work. If no complaint is pending, on record till after 3 months after completion of the 
work and/or no communication is received from the Labour Officer to this effect till 
six months after the date of completion, it will be deemed to have received the 
clearance certificate. 

  
 3.2  BSCDCL reserves the right of part or full forfeiture of security deposit in 

addition  to other claims in the event of contractor‟s failure to fulfill any 
of the contractual obligations or in the event of termination of contract as per terms 
and conditions of contract. 

  
 MOBILIZATION ADVANCE 
 Mobilization advance up to maximum of amount as mentioned in the  

“Memorandum (Annexure-I)” shall be paid to the contractor, if requested by him, on 
submission of irrevocable Bank Guarantee valid for contract period of an amount 1.2 
times of the mobilization advance to take care of advance and interest at prescribed 
rate from a nationalized bank or all Commercial scheduled bank in the enclosed 
Performa. The Mobilization advance shall be interest bearing @ as mentioned in the 
“Memorandum (Annexure-I)”. 

This advance shall be paid in three installments as follows: 

 First Installment of fifty percent of total mobilization advance shall be paid after the 
agreement is signed and upon submission of performance guarantee for full amount 
as specified. 

  
 2nd installment of twenty five percent of total mobilization advance will be paid after 

the setting up of site office and site laboratory, complete mobilization of plant and 
machinery, scaffolding & shuttering materials etc. 

  
 The Balance twenty five percent of total mobilization advance shall be paid on 

completion of 10% of work in terms of cost and after the contractor has fully 
mobilized the work at site. 

  
 The mobilization advance bear simple interest at the rate as mentioned in the 

Memorandum (Annexure-I) and shall be calculated from the date of payment to the 
date of recovery (365 days in a year) both days inclusive, on the outstanding amount 
of advance. Recovery of such mobilization advanced including interest shall be made 
by the deduction from the contractor‟s bills commencing after first ten percent of the 
gross value of the work is executed and paid, on pro-rata percentage basis to the 
gross value of the work billed beyond 10% in such a way that the entire advance is 
recovered either by the time eighty percent of the gross value of the contract is 
executed and paid, together with interest due on the entire outstanding amount up to 
the date of recovery of the installment or on expiry of eighty percent of contract 
period (i.e. time allowed for completion of work in terms of Memorandum-Annexure-I) 
whichever is earlier. 

 The bank guarantee submitted by contractor against mobilization advance shall 
initially be made for the full amount as mentioned in para 4.1 above  
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and valid for the contract period, and be kept renewed from time to time to cover the 
balance amount and likely period of completion of recovery together with interest. 
However, the contractor can submit part bank guarantees against the mobilization 
advance in as many numbers as per proposed number of recovery installments 
equivalent to the amount of each installment. 

Notwithstanding what is contained above, no mobilization advance whatsoever shall 
be payable, if payment of mobilization advance is not mentioned in the Memorandum 
(Annexure-I). 
 

 SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS  
Interest free secured advance up-to a maximum of 75 % (seventy five percent) of the 
Market Value of the Materials or the 75 % (seventy five percent) cost of materials as 
derived from the tendered item rate of the contractor, whichever is less, required for 
incorporation in the permanent works and brought to site and duly certified by 
BSCDCL site Engineer shall be paid to the Contractor for all non-perishable items as 
per UADD/MPPWD/CPWD norms. The advance will be paid only on submission of 
Indemnity Bond in the prescribed pro-forma. The advance shall be recovered in full 
from next Running Account bill and fresh advance shall be paid for the balance 
quantities of materials. The contractor shall construct suitable go-down at the site of 
work for safe storage of the materials against any possible damages due to sun, rain, 
dampness, fire, theft etc. at his own cost. He shall also employ necessary watch & 
ward establishment for the purpose at his costs and risks. 
Such secured advance shall also be payable on other items of perishable nature, 
fragile and combustible with the approval of the Engineer-in-Charge provided the 
contractor provides a comprehensive insurance cover for the full cost of such 
materials. The decision of the Engineer-in-Charge shall be final and binding on the 
contractor in this matter. No secured advance shall however, be paid on high risk 
materials such as ordinary glass, sand, petrol, diesel etc. 
 

 DEVIATIONS / VARIATIONS EXTENT AND PRICING  
The Engineer-in-Charge shall have power (i) to make any alterations in, omissions 
from, additions to or substitutions for, the original specifications, drawings, designs 
and instructions that may appear to him to be necessary during the progress of the 
work, (ii) to omit part of the works in case of non-availability of a portion of the site or 
for any other reasons and the contractor shall be bound to carry out the works in 
accordance with any instructions given to him in writing signed by the Engineer-in-
Charge and such alterations, omissions, additions, or substitutions shall form part of 
the contract as if originally provided therein and any altered, additions or substituted 
works which the contractor may be directed to do in the manner specified above as  
part  of  the work,  shall be  carried  out by the contractor on the same conditions in 
all respects including price on which he agreed to do the main work except as 
hereunder provided: 
The time for the completion of the work shall, in the event of any deviations resulting 
in additional cost over the tendered value sum being ordered be extended, if 
requested by the contractor, as follows: 

in the proportion which the additional cost of the altered, additional or substituted 
work bears to the original tendered value plus 25% of the time calculated in (i) above 
or such further additional time as may be considered reasonable by the Engineer-in-
Charge. 
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If the extra items includes any work for which no rate is specified in the contract, then 
such work shall be carried out at the rates entered in the schedule of rates (as 
mentioned in Memorandum (Annexure-I)) for Civil Works minus/plus the percentage 
which the tendered amount of scheduled items bears with the estimated amount of 
schedule items based on the Schedule of Rates (as mentioned in Memorandum 
(Annexure-I) for Civil/ Sanitary Works). The scheduled item means the items 
appearing in the Schedule of Rates (as mentioned in Memorandum (Annexure-I)for 
Civil/ Sanitary Works) which shall be applicable in this clause. This clause will apply 
mutates mutandis to electrical work except that Electrical Schedule of Rates as 
mentioned in Memorandum (Annexure-I) will be considered in place of Civil works 
Schedule of rates as mentioned in Memorandum (Annexure-I) 

However, In the case of extra item(s), (items that are completely new, and are in 

addition to the items contained in the contract, and not included in the schedule of 

rates (as mentioned in Memorandum (Annexure-I)), the contractor may within fifteen 

days of receipt of order or occurrence of the item(s) claim rates, supported by proper 

analysis, for the work and the engineer-in-charge shall within one month of the 

receipt of the claims supported by analysis, after giving consideration to the analysis 

of the rates submitted by the contractor, determine the rates on the basis of the 

market rates and the contractor shall be paid in accordance with the rates so 

determined. 

In the case of substituted items (items that are taken up with partial substitution or in 

lieu of items of work in the contract), the rate for the agreement item (to be 

substituted) and substituted item shall also be determined in the manner as 

mentioned in the following para: 

If the market rate for the substituted item so determined is more than the market rate 

of agreement item (to be substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so 

increased to the extent of the difference between the market rates of substituted item 

and the agreement item (to be substituted). 

If the market rate for the substituted item so determined is less than the market rate 

of the agreement (to be substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so 

decreased to the extent of the difference between the market rates of substituted 

item and the agreement item (to be substituted) 

In the case of contract item(s), substituted item(s), contract cum substituted items, 

which exceed the limits laid down in Memorandum (Annexure-I), the contractor shall 

within fifteen days of receipt of order of occurrence of the excess, claim revision of 

the rates, supported by proper analysis for the work in excess of the above 

mentioned limits, provided that if the rates so claimed are in excess of the rates 

specified in the scheduled of quantities, the Engineer-in-Charge shall within one 

month of receipt of the claims supported by analysis, after giving consideration to the 

analysis of the rates submitted by the Contractor, determine the rates on the basis of 
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the market rates and the contractor shall be paid in accordance with the rates so 

determined. 

The provisions of the preceding paragraph shall also apply to the decrease in the 

rates of items for the work in excess of the limits laid down in Memorandum 

(Annexure-I), and the Engineer-in-charge shall after giving notice of the contractor 

within one month of occurrence of the excess and after taking into consideration any 

reply received from him within fifteen days of the receipt of the notice revise the rates 

for the work in question within one month of the expiry of the said period of fifteen 

days having regard to the market rates. 

3.3     The contractor shall send to the Engineer-in-Charge once every three months,an up 
to date account giving complete details of all claims for additional payments to which 
the contractor may consider himself entitled and of all additional work ordered by the 
Engineer-in-Charge which he has executed during the preceding quarter failing which 
the contractor shall be deemed to have waived his right. However, the Engineer-in-
charge may authorize consideration of such claims on merits. 
 
For the purpose of operation of Memorandum (Annexure-I), the following works shall 
be treated as works relating to foundation unless and otherwise defined in the 
Contract: 
 
For Buildings: All works up to 1.2 meters above ground level or up to floor 1 level 
whichever is lower. 
 
For abutments, piers and well staining: All works upto 1.2m above the bed level. 
 
For walls, compound walls, , and other elevated structures: All works upto 1.2 metres 
above the ground level.all items of excavation and filling including treatment of sub 
base. 
 
Any operation incidental to or necessarily has to be in contemplation of tenderer 
while filling, tender or necessary for proper execution of the item 
 
included in the Schedule of quantities or in the schedule of rates mentioned above, 
whether or not specifically indicated in the description of the item and the relevant 
specifications shall be deemed to be included in the rates quoted by the tenderer or 
the rate given in the said schedule or rates as the case may be Nothing extra shall 
be admissible for such operations. 
Market Rates to be determined as per various sub-clauses given in tender document 
shall be on the basis of Prevailing rates of Material (unless mentioned otherwise), 
Relevant Labour authority rate for Labour, market rates of T&P etc. plus 15% 
towards Contractors‟ Profits and Overheads. 
The following factors may be considered in the justification of rates on which 
Contractor‟s overhead & profit shall not be applicable: 
Buildings and Other Construction Worker Cess as applicable in the state of work 
place 
EPF (Employer Contribution) component, as per EPF act on the portion of labour‟s 
wages, on works contract / WCT, as per composite scheme in the State of work 
place, if applicable GST 
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 ESCALATION  
No claim on account of any escalation on whatsoever ground shall be entertained at 
any stage of works. All rates as per Bill of Quantities (BOQ) quoted by contractor 
shall be firm and fixed for entire contract period as well as extended period for 
completion of the works. No escalation shall be applicable on this contract. 

  
 COMPENSATION FOR DELAY 

If the contractor fails to maintain the required progress in terms of clause 
or relevant clause of GCC & Special Conditions of Contract, to complete the work 
and clear the site on or before the contract or extended date of completion, he shall, 
without prejudice to any other right or remedy available under the law to the 
BSCDCL on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below as the Engineer in charge (whose decision in 
writing shall be final and binding) may decide on the amount of tendered value of the 
work for every completed day / week (as applicable) that the progress remains below 
that specified in Clause 
or the relevant clause in GCC & Special Conditions of Contract or that the work 
remains incomplete. 

This will also apply to items or group of items for which a separate period of 
completion has been specified 

i) Compensation for delay of work @ 1.5% per month delay to be computed on daily 
basis. 

Provided always that the total amount of compensation for delay to be paid under 
this Condition shall not exceed 10% of the Tendered Value of work or of the 
Tendered Value of the item or group of items of work for which a separate period of 
completion is originally given. The amount of compensation may be adjusted or set-
off against any sum payable to the Contractor under this or any other contract with 
BSCDCL. 

In case, the contractor does not achieve a particular milestone mentioned elsewhere 
in the tender document, or the re-scheduled milestone(s) the amount shown against 
that milestone shall be withheld, to be adjusted against the compensation levied at 
the final grant of Extension of Time. With-holding of this amount or failure to achieve 
a milestone, shall be automatic without any notice to the Contractor. However, if the 
contractor catches up with the progress of work on the subsequent milestone(s), the 
withheld amount shall be released. In case the contractor fails to make up for the 
delay in subsequent milestone(s), amount mentioned against each milestone missed 
subsequently also shall be withheld. However, no interest, whatsoever, shall be 
payable on such withheld amount. 

  
 ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS  

All works under or in course of execution or executed in pursuance of the contract, 
shall at all times be open and accessible to the inspection and supervision of the 
Engineer-in-charge, his authorized subordinates in charge of the work and all the 
superior officers, officer of the Quality Assurance Unit of the BSCDCL or any 
organization engaged by the BSCDCL for Quality Assurance and the contractor 
shall, at all times, during the usual working hours and at all other times at which 
reasonable notice of the visit of such officers has been given to the contractor, either 
himself be present to receive orders and instructions or have a responsible agent 
duly accredited in writing, present for that purpose. Orders given to the Contractor‟s 
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agent shall be considered to have the same force as if they had been given to the 
contractor himself. If it shall appear to the Engineer-in-charge or his authorized 
subordinates in-charge of the work or to the officer of Quality Assurance or his 
subordinate officers or the officers of the organization engaged by the BSCDCL for 
Quality Assurance or his subordinate officers, that any work has been executed with 
unsound, imperfect, or unskillful workmanship, or with materials or articles provided 
by him for the execution of the work which are unsound or of a quality inferior to that 
contracted or otherwise not in accordance with the contract, the contractor shall, on 
demand in writing which shall be made within twelve months of the completion of the 
work from the Engineer-in-Charge specifying the work, materials or articles 
complained of notwithstanding that the same may have been passed, certified and 
paid for forthwith rectify, or remove and reconstruct the work so specified in whole or 
in part, as the case may require or as the case may be, remove the materials or 
articles so specified and provide other proper and suitable materials or articles at his 
own charge and cost. In the event of the failing to do so within a period specified by 
the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to 
pay compensation at the same rate as per conditions of contract (for non-completion 
of the work in time) for this default. In such case the Engineer-in-Charge may not 
accept the item of work at the rates applicable under the contract but may accept 
such items at reduced rates as the Engineer in charge may consider reasonable 
during the preparation of on account bills or final bill if the item is so acceptable 
without detriment to the safety and utility of the item and the structure or he may 
reject the work outright without any payment and/or get it and other connected and 
incidental items rectified, or removed and re-executed at the risk and cost of the 
contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of 
the same will be final and binding on the contractor. 

  
 ACTION IN CASE OF BAD WORK  

If it shall appear to the Engineer-in-Charge or his authorized representative in charge 
of the work or to the Chief Technical Examiner or to any other inspecting agency of 
Government/ State Government/ Owner where the work is being executed, that any 
work has been executed with unsound, imperfect, or unskillful workmanship or with 
materials of any inferior description, or that any materials or articles provided by him 
for the execution of the work are unsound or of a quality inferior to that contracted for 
or otherwise not in accordance with the contract, the contractor shall on demand in 
writing which shall be made within twelve months of the completion of the work from 
the Engineer-in-Charge specifying the work, materials or articles complained of 
notwithstanding that the same may have been passed, Certified and paid for 
forthwith rectify, or remove and reconstruct the work so specified in whole or in part 
as the case may require or as the case may be, remove the materials or articles so 
specified and provide other proper and suitable materials or articles at his own 
proper charge and cost, and in the event of his failing to do so within a period to be 
specified by the Engineer-in-Charge in his demand aforesaid  while  the  contractor  
failure  to  do  so  shall continue,  the Engineer-in-Charge may rectify or remove and 
re-execute the work or remove and replace with others, the material or articles 
complained of as the case may be at the risk and expense in all respects of the 
contractor. 
 

 CANCELLATION/DETERMINATION OF CONTRACT IN FULL OR PART  
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Subject to other provisions contained in this clause the Engineer-in-Charge may, 
without prejudice to his any other rights or remedy against the contractor in respect 
of any delay, inferior workmanship, any claims for damages and / or any other 
provisions of this contract or otherwise, and whether the date of completion has or 
has not elapsed, by notice in writing absolutely determine the contract in any of the 
following cases: 
If the contractor having been given by the Engineer-in-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 
in an inefficient or otherwise improper or un-workmanlike manner shall omit to 
comply with the requirement of such notice for a period of seven days thereafter; or 

If the contractor has, without reasonable cause, suspended the progress of the work 
or has failed to proceed with the work with due diligence so that in the opinion of the 
Engineer-in-Charge (which shall be final and binding) he will be unable to secure 
completion of the work by the date for completion and continues to do so after a 
notice in writing of seven days from the Engineer-in-Charge; or 

If the contractor fails to complete the work within the stipulated date or items of   
work with individual date of completion, if any stipulated, on or before such  date(s) of 
completion and does not complete them within the period specified in a  notice given 
in writing in that behalf by the Engineer-in-Charge; or 

If the contractor persistently neglects to carry out his obligations under the contract 
and / or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to remedy it within 7 days 
after a notice in writing is given to him in that behalf by the Engineer-in-Charge; or 

If the contractor shall offer or give or agree to give to any person in BSCDCL service 
or to any other person on his behalf any gift or consideration of any kind as an 
inducement or reward for doing or forbearing to do or for having done or forborne to 
do any action relation to the obtaining or execution of this or any other contract for 
BSCDCL; or 

If the contractor shall enter into a contract with BSCDCL in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless 
the particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge; or 

If the contractor shall obtain a contract with BSCDCL as a result of wrong          
tendering or other non-bona-fide methods of competitive tendering or commits 
breach of Integrity Pact; or If the contractor being an individual, or if a firm, any 
partner thereof shall at any time be adjudged insolvent or have a receiving order or 
order for administration of his estate made against him or shall take any proceedings 
for liquidation or composition (other than a voluntary liquidation for the purpose of 
amalgamation or reconstruction) under any Insolvency Act for the time being in force 
or make any conveyance or assignment of his effects or composition or arrangement 
for the benefit of his creditors or purport so to do, or if any application be made under 
any Insolvency Act for the time being in force for the sequestration of his estate or if a 
trust deed be executed by him for benefit of his creditors; or If the contractor being a 
company, shall pass a resolution or the Court shall make an order for the winding up 
of the company, or a receiver or manager on behalf of the debenture holders or 
otherwise shall be appointed or circumstances shall arise which entitle the Court or 
debenture holders to appoint a receiver or manager; or If the contractor shall suffer 
an execution being levied on his goods and allow it to be continued for a period of 21 
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days, or. If the contractor assigns, transfers, sublets (engagement of labour on a 
piece-work basis or of the labour with materials not to be incorporated in the work, 
shall not be deemed to be subletting) or otherwise parts with or attempts to assign, 
transfer sublet or otherwise parts with the entire works or any portion thereof without 
and prior written approval of the Engineer-in-Charge. 
 
When the contractor has made himself liable for action under any of the cases 
aforesaid, the Engineer-in-Charge may without prejudice to any other right or remedy 
which shall have accrued or shall accrue hereafter to BSCDCL, by a notice in writing 
to cancel the contract as whole or only such items of work in default from the 
Contract, the Engineer-in-charge shall have powers: 
Take possession of site and any materials, constructional plant, implements, stores, 
etc. thereon; and/ or Carry out the incomplete work by any means at the risk and cost 
of the contractor; and/ or 
  
The Engineer-in-charge shall determine the amount, if any, is recoverable from the 
contractor for completion of the part work/part incomplete work of any item(s) taken 
out of his hands and execute at the risk and cost of the contractor, the liability of  
contractor on account of loss or  
damage suffered by BSCDCL because of action under this clause shall not exceed 
10% of the tendered value of the work.  
  
To determine or rescind the contract as aforesaid (of which termination or rescission 
notice in writing to the contractor under the hand of the Engineer-in-Charge shall be 
conclusive evidence). Upon such determination or rescission the full security deposit 
recoverable under the contract and performance guarantee shall be liable to be 
forfeited and un-used materials, construction plants, implements, temporary 
buildings, etc. shall be taken over and shall be absolutely at the disposal of the 
BSCDCL. If any portion of the Security Deposit has not been paid or received it 
would be called for and forfeited; and/ or 

To employ labour paid by the BSCDCL and to supply materials to carry out the work 
or any part of the work debiting the contractor with the cost of the labour and the 
price of the materials of the amount of which cost and price certified by the Engineer-
in-Charge shall be final and conclusive) against the contractor and crediting him with 
the value of the work done in all respects in the same manner and at the same rates 
as if it had been carried out by the contractor under the terms of his contract. The 
certificate of the Engineer-in- Charge as to the value of the work done shall be final 
and conclusive against the contractor provided always that action under the sub-
clause shall only be taken after giving notice in writing to the contractor. If the 
expenses incurred by the BSCDCL are less than the amount payable to the 
contractor at his agreement rates, the difference shall not be paid to the contractor; 
and/ or 

After giving notice to the contractor to measure up the work of the contractor and to 

take such whole, or the balance or part thereof as shall be un-executed or delayed 

with reference to the General Conditions of Contract / or relevant clause of Condition 

Special of Contract, out of his hands and to give it to another contractor to complete 

in which case any expenses which may be incurred in excess of the sum which 

would have been paid to the original contractor if the whole work had been executed 

by him (of the amount of which excess the certificate in writing of the Engineer-in-

Charge shall be final and conclusive) shall be borne and paid by the original 

contractor and may be deducted from any money due to him by BSCDCL under his 

contract or on any other account whatsoever or from his security deposit or the 
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proceeds of sales of unused materials, construction plants, implements temporary 

buildings etc. thereof or a sufficient part thereof as the case may be. If the expenses 

incurred by the BSCDCL are less than the amount payable to the contractor at his 

agreement rates, the difference shall not be paid to the contractor; and/or 

By a notice in writing to withdraw from the contractor any items or items of work as 
the Engineer-in-charge may determine in his absolute discretion and get the same 
executed at the risk and cost of the contractor. 

 

Any excess expenditure incurred or to be incurred by BSCDCL in completing the 
works or part of the works or the excess loss or damages suffered or 

may be suffered by BSCDCL as aforesaid after allowing such credit shall without 
prejudice to any other right or remedy available to BSCDCL in law be recovered from 
any moneys due to the contractor on any account, and if such moneys are not 
sufficient the contractor shall be called upon in writing and shall be liable to pay the 
same within 30 days. 

If the contractor shall fail to pay the required sum within the aforesaid period of 30 
days, the Engineer-in-Charge shall have the right to sell any or all of the contractors 
unused materials, constructional plant, implements, temporary buildings, etc. and 
apply the proceeds of sale thereof towards the satisfaction of any sums due from the 
contractor under the contract and if thereafter there be any balance outstanding from 
the contractor, it shall be recovered in accordance with the provisions of the contract 
and law. 

Any sums in excess of the amounts due to BSCDCL and unsold materials, 
constructional plant etc. shall be returned to the contractor, provided always that if 
cost or anticipated cost of completion by BSCDCL of the works or part of the works is 
less than the amount which the contractor would have been paid had he completed 
the works or part of the works, such benefit shall not accrue to the contractor. 

In the event of anyone or more of the above courses being adopted by the Engineer-
in-Charge the contractor shall have no claim to compensation for any loss sustained 
by him by reasons of his having purchased or procured any materials or entered into 
any engagements or made any advances on account or with a view to the execution 
of the work or the performance of the contract. And in case action is taken under any 
of the provision aforesaid the contractor shall not be entitled to recover or be paid any 
sum for any work thereof or actually performed under this contract unless and until 
the Engineer-in-Charge has certified in writing the performance of such work and the 
value payable in respect thereof and he shall only be entitled to be paid the value so 
certified. 

Provided further that if any of the recoveries to be made, while taking action as 
above, are in excess of the security deposit forfeited, these shall be  

Limited to the amount by which the excess cost incurred by the BSCDCL exceeds 
the security deposit so forfeited. 

 
CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION 
NOT TAKEN   
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In any case in which any of the powers conferred upon the Engineer-in-Charge by 
relevant clause thereof, shall have become exercisable and the same are not 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in the event 
of any future case of default by the contractor and the liability of the contractor for 
compensation shall remain unaffected. In the event of the Engineer-in-Charge putting 
in force all or any of the powers vested in him under any clause he may, if he so 
desires after giving a notice in writing to the contractor, take possession of (or at the 
sole discretion of the Engineer-in-Charge which shall be final and binding on the 
contractor) use as on hire (the amount of the hire money being also in the final 
determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, 
in or upon the works, or the site thereof belonging to the contractor, or procured by 
the contractor and intended to the used for the execution of the work/or any part 
thereof, paying or allowing for the same in account at the contract rates, or in the 
case of these not being applicable, at current market rates to be certified by the 
Engineer-in-Charge, whose certificate thereof shall be final and binding on the 
contractor and/or direct the contractor, clerk of the works, foreman or other 
authorized agent to remove such tools, plant, materials, or stores from the premises 
(within a time to be specified in such notice) in the event of the contractor failing to 
comply with any such requisition, the Engineer-in-Charge may remove them at the 
contractor‟s expense or sell them by auction or private sale on account of the 
contractor and his risk in all respects and the certificate of the Engineer-in-Charge as 
to the expenses of any such removal and the amount of the proceeds and expenses 
of any such sale shall be final and conclusive against the contractor. 

   
      CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 
           If contractor: 

 At any time makes default during currency of work or does not execute any part of 
 the  work with due diligence and continues to do so even after a notice in writing 
 of   7 days in  this respect from the Engineer-in-Charge;  

                                                                       or 
Commits default in complying with any of the terms and conditions of the contract 
and does not remedy it or takes effective steps to remedy it within 7 days even after 
a notice in writing is given in that behalf by the Engineer-in-Charge;  
                                                             or 
Fails to complete the work(s) or items of work with individual dates of completion, on 
or before the date(s) so determined, and does not complete them within the period 
specified in the notice given in writing in that behalf by the Engineer-in-Charge. 
 
The Engineer-in-Charge without invoking action under conditions of contract may, 
without prejudice to any other right or remedy against the contractor which have 
either accrued or accrue thereafter to BSCDCL, by a notice in writing to take the part 
work/part incomplete work of any item(s) out of his hands and shall have powers to: 
  

Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/orCarry out the part work / part incomplete work of any 

item(s) by any means at the risk and cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 
contractor for completion of the part work/ part incomplete work of any item(s) taken 
out of his hands and execute at the risk and cost of the contractor, the liability of 
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contractor on account of loss or damage suffered by BSCDCL because of action 
under this clause shall not exceed 10% of the tendered value of the work. 
 In determining the amount, credit shall be given to the contractor with the value of 
work done in all respect in the same manner and at the same rate as if it had been 
carried out by the original contractor under the terms of his contract, the value of 
contractor's materials taken over and incorporated in the work and use of plant and 
machinery belonging to the contractor. The certificate of the Engineer-in-Charge as 
to the value of work done shall be final and conclusive against the contractor 
provided always that action under this clause shall only be taken after giving notice in 
writing to the contractor. Provided also that if the expenses incurred by the 
department are less than the amount payable to the contractor at his agreement 
rates, the difference shall not be payable to the contractor. 
Any excess expenditure incurred or to be incurred by BSCDCL in completing the part 

work/ part incomplete work of any item(s) or the excess loss of damages suffered or 

may be suffered by BSCDCL as aforesaid after allowing such credit shall without 

prejudice to any other right or remedy available to BSCDCL in law or per as 

agreement be recovered from any money due to the contractor on any account, and 

if such money is insufficient, the contractor shall be called upon in writing and shall 

be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, 
the Engineer-in-Charge shall have the right to sell any or all of the contractors' 
unused materials, constructional plant, implements, temporary building at site etc. 
and adjust the proceeds of sale thereof towards the dues recoverable from the 
contractor under the contract and if thereafter there remains any balance 
outstanding, it shall be recovered in accordance with the provisions of the contract. 
In the event of above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reason of his having purchased or procured any materials or entered into any 
engagements or made any advance on any account or with a view to the execution 
of the work or the performance of the contract. 

 SUSPENSION OF WORKS 
The contractor shall, on receipt of the order in writing of the Engineer-in-charge, 
suspend the progress of the works or any part thereof for such time and in such 
manner as the Engineer-in-charge may consider necessary for any of the following 
reasons: 

 On account of any default on part of the contractor, or For proper execution of the 

works or part thereof for reason other than the default of the contractor, or For safety 

of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works 
to the extent necessary and carry out the instructions given in that behalf by the 
Engineer-in-charge. 

(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above. 
i) The contractor shall be entitled to an extension of the time equal to the period of 
every such suspension plus 25% for completion period. No adjustment in contract 
price will be allowed for reasons of such suspension. 

 
ii)In the event of the Contractor treating the suspension as an abandonment of the 
Contract by BSCDCL, he shall have no claim to payment of any compensation on 
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account of any profit or advantage which he may have derived from the execution 
of the work in full. 

 

TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

Without prejudice to any of the right or remedies under this contract if the contractor dies, the 
Engineer in-charge shall have the option of terminating the contract without compensation to 
the contractor. 
 

TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY  
The time allowed for execution of the Works as specified in the Memorandum (Annexure-I) 
or the extended time in accordance with these conditions shall be the essence of the 
contract. The execution of the works shall commence from such time period as mentioned in 
MEMORANDUM (ANNEXURE – I) or the date on which the Engineer-in-Charge issues 
written orders to commence the work. If the Contractor commits default in commencing the 
execution of the work as aforesaid, the BSCDCL shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the earnest money & performance guarantee 
absolutely. 
 

3.4  Within 10 (Ten) days of Letter of intent, the Contractor shall submit a time and 
Progress Chart (CPM/ PERT/ Quantified Bar Chart) and get it approved by the 
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time stated 
in the contract documents for completion of items of the works. It shall indicate the 
forecast (mile-stones) of the dates of commencement and completion of various 
items, trades, sections of the work and may be amended as necessary by agreement 
between the Engineer-in-Charge and the Contractor within the limitations of time 
stipulated in the Contract documents and further to ensure good progress during the 
execution of the work, the contractor shall in all cases in which the time allowed for 
any work exceeds one month (save for special jobs for which a separate program 
has been agreed upon) complete 1/8th of the whole of work before 1/4th of the whole 
time allowed in the contract has elapsed, 3/8th of the work before one half of such 
time has elapsed and 3/4th of the work before 3/4th of such time has elapsed. The 
physical progress report including photographs shall be submitted by the contractor 
on the prescribed format & the intervals (not exceeding one month)as decided by the 
Engineer in Charge. The compensation for delay as per tender document shall be 
enviable at intermediate stages also, in case the required progress is not achieved to 
meet the above time deadlines of the completion period and/ or milestones of time 
and progress chart, provided always that the total amount of Compensation for delay 
to be paid under this condition shall not exceed 10% of the tendered value of work”. 

If the work(s) be delayed by: 

1. force-majeure or 

2. Abnormally bad weather, or 

3. Serious loss or damage by fire, or 

4. Civil commotion, local commotion of workmen, strike or lockout, affecting any or the 
trades  

     employed on the work, or 
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5. Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in  

    Executing work not forming part of the Contract, or 

6. Non-availability of stores, which are responsibility of the BSCDCL or, 

7. Non-availability or break down of tools and plant to be supplied or supplied by 
BSCDCL or, 

8. Any other cause which, in the absolute discretion of the BSCDCL, is beyond the  

    Contractor‟s control, then upon the happening of any such event causing delay, the  

    Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge 
within  07 days but shall nevertheless use constantly his best endeavor to prevent or 
make good the delay and shall do all that may be reasonably required to the satisfaction 
of the  Engineer-in-Charge to proceed with the works. 

 
3.5  Request for extension of time, to be eligible for consideration, shall be made by the 

Contractor in writing within fourteen days of the happening of the event causing delay 
in the prescribed form. The Contractor may also, if practicable, indicate in such a 
request the period for which extension is desired. In any such case BSCDCL may give 
a fair and reasonable extension of time for completion of work. Such extension shall be 
communicated to the Contractor by the Engineer-in-Charge in writing within a 
reasonable time from the receipt of such request. Non application by the contractor for 
extension of time shall not be a bar for giving a fair and reasonable extension by the 
Engineer-in-Charge and the extension of time so given by the Engineer-in-Charge shall 
be binding on the contractor. 

 

 TIME SCHEDULE & PROGRESS 

3.6   Time allowed for carrying out all the works as entered in the tender shall be as 
mentioned in the “Memorandum (Annexure-I)” which shall be reckoned from the 10th 
day from the date on which the Letter of intent is issued to the Contractor. Time shall 
be the essence of the contract and contractor shall ensure the completion of the entire 
work within the stipulated time of completion. 

The contractor shall also furnish within 10 days of date of issue of Letter of intent a 
CPM    network/ PERT chart/ Bar Chart for completion of work within stipulated time. 
This will be duly got approved from BSCDCL. This approved Network/ PERT Chart 
shall form a part of the agreement. Achievement of milestones as well as total 
completion has to be within the time period allowed. 
 
Contractor shall mobilize and employ sufficient resources for completion of all the 
works as indicated in the agreed BAR CHART/PERT Network. No additional payment 
will be made to the contractor for any multiple shift work or other incentive methods 
contemplated by him in his work schedule even though the time schedule is approved 
by the Engineer-in-Charge. 

 
During the currency of the work the contractor is expected to adhere to the time 
schedule on mile stone and total completion and this adherence will be a part of 
Contractor‟s performance under the contract. During the time schedule on mile stone 
and total completion and this adherence will be a part of Contractor‟s performance 
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under the contract. During the execution of the work contractor is expected to 
participate in the review and updating of the Network/BAR CHART undertaken by the 
BSCDCL. These reviews may be undertaken at the discretion of Engineer-in-charge 
either as a periodical appraisal measure or when the quantum of work order on the 
contractor is substantially changed through deviation orders or amendments. The 
review shall be held at site or any of the offices of BSCDCL/owner /consultant at the 
sole discretion of BSCDCL. The contractor will adhere to the revised schedule 
thereafter. The approval to the revised schedule resulting in a completion date beyond  
the stipulated  date  of completion shall not automatically amount to a grant of 
extension of time to the contractor.  

 
Contractor shall submit (as directed by Engineer-in-Charge) progress reports on a 
computer based program (program and software to be approved by Engineer-in-
Charge) highlighting status of various activities and physical completion of work. The 
contractor shall send completion report with as built drawings to the office of Engineer-
in-Charge, of BSCDCL in writing within a period of 30 days of completion of work. 

 
The photographs of the project taken on last day of every month indicating progress of 
work (in soft copies) shall be attached along with the physical progress reports to be 
submitted to Engineer-in-charge. 

   
   TAXES AND DUTIES  

3.7     Except as otherwise specifically provided in the contract, the contract or shall be liable 
and responsible for the payment, of all taxes, such as GST (State and Central) & any 
other applicable tax(es), duty(ies), levy, cess  if any, in the state concerned which may 
be specified by local/state/ central government from time to time on all material articles 
which may be used for this work. The rates quoted by him in the tender in bill of 
quantities shall be inclusive of all taxes and GST. 

  
In the event of nonpayment/default in payment of any of the above taxes, BSCDCL 
reserves the right to with-hold the dues/payments of contractor and make payment to 
local/state/Central Government authorities or to labourers as may be applicable. 

 
 The imposition of any new and/or increase in the aforesaid taxes, duties levies 

(including fresh imposition of any other Tax) is imposed by Statute, after the last 
stipulated date for the receipt of tender including extensions if any and the contractor 
thereupon necessarily and properly pays such taxes/levies/cess, the contractor shall 
be reimbursed the amount so paid, provided such payments, if any, is not, in the 
opinion of Engineering-in charge attributable to delay in execution of work within the 
control of contractor. The contractor shall, within a period of 30 days of the imposition 
of any such further tax or levy or cess, give a written notice thereof to the Engineering-
in-charge that the same is given pursuant to this condition, together with all necessary 
information relating thereto. 

 

The rate quoted by the contractor shall be deemed to be inclusive of all taxes and 
GST as given in tender document Tax deductions at source shall be made as per laws 
prevalent in the State as applicable for the work. 

The stamp duty and registration charges, if any, on the contract agreement levied by 
the Government or any other statutory body, shall be paid by the contractor as 
applicable in the state of work.  
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It will be incumbent upon the Contractor to obtain a registration certificate as a dealer 
under the GST Act and necessary evidence to this effect shall be furnished by the 
Contractor to BSCDCL. 

The Bidder shall quote his rates inclusive of GST in conjunction with other terms and 
conditions. In case, the GST on Works contract on execution of works is waived off by 
the State Govt. at later stage for this project, the equivalent amount from the date of 
waiver of such tax (as per prevailing rate as on the date of waiver of all type of Taxes 
and GST Works Contract) shall be deducted from the amount payable to the contractor 
from subsequent RA bills. 

In the event of decrease / relaxation and / or waiver of any of the existing / prevailing 
tax(es), duties, levies, cess by Central / state Govt. Or any other statutory body (ies), 
after the last stipulated date for the receipt of tender including extension (if any), and 
the contractor thereupon has been paid or has raised claims of such tax(es), duties, 
levies, cess; such sums shall be recovered / deducted (from claims raised but which 
has not been paid) effective from the date as reckoned in the relevant statutory order / 
law / ordnance etc. The contractor, shall, within a period of 30 days of any such 
waiver/relaxation/decrease in tax(es), duties, levies, cess, give a written notice thereof 
to Engineer-in-charge stating the statutory change with Documentary proof thereto. 
Provided always that Engineer-in-charge shall have full powers to effect 
recovery/deduction on account of any such statutory change even if contractor has not 
intimated in the event when any such statutory action comes to his notice. 

  
INCOME TAX DEDUCTION (TDS)  
Income tax deductions shall be made from all payments made to the contractor 
including advances against work done, as per the rules and regulations in force, in 
accordance with the Income Tax act prevailing from time to time. 
 

GOODS AND SERVICES TAX (GST)  

The Bidder shall quote rates inclusive of all type of tax and GST nothing extra shall 
be paid. The contractor must have GST registration number and will provide copy of 
Registration to BSCDCL before release of any payment by the Corporation. The 
contractor will submit regular Invoice / Bill fulfilling `all conditions of Goods and Service 
Tax (GST) Rules. 
 

ROYALTY ON MATERIALS:  
The contractor shall deposit royalty and obtain necessary permit for supply of bajri, 
stone, kankar, sand and other materials etc. from the local authorities and quoted rates 
shall be inclusive of royalty. 
The contractor shall be deemed to have inspected the site, its surrounding and 
acquainted itself with the nature of the ground, accessibility of the site and full extent 
and nature of all operations necessary for the full and proper execution of the contract, 
space for storage of materials, constructional plant, temporary works, restrictions on the 
plying of heavy vehicles in area, supply and use of labour materials, plant, equipment 
and laws, rules and regulations, if any, imposed by the local authorities. 

The rates and prices to be tendered in the bill of quantities are for completed and 
finished items of works and complete in all respects. It will be  deemed to  include  all  
constructional  plant,  labour,  supervision materials, transport, all  temporary  works,  
erection,  maintenance, contractor‟s profit and establishment/overheads, together with 
preparation of designs & drawings pertaining to casting yard, shop drawing, fabrication 
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drawing (if required), staging form work, stacking yard, etc. all general risk, all taxes, 
royalty, duties, cess,octroi and other levies, insurance liabilities and obligations set out 
or implied in the tender documents and contract . 

If any temporary/ permanent structure is encountered or safety of such structure in the 
vicinity is endangered due to execution of the project, the contractor has to protect the 
structures by any means as per direction of Engineer-in–Charge. If any damage is 
caused to any temporary or permanent structure(s) in the vicinity due to execution of 
the project, the contractor has to make good the same by any means as per direction of 
Engineer-in–Charge. The contractor should inspect the site of work from this point of 
view. The cost to be incurred in this regard shall be deemed to be included in his 
quoted rates of BOQ items and the contractor shall not be entitled for any extra 
payment in this regard. 

  
INSURANCE OF WORKS ETC  
Contractor is required to take contractor‟s all risk policy or erection all risk policy (as the 
case may be) from an approved insurance company in the joint name with BSCDCL 
and bear all costs  towards the  same for the full period of execution of works including 
the defect liability period for the full amount of contract against all loss of damage from 
whatever cause arising other than excepted risks for which he is responsible under 
the terms of the contract and in such manner that the BSCDCL and the contractor are 
covered during the period of construction of works and/or also covered during the 
period of defect liability for loss or damage. The work and the temporary works to the 
full value of such works. 
 

The materials, constructional plant, centering, shuttering and scaffolding materials and 
other things brought to the site for their full value.Whenever required by BSCDCL, the 
contractor shall produce the policy or the policies of insurance and the receipts for 
payment of the current premium. 

 

INSURANCE UNDER WORKMEN COMPENSATION ACT  

Contractor is required to take insurance cover under the Workman Compensation Act, 
1923 amended from time to time from an approved insurance company and pay 
premium charges thereof. Wherever required by BSCDCL the contractor shall produce 
the policy or the policies of Insurance and the receipt of payment of the current 
premiums. 

THIRD PARTY INSURANCE 
Contractor is required to take third party insurance cover for an amount of 5%(five 
percent) of contract value from an approved insurance company for insurance against 
any damage, injury or loss which may occur to any person or property including that of 
BSCDCL / owner / client, arising out of the execution of the works  or temporary works. 
Wherever required by BSCDCL the contractor shall produce the policy or the policies of 
Insurance and the receipt of payment of the current premiums.  

In case of failure of the contractor to obtain contractors all risk policy, insurance under 
workman compensation act and third party insurance as described above within one 
month from the date of commencement of work, running account payments of the 
contractor shall be withheld till such time the aforesaid insurance covers are obtained 
by the contractor. 

If the Contractor could not effect a comprehensive insurance cover against risks which 
he may be required to effect under the terms of the contract, then he shall give his 
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attention to get the best insurance cover available and even in case of effecting a wider 
insurance cover than the one which the subsidiary of the General Insurance Company 
could offer, such an insurance is ought to be done after the BSCDCL‟s approval, by or 
through the subsidiary of the General Insurance Company. 

The contractor shall at all times indemnify BSCDCL and Owner against all claims, 

damages or compensation under the provision of Payment of wages act-1936, 

Minimum Wages Act-1948, Employer‟s liability Act-1938, the workmen‟s compensation 

Act-1947, Industrial Disputes Act-1947 and Maternity Benefit Act-1961 or any 

modifications thereof or any other law in force or as consequence of any accident or 

injury to any workman or other persons in or about the works, whether in the 

employment of the contractor or not, against all costs, charges and  expenses of any 

suit, action or proceedings arising out of such incident or injury and against all sum or 

sums which may with the consent of the contractor be paid to compromise or 

compound any such claim. Without limiting his obligations and liabilities as above 

provided, the contractor shall insure against all claims, damages or compensation 

payable under the Workmen‟s Compensation Act 1923 or any modification thereof or 

any other law relating thereto. 

PAYMENTS 
All running payments shall be regarded as payments by way of advance against the 
final payment only and not as payments for work actually done and completed and/or 
accepted by BSCDCL and shall not preclude the recovery for bad, unsound and 
imperfect or unskilled work to be removed and taken away and reconstructed or re-
erected or be considered as an admission of the due performance of the Contract, or 
any part thereof, in this respect, or the accruing of any claim, nor shall it conclude, 
determine or affect in any way the powers of the BSCDCL under these conditions or 
any of them as to the final settlement and adjustments of the accounts or otherwise, or 
in any other way vary/ affect the contract. The final bill shall be submitted by the 
contractor within three months of the completion of work, otherwise BSCDCL‟s 
certificate of the measurement and of the total amount payable for the work accordingly 
shall be final and binding on contractor. Each Running Bills should be accompanied by 
two sets of at-least 20 (twenty) photographs as per direction of Engineer-in-charge 
taken from various points depicting status of work as on Report/ Bill date and Monthly 
Progress Report for the concerned month in the pro-forma to be given/ approved by 
Engineer-in-Charge. Intermittent progress Photographs as and when required shall also 
be provided by the Contractor at his own cost as per direction of Engineer-in-Charge. 
No payment of running account bill shall be released unless it is accompanied by 
photographs and Monthly Progress Report as above. 
It is clearly agreed and understood by the Contractor that notwithstanding anything to 
the contrary that may be stated in the agreement between BSCDCL and the contractor; 
the contractor shall become entitled to payment only after BSCDCL has received the 
corresponding payment(s) from the client/ Owner for the work done by the contractor. 
Any delay in the release of payment by the client/ Owner to BSCDCL leading to a delay 
in the release the corresponding payment by BSCDCL to the contractor shall not entitle 
the Contractor to any compensation/ interest from BSCDCL. 

All payments shall be released by way of e-transfer through RTGS/NEFT in India 
directly at their Bank account by BSCDCL. 
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MEASUREMENTS OF WORKS  
Engineer-in-charge shall, except as otherwise provided, ascertain and determine by 
measurement, the value of work done in accordance with the contract. 
Except where any general or detailed description of the work expressly shows to the 
contrary, measurement shall be taken in accordance with the 

 

Procedure set forth in the UADD Specification. In the case of items which are not 
covered by specifications, mode of measurement as specified in the Technical 
Specifications of the contract and if for any item no such technical specification is 
available, then a relevant standard method of measurement issued by the Bureau of 
Indian Standard shall be followed. 

Provided further that, In case of Cancellation/Determination of Contract in Full or in Part 
in accordance with clause of tender document (and its sub-clauses), following 
methodology shall be adopted in respect of measurements in addition to what has been 
mentioned in foregoing:- 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his 
authorized representative and by the contractor or his authorized representative from 
time to time during the progress of the work and such measurements shall be signed 
and dated by the Engineer-in-Charge and the contractor or their representatives in 
token of their acceptance. If the contractor objects to any of the measurements 
recorded, a note shall be made to that effect with reason and signed by both the 
parties. 

If for any reason the contractor or his authorized representative is not available and the 
work of recording measurements is suspended by the Engineer-in-Charge or his 
representative, the Engineer-in-Charge and BSCDCL shall not entertain any claim from 
contractor for any loss or damages on this account. If the contractor or his authorized 
representative does not remain present at the time of such measurements after the 
contractor or his authorized representative has been given a notice in writing three (3) 
days in advance or fails to countersign or to record objection within a week from the 
date of the measurement, then such measurements recorded in his absence by the 
Engineer-in-Charge or his representative shall be deemed to be accepted by the 
Contractor. The contractor shall, without extra charge, provide all assistance with every 
appliance, labour and other things necessary for measurements and recording levels. 

 

COMPUTERISED MEASUREMENT BOOKS 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the contract. All 
measurements of all items having financial value shall be entered by the contractor and 
compiled in the shape of the Computerized Measurement Book as per the format of 
BSCDCL so that a complete record is obtained of all the items of works performed 
under the contract. All such measurements and levels recorded by the contractor or his 
authorized representative from time to time, during the progress of the work, shall be 
got  checked  by  the  contractor  from  the  Engineer-in-Charge or his authorized 
representative as per interval or program fixed in consultation with Engineer-in-Charge 
or his authorized representative. 



Page 57 of 143 
 

After the necessary corrections made by the Engineer-in-Charge, the measurement 
sheets shall be returned to the contractor for incorporating the corrections and for 
resubmission to the Engineer-in- Charge for the dated signatures by the Engineer-in-
Charge and the contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized 
measurement sheets and these measurements would be got checked/test checked from 
the Engineer-in-Charge and/or his authorized representative. The contractor will, 
thereafter, incorporate such changes as may be done during these checks/test checks in 
his draft computerized measurements, and submit to BSCDCL a computerized 
measurement book, duly bound, and with its pages machine numbered. The Engineer-in-
Charge and/or his authorized representative would thereafter check this MB, and record 
the necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with 
its pages numbered, should be 100% correct, and no cutting or over-writing in the 
measurements would thereafter be allowed. If at all any error is noticed, the contractor 
shall have to submit a fresh computerized MB with its pages duly numbered and bound, 
after getting the earlier MB cancelled by the BSCDCL. The contractor shall submit two 
spare copies of such computerized MB‟s for the purpose of reference and record by the 
various officers of the BSCDCL. 

The contractor shall also submit to the department separately his computerized Abstract 
of Cost and the bill based on these measurements, duly bound, and its pages numbered 
along with two spare copies of the “bill. 

The contractor shall, without extra charge, provide all assistance with every appliance, 
labour and other things necessary for checking of measurements /levels by the 
Engineer-in-Charge or his representative. 

The contractor shall give not less than seven days‟ notice to the Engineer-in-Charge or 
his authorized representative in charge of the work before covering up or otherwise 
placing beyond the reach of checking and/or test checking the measurement of any work 
in order that the same may be checked and/or test checked and correct dimensions 
thereof be taken before the same is covered up or placed beyond the reach of checking 
and/or test checking measurement and shall not cover up and place beyond reach of 
measurement any work without consent in writing of the Engineer-in-Charge or his 
authorized representative in charge of the work who shall within the aforesaid period of 
seven days inspect the work, and if any work shall be covered up or placed beyond the 
reach of checking and/or test checking measurements without such notice having been 
given or the Engineer-in-Charge‟s consent being obtained in writing the same shall be 
uncovered at the Contractor‟s expense, or in default thereof no payment or allowance 
shall be made for such work or the materials with which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves or 
through another officer of the BSCDCL to check the measurements recorded by 
contractor and all provisions stipulated herein above or anywhere in the tender document 
shall be applicable to such checking of measurements or levels. 

It is also a term of this contract that checking and/or test checking the measurements of 
any item of work in the measurement book and/or its payment in the interim, on account 
of final bill shall not be considered as conclusive evidence as to the sufficiency of any 
work or material to which it relates nor shall it relieve the contractor from liabilities from 
any over measurement or defects noticed till completion of the defects liability period. 
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WITHHOLDING  AND  LIEN  IN  RESPECT  OF  SUMS  DUE  FROM 
CONTRACTOR 

Whenever any claim or claims for payment of a sum of money arises out of or under the 
contract or against the contractor, BSCDCL shall be entitled to withhold and also have a 
lien to retain such sum or sums in whole or in part from the security, if any, deposited by 
the contractor and for the purpose aforesaid, BSCDCL shall be entitled to withhold the 
security deposit, if any, furnished as the case may be and also have a lien over the same 
pending finalization or adjudication of any such claim. In the event of the security being 
insufficient to cover the claimed amount or amounts or if no security has been taken from 
the contractor, BSCDCL shall be entitled to withhold and have a lien to retain to the 
extent of such claimed amount or amounts referred to above, from any sum or sums 
found payable or which may at any time thereafter become payable to the contractor 
under the same contract or any other contract pending finalization of adjudication of any 
such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above by the Engineer-in-Charge or BSCDCL will be 
kept withheld or retained as such by the Engineer-in-Charge or BSCDCL till the claim 
arising out of or under the contract is determined by the competent court and that the 
contractor will have no claim for interest or damages whatsoever on any account in 
respect of such withholding or retention under the lien referred to above and duly notified 
as such to the contractor. For the purpose of this clause, where the contractor is a 
partnership firm or a limited company, the Engineer-in-Charge or the BSCDCL shall be 
entitled to withhold and also have a lien to retain towards such claimed amount or 
amounts in whole or in part from any sum found payable to any partner/limited company, 
as the case may whether in his individual capacity or otherwise. BSCDCL shall have the 
right to cause an audit and technical examination of the works and the final bills of the 
contractor including all supporting vouchers, abstract, etc,  to be made after payment of 
the final bill and if as a result of such audit and technical examination any sum is found to 
have been overpaid in respect of any work done by the contractor under the contract or 
any work claimed to have been done by him under the contract and found not to have 
been executed, the contractor shall be liable to refund the amount of over-payment and it 
shall be lawful for BSCDCL to recover the same from him in the manner prescribed in 
tender document of this clause or in any other manner legally permissible; and if it is 
found that the contractor was paid less than what was due to him under the contract in 
respect of any work executed by him under it, the amount of such under payment shall 
be duly paid by BSCDCL to the contractor, without any interest thereon whatsoever. 

 

LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

Any sum of money due and payable to the contractor (including the security deposit 
returnable to him) under the contract may be withheld or retained by way of lien by the 
Engineer-in-Charge or by BSCDCL against any claim of the Engineer-in-Charge or 
BSCDCL in respect of payment of a sum of money arising out of or under any other 
contract made by the contractor with the Engineer-in-Charge or the BSCDCL. It is an 
agreed term of the contract that the sum of money so withheld or retained under this 
clause by the Engineer-in-Charge or the BSCDCL will be kept withheld or retained as 
such by the Engineer-in-Charge or the BSCDCL or till his claim arising out of the same 
contract or any other contract is either mutually settled or determined by the competent 
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court, as the case may be, and that the contractor shall have no claim for interest or 
damages whatsoever on this account or on any other ground in respect of any sum of 
money withheld or retained under this clause and duly notified as such to the contractor. 
 

WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 
DRAWINGS AND ORDERS ETC.  
All items of work in the bill of quantities/ schedule of quantities shall be carried out as per 
the UADD (as the case may be) specifications, drawings and instructions of the 
Engineer-in-Charge of BSCDCL and the rates shall include for supply of required 
materials including proper storage, consumables, skilled & unskilled labour, supervision 
and tools, tackles, plant & machinery complete as called for in the detailed specifications 
and conditions of the contract. Latest updated UADD specification shall be followed for 
execution of work. 
The contractor shall execute the whole and every part of the work in the most substantial 
and workman like manner both as regards materials and otherwise in every respect in 
strict accordance with the specifications.  

The contractor shall also conform exactly, fully and faithfully to the design, drawings and 
instructions in writing in respect of the work assigned by the Engineer-in-Charge. 

The contractor shall comply with the provisions of the contract and execute the works 
with care and diligence and maintain the works and provide all labour and materials, 
tools and plants including for measurements and supervision of all works, structural 
plans and other things of temporary or permanent nature required for such execution and 
maintenance in so far as the necessity for providing these, is specified or is reasonably 
inferred from the contract. The contractor shall take full responsibility for adequacy, 
suitability and safety of all the works and methods of construction. 

 
MATERIALS TO BE PROVIDED BY THE CONTRACTOR 
The contractor shall, at his own expense, provide all materials, required including 
Cement & Steel for the works. The contractor shall at his own expense and without 
delay; supply to the Engineer-in-Charge samples of materials to be used on the work and 
shall get the same approved in advance. All such materials to be provided by the 
Contractor shall be in conformity with the specifications laid down or referred to in the 
contract. 
 
The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the 
satisfaction of the Engineer-in-Charge that the materials so comply. 
 
The contractor shall at his risk and cost, submit the samples of materials to be tested or 
analyzed and bear all charges and cost of testing unless specifically provided for 
otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his 
authorized representative shall at all times have access to the works and to all 
workshops and places where work is being prepared or from where materials, 
manufactured articles or machinery are being obtained for the works and the contractor 
shall afford every facility and every assistance and cost in obtaining the right and visit to 
such access. The Engineer-in-Charge shall have full powers to require the removal from 
the premises of all materials which in his opinion are not in accordance with the 
specifications and in case of default, the Engineer-in-Charge shall be at liberty to employ 
at the expense of the contractor, other persons to remove the same without being 
answerable or accountable for any loss or damage that may happen or arise to such 
materials. The Engineer-in-Charge shall also have full power to require other proper 
materials to be substituted thereof and in case of default, the Engineer-in-Charge may 
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cause the same to the supplies and all costs which may require such removal and 
substitution shall be borne by the contractor 
. 

MATERIALS AND SAMPLES 

The materials/products used on the works shall be one of the approved make/ brands 
out of list of manufacturers / brands /makes given in the tender documents. The 
contractor shall submit samples/ specimens out of approved makes of materials/ 
products to the Engineer-in-Charge for prior approval.  In  exceptional  circumstances  
Engineer-in-Charge  may  allow alternate equivalent makes/brands  of  products/  
materials  at  his sole discretion. The final choice of brand / make shall remain with the 
Engineer- in-Charge, whose decision in this matter shall be final and binding and nothing 
extra on this account shall be payable to the Contractor. In case single brand/ make are 
mentioned, other equivalent makes/ brands may be considered by the Engineer-in-
Charge. In case of variance in UADD Specifications from approved products/makes 
specification, the specification of approved product/make shall prevail for which nothing 
shall be paid extra to the Contractor. In case no make or brand of any materials, articles, 
fittings and accessories etc. is specified, the same shall comply with the relevant Indian 
Standard Specifications and shall bear the ISI/BIS mark. The Engineer of BSCDCL and 
the owner shall have the discretion to check quality of materials and equipment‟s to be 
incorporated in the work, at source of supply or site of work and even after incorporation 
in the work. They shall also have the discretion to check the workmanship of various 
items of work to be executed in this work. The contractor shall provide the necessary 
facilities and assistance for this purpose. 
 
The above provisions shall not absolve the contractor from the quality of final product 
and in getting the material and workmanship quality checked and approved from the 
Engineer-in-Charge of BSCDCL. 
 
The contractor shall well in advance, produce samples of all materials, articles, fittings, 
accessories etc. that he proposes to use and get them approved in writing by BSCDCL. 
The materials articles etc. as approved shall be LABELLED as such and shall be signed 
by BSCDCL and the Contractor‟s  representative. 
 
The approved samples shall be kept in the custody of the Engineer-in- Charge of 
BSCDCL till completion of the work. Thereafter the samples except those destroyed 
during testing shall be returned to the contractor No payment will be made to the 
contractor for the samples or samples destroyed in testing. 

  
The brands of all materials, articles fittings etc. approved together with the names of the 
manufacturers and firms from which supplies have been arranged shall be recorded in 
the site order book. 
 
The contractor shall set up and maintain at his cost, a field testing laboratory for all day 
to day tests at his own cost to the satisfaction of the Engineer-in-Charge. This field 
testing laboratory shall be provided with equipment and facilities to carry out all 
mandatory field tests as per UADD (as the case may be) specifications. The laboratory 
building shall be constructed and installed with the appropriate facilities, Temperature 
and humidity controls shall be available wherever necessary during testing of samples. 
All equipment‟s shall be provided by the Contractor so as to be compatible with the 
testing requirements specified. The Contractor shall maintain all the equipment‟s in good 
working condition for the duration of the contract. The Contractor shall provide approved 
qualified personnel to run the laboratory for the duration of the Contract. The number of 
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staff and equipment available must at all times be sufficient to keep pace with the 
sampling and testing programmer as required by the Engineer-in-charge. The Contractor 
shall fully service the site laboratory and shall supply everything necessary for its proper 
functioning, including all transport needed to move equipment and samples to and from 
sampling points on the site, etc. The Contractor shall re-calibrate all measuring devices 
whenever so required by the Engineer-in-charge and shall submit the results of such 
calibration without delay. All field test shall be carried out in the presence of BSCDCL‟s 
representative. All costs towards samples, materials, collection, transport, manpower, 
testing etc. shall be borne by the Contractor and are deemed to be included in the rates 
quoted by him in the bill of quantities. 
The contractor(s) shall display the calibration certificate of each equipment at the location 
of equipment & shall get recalibrated at least one week before its expiry date. 

MATERIALS PROCURED WITH THE ASSISTANCE OF BSCDCL 

If any material for the execution of this contract is procured with the assistance of 
BSCDCL either by issue from its stores or purchase made under orders or permits or 
licenses obtained by BSCDCL, the contractor shall hold and use the said materials 
economically and solely for the purpose of this contract and shall not dispose them 
without the permission of Engineer-in-charge. The contractor, if required by the 
BSCDCL, shall return all such surplus or unserviceable materials that may be left with 
him after the completion of the contract or at its termination on whatsoever reason, on 
being paid or credited such price as the Engineer-in-charge shall determine having due 
regard to the conditions of materials. The price allowed to the contractor, however, shall 
not exceed the amount charged to him excluding the element of storage charges which 
shall be 10% of the cost charged to contractor. The decision of the Engineer-in-charge 
shall be final and conclusive. 

Contractor(s) has / have to deploy security personnel for safeguarding of materials 
procured at site. 

CONTRACTOR TO SUPPLY TOOLS & PLANTS 

The contractor shall provide at his own cost all materials, machinery, tools & plants as 
require for completion of work. In addition to this, appliances, implements, other plants, 
ladders, cordage, tackle, scaffolding and temporary works required for the proper 
execution of the work, whether original, altered or substituted and whether included in 
the specifications or other documents forming part of the contract or referred to in these 
conditions or not, or which may be necessary for the purpose of satisfying or complying 
with the requirements of the Engineer-in-Charge as to any matter as to which under 
these conditions he is entitled to be satisfied, or which he is entitled to require together 
with carriage therefore to and from the work. The contractor shall also supply without 
charge the requisite number of persons with the means and materials, necessary for the 
purpose of setting out works, and counting, weighing and assisting the measurement or 
examination at any time and from time to time of the work or materials. Failing his so 
doing, the same may be provided by the Engineer-in-Charge at the expense of the 
contractor and the expenses may be deducted, from any money due to the contractor, 
under this contract or otherwise and/or from his security deposit or the proceeds of sale 
thereof, or of a sufficient portions thereof. 

MOBILIZATION OF MEN, MATERIALS AND MACHINERY: 

All expenses towards mobilization at site and de-mobilization including bringing in 
equipment, work force, materials, dismantling the equipment‟s, clearing the site etc. shall 
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be deemed to be included in prices quoted and no separate payment on account of such 
expenses shall be entertained. 

It shall be entirely the Contractor‟s responsibility to provide, operate and maintain all 
necessary construction equipment‟s, scaffoldings and safety, gadget, lifting tackles, tools 
and appliances to perform the work in a workman like and efficient manner and complete 
all jobs as per the specifications and within the schedule time of completion of work. 
Further, contractor shall also be responsible for obtaining temporary electric and water 
connection for all purposes. The contractor shall also make standby arrangement for 
water & electricity to ensure un-interrupted supply. 

It shall be the responsibility of the contractor to obtain the approval for any revision 
and/or modification desired by him from BSCDCL before implementation. 

The procurement and supply in sequence and at the appropriate time of all materials and 
consumable shall be entirely the contractor‟s responsibilities and his rates for execution 
of work shall be inclusive of supply of all these items. 

It is mandatory for the contractor to provide safety equipment‟s and gadgets to his all 
workers, supervisory and Technical staff engaged in the execution of the work while 
working. The minimum requirement (but not limited to) shall be gum boots, safety 
helmets, Rubber hand gloves, face masks, safety nets, safety belts, goggles etc. as per 
work requirements. Sufficient nos. of these equipment‟s and gadgets shall also be 
provided to BSCDCL by the contractor at his own cost for use of BSCDCL Officials and/ 
or workforce while working/supervision of work at site. No staff/ worker shall be allowed 
to enter the site without these equipment‟s/ gadgets. 

The cost of the above equipment‟s/ gadgets are deemed to be included in the rates 
quoted by the contractor for the items & works as per Bill of Quantities and contractor 
shall not be entitled for any extra payment in these regard. The above norm is to be 
strictly complied with at site. In case the contractor is found to be deficient in providing 
Safety Equipment‟s/ Gadgets in the opinion of Engineer-in-charge, the Engineer-in-
charge at his option can procure the same at the risk & cost of contractor and provide the 
same for the use of worksite and shall make the recoveries from the bills of the 
contractor for the same. The contractor shall abide by all rules & regulations pertaining to 
Health, Safety and Environment. 

It shall be the duty and responsibility of the contractor to bring to the notice of the 
BSCDCL in writing as to any variation, discrepancy or any other changes required and to 
obtain revised drawings and designs and / or approval of the BSCDCL in writing for the 
same. 

All materials, construction plants and equipment‟s etc. once brought by the contractor 
within the project area, will not be allowed to be removed from the premises without the 
written permission of the Engineer-in-charge. Similarly all enabling works built by the 
contractor for the main construction undertaken by him, shall not be dismantled and 
removed without the written authority of the BSCDCL. 

Contractor shall have to prepare the Bar Bending Schedule, shop and fabrication 
drawings free of cost, if required for any of the items of work. 

Five copies of these drawings each including for revision will be submitted to BSCDCL 
for approval. Before executing the item, shop drawings and bar bending schedule should 
be approved by BSCDCL. 
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BSCDCL shall supply Work Force in the various categories to assist the contractor in 
execution of the works on recoverable basis as per provision mentioned elsewhere in the 
contract. 

All contractors‟ plant, machinery and equipment shall be kept in perfect condition during 
currency of the contract. 

QUALITY ASSURANCE PROGRAMME  
To ensure that the services under the scope of this contract are in accordance with the 
specifications, the Contractor shall adopt Quality Assurance Programme to control such 
activities at the necessary points: 
The contractor shall prepare and finalize such Quality Assurance Programme within 15 
days from date of issue Letter of intent. BSCDCL shall also carryout quality audit and 
quality surveillance of systems and procedures of Contractor‟s quality control activities. A 
Quality Assurance Programmer of Contractor shall generally cover the following: 

His organization structure for the management and implementation of the proposed 

Quality Assurance Program. 

 Documentation control system. 
 The procedure for purpose of materials and source inspection. 
 System for site controls including process controls. 
 Control of non-conforming items and systems for corrective actions. 
 Inspection and test procedure for site activities. 
 System for indication and appraisal of inspection status. 
 System for maintenance of records. 
 System for handling, storage and delivery. 

  
A quality plan detailing out quality practices and procedures, relevant standards and 

acceptance levels for all types of work under the scope of this contract. 

 
All the quality reports shall be submitted by the Contractors in the formats appended 
hereto. Checklist enclosed here in this document shall be followed while carrying out 
Construction activities (items). If any item is not covered by the Checklist/ Formats 
appended hereto, the Format for the same may be developed and submitted to 
Engineer-in-Charge for approval and the same shall be adopted. These filled in formats 
shall be prepared in two copies and duly signed by representatives of contractor and 
BSCDCL. All the costs associate with Printing of Formats and testing of materials 
required as per technical specifications or by Engineer-in-charge shall be included in the 
Contractor‟s quoted rates in the Schedule/ Bill of quantities. 

CONTRACT   COORDINATION   PROCEDURES,   COORDINATION 

MEETINGS AND PROGRESS REPORTING 

The Contractor shall prepare and finalize in consultation with BSCDCL, a detailed 
contract coordination procedure within 15 days from the date of issue of Letter of intent 
for the purpose of execution of the Contract. The Contractor shall have to attend all the 
meetings at any place in India at his own cost with BSCDCL, Owners/ Clients or 
Consultants of BSCDCL/ Owner/ Client during the currency of the Contract, as and when 
required and fully cooperate with such personal and agencies involved during these 
discussions. The Contractor shall not deal in any way directly with the Clients/ Owners or 
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Consultants of BSCDCL/Owner/ Clients and any dealing/correspondence if required at 
any time with Clients/ Owners/ Consultants shall be through BSCDCL only. During the 
execution of the work, Contractor shall submit at his own cost a detailed Monthly 
progress & programme report to the Engineer-in-charge of BSCDCL by 5th of every 
month. The format of monthly progress & programme report shall be as approved by 
Engineer-in-Charge of BSCDCL. 

COMPLETION CERTIFICATE AND COMPLETION PLANS 

Within ten days of the completion of the work, the contractor shall give notice of such 
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, 
the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall 
furnish the contractor with a final certificate of completion, otherwise a provisional 
certificate of physical completion indicating defects (a) to be rectified by the contractor 
and/or (b) for which payment will be made at reduced rates, shall be issued. But no final 
certificate of completion shall be issued, nor shall the work be considered to be complete 
until the contractor shall have removed from the premises on which the work shall be 
executed all scaffolding, surplus materials, rubbish and all huts and sanitary 
arrangements required for his/their work people on the site in connection with the 
execution of the works as shall have been erected or constructed by the contractor(s) 
and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of 
the building, in, upon, or about which the work is to be executed or of which he may have 
had possession for the purpose of the execution; thereof, and not until the work shall 
have been measured by the Engineer-in-Charge. If the contractor shall fail to comply with 
the requirements of this Clause as to removal of scaffolding, surplus materials and 
rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or 
before the date fixed for the completion of work, the Engineer-in-Charge may at the 
expense of the contractor remove such scaffolding, surplus materials and rubbish etc., 
and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the 
contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid 
except for any sum actually realized by the sale thereof less actual cost incurred on 
removal of materials / debris / malba etc. 

The contractor shall submit completion plan as required vide General Specifications for 
Electrical works as applicable within thirty days of the completion of the work. In case, 
the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a 
sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.5,00,000 (Rs. 
Five Lakhs only) as may be fixed by the Engineer-in-charge concerned and in this 
respect the decision of the Engineer-in-charge shall be final and binding on the 
contractor. 

PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

No unauthorized buildings, construction of structures should be put up by the contractor 
anywhere on the project site, neither any building built by him shall be occupied in un-
authorized manner by him or his staff. 

It shall be the responsibility of the contractor to see that the building under construction is 
not occupied by anybody in un-authorized manner during construction, and is handed 
over to the Engineer-in-Charge with vacant possession of complete building. If such 
building though completed is occupied illegally, then the Engineer-in-Charge shall have 
the option to refuse to accept the said building/buildings in that position. Any delay in 
acceptance on this account will be treated as the delay in completion and for such delay, 
a levy of compensation upto 5% of tendered value of work may be imposed by the 
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Engineer-in-Charge whose decision shall be final both with regard to the justification and 
quantum and shall be binding on the contractor. 

However, the Engineer-in-Charge, through a notice, may require the contractor to 

remove the illegal occupation any time on or before construction and delivery. 

 

FORECLOSURE OF CONTRACT BY BSCDCL/OWNER 

If at any time after the commencement of the work the BSCDCL shall for any reason 
whatsoever is required to abandon the work or is not require the whole work thereof as 
specified in the tender to be carried out, the Engineer-in-Charge shall give notice in 
writing of the fact to the contractor, who shall have no claim to any payment of 
compensation whatsoever on account of any profit or advantage which he might have 
derived from the execution of the work in full, but which he did not derive in consequence 
of the foreclosure of the whole or part of the works. 

 DEFECTS LIABILITY PERIOD 
The contractor shall be responsible for the rectification of defects in the works for a 
period 3 years from the date of taking over of the works by the BSCDCL or clients 
whichever is later. Any defects discovered and brought to the notice of the contractor 
forthwith shall be attended to and rectified by him at his own cost and expense. In case 
the contractor fails to carry out these rectifications, the same may without prejudice to 
any other right or remedy available, be got rectified by BSCDCL at the cost and expense 
of the contractor. 

The Contractor is expected to carry out the construction work in Workmen like manner so 

as to  meet  the  requirement   and  specification   for  the  project.     It  is  expected   that  
the Workmanship and materials will be reasonably fit for the purpose for which they are 

required. 

Defects or defective work is where standard and quality of workmanship  and materials 
as specified in the contract is deficient.  Defect is defined as a failure of the completed 

project to satisfy the express  or implied  quality or quantity obligations  of the 
construction  contract. Defective construction works are as the works which fail short of 

complying with the express descriptions or requirements of the contract, especially any 

drawings or specifications with any implied terms and conditions as to its quality, 
workmanship, durability, aesthetic, performance or design.  Defects in construction 

projects are attributable to various reasons. 

Some of the defects are structural defects results in cracks or collapse of faulty defective 
plumbing, inadequate or faulty drainage system, inadequate or faulty ventilation, cooling 

or heating systems, inadequate fire systems etc.   The defects could be various on 

accounts of different reasons for variety of the projects. 

The Engineering In charge/Project Officer shall issue the practical completion certificate 
for the project.  During the Defect Liability Period which commences on completion of the 

work, the Engineering In charge shall inform or the contractor is expected to be informed 
of any defective   works  by  the  Employer‟s   representative   of  the  defects  and  make  

good  at contractor‟s cost with an intention of giving opportunity to the contractor of 

making good the  defects appeared during that period.   It is the contractor‟s obligation 
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under the contract to rectify the defects that appear during Defect Liability Period and the 

contractor shall within a reasonable time after receipt of such instructions comply with the 
same at his own cost.   The Engineering In charge/Project Officer shall issue a certificate 

to that effect and completion of making good defects shall be deemed for all the purpose 
of this contract to have taken place on the day named in such defect liability certificate. 

If defective work or workmanship or design have been knowingly covered-up or 

conceived so as to constitute fraud, commencement of the Defect Liability Period 

may be delayed.  The decided period  may be delayed until discover actually occurs 

on at least the defect could have been discovered with reasonable diligence, 

whichever is earlier. 

 

Also, in case of defect, the Engineer shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which begins at. The Defects 

Liability Period shall be extended for as long as Defects remain to be corrected.  

Every time notice of Defect/Defects is given, the Contractor shall correct the notified 

Defect/Defects within the duration of time specified by the Engineer‟s notice. The 

Engineer may issue notice to the Contractor to carry out removal of defects or 

deficiencies,  if any, noticed  in his inspection,  or brought to his notice. The 

Contractor shall remove the defects and deficiencies within the period specified in 

the notice and submit to the Engineer a compliance report. 

It is the Completion Stage when the contractor has completed all of the works and 

fixed all of the defects  that were  on the  list  of issue  by Engineer-in-charge.  When  
this  happens,  the engineer   must   issue   a  „Certificate   of  Completion‟.   On  the  

issue   of  „Certificate   of Completion‟, the „Defect Liability Period „starts. The 

contractor also must issue a „Certificate statement‟ as an acknowledgment to the 
engineer not later than 14 days after the „Certificate of Completion‟ has been issued. 

During the „Defect Liability Period‟, the contractor has to obey all written instructions 
from the engineer to carryout repairs and fix any defects which appear in the 

Permanent Works. If the contractor does not ,due to his own faults finish the repair 

works or fix the defects by the end of „Defect Liability Period‟, the „Defect Liability 
Period‟ will continue until all works instructed by engineer is done. 

RESTRICTION ON SUBLETTING 

The contractor shall not sublet or assign the whole or part of the works except where 

otherwise provided, by the contract. The provision of labour on piece work basis shall not be 

deemed to be a subletting under this clause. 

The contractor may entrust specialist items of works like MEP services, Water Proofing,  

interiors, landscaping etc. to the agencies specialized in the specific trade. The contractor 

shall give the names and details of such firm whom it is going to employ for approval of 

BSCDCL. These details shall include the expertise, financial status, technical manpower, 

equipment, resources and list of works executed and on hand of the specialist agency. 

Further, prior written approval is required from BSCDCL to deploy such agency / sub-

contractor. 
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FORCE MAJEURE 
Any delay in or failure to perform of either party, shall not constitute default so as to give 

rise to any claim for damages, to the extent such delay or failure to perform is caused by an 

act of God, or by fire, explosion, flood or other natural catastrophe, governmental 

legislation, orders or regulation etc. Failure of the client / owner to hand over the entire site 

and / or release funds for the project, to BSCDCL, shall also constitute force majeure. The 

time for performance of the obligation by the parties shall be deemed to be extended for a 

period equal to the duration of the force majeure event. Both parties shall make their best 

efforts to minimize the delay caused by the force majeure event. If the failure / delay of the 

client /owner in handing over the entire site and / or in releasing the funds continues even 

on the expiry of the stipulated date of completion, BSCDCL, may, at the request of the 

contractor, foreclose the contract without any liability to either party. In the event of such 

foreclosure, the contractor shall not be entitled to any compensation whatsoever. If prior to 

such foreclosure the contractor has brought any materials to the site, the Engineer-in-

Charge shall always have the option of taking over of all such materials at their purchase 

price or at the local current rates, whichever is lower. 

 

NO COMPENSATION CLAUSE 
The contractor shall have no claim whatsoever for compensation or idle charges against 
BSCDCL on any ground or for any reason, whatsoever. 

      
 DIRECTION FOR WORKS  

All works under the contract shall be executed under the direction and subject to approval in 
all respect of the Engineer-in-Charge of BSCDCL who shall be entitled to direct at whatever 
point or points and in whatever manner works are to be commenced and executed. 
 
The Engineer-in-Charge and his representative shall communicate or confirm their 
instructions to the contractor in respect of the execution of work during their site inspection 
in a „Works Site Order Book‟ maintained at the site office of Engineer-in-Charge. The 
contractor or his authorized representative shall confirm receipt of such instructions by 
signing against the relevant orders in the book. 
 

 WORK IN MONSOON AND RAIN  
The execution of the work may entail working in the monsoon also. The contractor must 
maintain labour force as may be required for the job and plan and execute the construction 
and erection according to the prescribed schedule. No special/ extra rate will be considered 
for such work in monsoon. The contractors‟ rate shall be considered inclusive of cost of 
dewatering due to rains required if any and no extra rate shall be payable on this account. 
The stipulated period for completion of project includes the monsoon period, holidays & 
festivals. 

     
 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 
For carrying out work on Sunday and Holidays or during night, the contractor will approach 
the Engineer-in-Charge or his representative at least two days in advance and obtain his 
permission. The Engineer-in- Charge at his discretion can refuse such permission. The 
contractor shall have no claim on this account whatsoever. If work demand, the contractor 
shall make arrangements to carry out the work on Sundays, Holidays and in two, three 
shifts with the approval of Engineer-in-Charge at no extra cost to BSCDCL. 

    
WATER AND ELECTRICITY 
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The contractor shall make his own arrangement for Water & Electrical power for 
construction and other purposes at his own cost and pay requisite electricity and water 
charges. The contractor shall also make standby arrangement for water & electricity to 
ensure un-interrupted supply. 

LAND  FOR  LABOUR  HUTS/SITE  OFFICE & STORAGE ACCOMMODATION 

The contractor shall arrange the land for temporary office, storage accommodation and 
labour huts at his own cost and get the clearance of local authorities for setting 
up/construction of labour camp and same is deemed to be included in the rates quoted by 
the contractor for the works. The contractor shall ensure that the area of labour huts is kept 
clean and sanitary conditions are maintained as laid down by the local authorities controlling 
the area. The labour huts shall be so placed that it does not hinder the progress of work or 
access to the worksite. The vacant possession of the land used, for the purpose shall be 
given back by contractor after completion of the work. 

The security deposit of the contractor shall be released only after contractor demolishes all 

structures including foundations and gives back clear vacant possession of this land In the 

event the contractor has to shift his labour campus at any time during execution of the work 

on the instructions of local authorities or as per the requirement of the work progress or as 

may be required by BSCDCL, he shall comply with such instructions at his cost and risk and 

no claim whatsoever shall be entertained on this account. 

WATCH, WARD AND LIGHTING OF WORK PLACE  

The contractor shall at his own cost take all precautions to ensure safety of life and property 

by providing necessary barriers, OBSTRUCTIONS, lights, watchmen etc. during the 

progress of work as directed by Engineer-in- charge. 

SCHEDULE OF QUANTITIES / BILL OF QUANTITIES 
The quantities shown against the various items of work are only approximate quantities 
which may vary as per the actual requirement at site. No item which is not covered in the bill 
of quantities shall be executed by the Contractor without the approval of the BSCDCL. In 
case any Extra/Substituted item is carried out without specific-approval, the same will not be 
paid. 

WATER PROOF TREATMENT 

3.8     The water proof treatment shall be of type and specifications as given in the schedule of 
quantities. 

The water-proofing of basement, roofs, water retaining areas shall be and remain fully 
effective for a period of not less than 10(Ten) years to be reckoned  from the date 
of expiring of  the Defect  Liability period, prescribed in the contract. At any time during 
the said guarantee period if BSCDCL finds any defects in the said treatment or any 
evidence of re-infestation, dampness, leakage in any part of buildings or structure and 
notifies the contractor of the same, the contractor shall be liable to rectify the defect or 
give re-treatment and shall commence the work or such rectification or re-treatment 
within seven days from the date of issue of such letter to him. If the contractor fails to 
commence such work within the stipulated period, the BSCDCL may get the same done 
by another agency at the Contractor‟s cost and risk and the decision of the Engineer-in-
Charge of BSCDCL for the cost payable by the contractor shall be final and binding upon 
him. 
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Re-treatment if required shall be attended to and carried out by the Contractor within 
seven days of the notice from Engineer-in-Charge of BSCDCL. 

 

The BSCDCL reserves the right to get the quality of treatment checked in accordance 
with recognized test methods and in case it is found that the chemicals with the required 
concentration and rate of application have not been applied, or the water proofing 
treatment is not done as per specifications, the contractor will be required to do the re-
treatment in accordance with the required concentration & specifications at no extra cost 
failing which no payment for such work will be made. The extent of work thus rejected 
shall be determined by BSCDCL. Water proofing shall be got done through approved / 
specialized agencies only with prior approval of Engineer-in-Charge. 

The contractor shall make such arrangement as may be necessary to safe guard the 
workers and residents of the building against any poisonous effect of the chemicals used 
during the execution of the work. 

 

During the execution of work, if any damage shall occur to the treatment already done, 
either due to rain or any other circumstances, the same shall be rectified and made good 
to the entire satisfaction of Engineer-In-Charge by the contractor at his cost and risk. 

The contractor shall make his own arrangement for all equipment‟s required for the 
execution of the job. The contractor whose tender is accepted shall execute Guarantee 
Bond in the prescribed form as appended for guaranteeing the water proofing treatment. 

     
 INDIAN STANDARDS 
 Wherever any reference is made to any IS in any particular specifications, drawings or 

bill of quantities, it means the Indian Standards editions with up to date amendments 
issued till last date of receipt of tender documents. 

  
 CENTERING & SHUTTERING  

Marine plywood or steel plates or any material mentioned elsewhere in the tender 
document or as approved by Engineer-in-Charge shall be used for formwork. The 
shuttering plates shall be cleaned and oiled before every repetition and shall be used 
only after obtaining approval of BSCDCL‟s Engineers at site. The number of repetitions 
allowed for plywood and steel shuttering shall be at the discretion of Engineer-in-Charge 
of BSCDCL depending upon the condition of shuttering surface after each use and the 
decision of Engineer-in-Charge in this regard shall be final and binding on the contractor. 
No claim whatsoever on this account shall be admissible. 

  
 RECORDS OF CONSUMPTION OF CEMENT & STEEL  

For the purpose of keeping a record of cement and steel received at site and consumed 
in works, the contractor shall maintain a properly bound register in the form approved by 
the BSCDCL, showing columns like quantity received and used in work and balance in 
hand etc. This register shall be signed daily by the contractor‟s representative and 
BSCDCL‟s representative. 
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The register of cement & steel shall be kept at site in the safe custody of BSCDCL‟s 
Engineer during progress of the work. This provision will not, however, absolve the 
contractor from the quality of the final product. 

In case cement or steel quantity consumed is lesser as compared to the 

 

theoretical requirement of the same as per MORTH/UADD/MPPWD/CPWD (as the case 
may be) specifications/ norms, the work will be devalued and/ or a penal rate (i.e. double 
the rate at which cement/ steel purchased last) recovery for lesser consumption of 
cement/ steel shall be made in the item rates of the work done subject to the condition 
that the tests results fall within the acceptable criteria as per 
MORTH/UADD/MPPWD/CPWD (as the case may be) specifications otherwise the work 
shall have to be dismantled and redone by the contractor at no extra cost. In case of 
cement, if actual consumption is less than 98% of the theoretical consumption, a 
recovery shall be effected from the contractors bills at the penal rate for the actual 
quantity which is lower than 98% of theoretical consumption. 

 TESTS AND INSPECTION 
The contractor shall carry out the various mandatory tests as per specifications and the 

technical documents that will be furnished to him during the performance of the work. All 

the tests on materials, as recommended by UADD/MPPWD/CPWD, MORTH and 

relevant Indian Standard Codes or other standard specifications (including all 

amendments current at the last date of submission of tender documents) shall be got 

carried out by the contractor at the field testing laboratory or any other recognized 

institution/ laboratory, at the direction of the BSCDCL. All testing charges, expenses etc. 

shall be borne by the contractor. All the tests, either on the field or outside laboratories 

concerning the execution of the work and supply of materials shall be got carried out by 

the contractor or BSCDCL at the cost of the Contractor. 

WORKS TO BE OPEN TO INSPECTION 

All works executed or under the course of execution in pursuance of this contract shall at 
all times be open to inspection and supervision of the BSCDCL. The work during its 
progress or after its completion may also be inspected, by Chief Technical Examiner of 
Government of India (CTE) and/or an inspecting authority of State Government of 
State in which work is executed and/or by third party checks by owner/lients. The 
compliance of observations/improvements as suggested by the inspecting officers of 
BSCDCL/CTE/ State authorities/ Owners shall be obligatory on the part of the Contractor 
at the cost of contractor. 

BORROW AREAS 

The contractor shall make his own arrangements for borrow pits and borrow disposal 
areas including their approaches and space for movement of man, machinery, other 
equipment‟s as required for carrying out the works. The contractor shall be responsible 
for taking all safety measures, getting approval, making payment of royalties, charges 
etc. and nothing extra shall be paid to the contractor on this account and unit rates 
quoted by the contractor for various items of bill of quantities shall deemed to include the 
same. 

3.9 CARE OF WORKS    
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From the commencement to the completion of works and handing over, the contractor 
shall take full responsibility for care thereof all the works and in case of any damage/loss 
to the works or to any part thereof or to any temporary works due to lack of precautions 
or due to negligence on part of Contractor, the same shall be made good by the 
Contractor. 

        CO-ORDINATION WITH OTHER AGENCIES 

Work shall be carried out in such a manner that the work of other Agencies operating at 
the site is not hampered due to any action of the Contractor. Proper Co-ordination with 
other Agencies will be Contractor‟s responsibility. In case of any dispute, the decision of 
BSCDCL shall be final and binding on the contractor. No claim whatsoever shall be 
admissible on this account. 

SETTING OUT OF THE WORKS 

The contractor shall be responsible for the true and proper setting out of the works and 
for the correctness of the position, levels, dimensions and alignment of all parts of the 
works. If at any time during the progress of works, shall any error appear or arise in the 
position, levels, dimensions or alignment of any part of the works, the contractor shall at 
his own expenses rectify such error to the satisfaction of Engineer-in-charge. The 
checking of any setting out or of any line or level by the engineers of BSCDCL shall not 
in any way relieve the contractor of his responsibility for the correctness. 

 NOTICE BEFORE COVERING UP THE WORK 
 The contractor shall give not less than seven days‟ notice before covering up or 

otherwise placing beyond the reach of measurement any work, to the Engineer-in-
charge in order that the same may be inspected and measured. If any work is covered 
up or placed beyond the reach of inspection/measurement without such notice or his 
consent being obtained the same shall be uncovered at the contractor expenses and he 
shall have to make it good at his own expenses. 

      
 SITE CLEARANCE  

The contractor shall ensure that the working site is kept clean and free of obstructions for 
easy access to job site and also from safety point of view. Before handing over the work 
to the BSCDCL the contractor shall remove all temporary structures like the site offices, 
cement go-down, stores, labour hutments etc., scaffolding rubbish, debris etc. left over 
materials tools and plants, equipment‟s etc., clean the site to the entire satisfaction of the 
Engineer-in-charge. If this is not done the same will be got done by BSCDCL at his risk 
and cost. 

The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, 
clean joinery, glass panes etc., touching all painter‟s works and carry out all other 
necessary items of works to make the premises clean and tidy before handing over the 
building, and the rates quoted by the contractor shall be deemed to have included the 
same. 

 SET-OFF OF CONTRACTOR’S LIABILITIES 
 BSCDCL shall have the right to deduct or set off the expenses incurred or likely to be 

incurred by it in rectifying the defects and/or any claim under this agreement against the 
Contractor from any or against any amount payable to the contractor under this 
agreement including security deposit and proceeds of performance guarantee. 
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 POSSESSION PRIOR TO COMPLETION  

BSCDCL shall have the right to take possession of or use any completed or partially 
completed work or part of the work. Such possession or use shall not be deemed to be 
any acceptance of any work not completed in accordance with the contract agreement. If 
such prior possession or use by BSCDCL delays the progress of work an equitable 
adjustment in the time of completion will be made and the contract agreement shall be 
deemed to be modified accordingly. The decision of BSCDCL in such case shall be final 
binding and conclusive.  

When the whole of the works or the items or the groups of items of work have been 
completed the contractor will give a notice to that effect to the Engineer in writing. The 
Engineer shall within 7 days of the date of receipt of such notice inspect the works and 
give instructions in writing to the contractor specifying the balance items of work which 
are required to be done by the contractor and shall also notify the contractor of any 
defect in the works affecting completion. 

3.10 The contractor shall during the course of execution prepare and keep updated a 
complete set of „as built‟ drawings to show each and every change from the contract 
drawings, changes recorded shall be countersigned by the Engineer-in-Charge  and the 
contractor. Four copies of „as built‟ drawings shall be supplied to BSCDCL by the 
contractor within 30 days of the completion. All costs incurred in this respect shall be 
borne by the contractor. 

 EMPLOYMENT OF PERSONNEL 
 The contractor shall employ only Indian Nationals as his representatives, servants and 

workmen after verifying their antecedents and loyalty. He shall ensure that no personnel 
of doubtful antecedents and any other nationality in any way is associated with the 
works. 

 

 In case BSCDCL observed misconduct negligence or incompetence etc. on the part of 
any representative, agent, servant and workmen or employees etc. of the contractor, the 
BSCDCL shall have full power and without giving any reason to the contractor, instruct 
the contractor to remove such engineer / staff / worker from site and provide suitable 
replacements. The decision of the Engineer-in-charge shall be final and binding on the 
contractor. The contractor shall not be allowed any compensation on this account. 

 TECHNICAL STAFF FOR WORK 
The contractor shall employ at his cost the adequate number of technical staff during the 
execution of this work depending upon the requirement of work. For this purpose the 
numbers to be deployed, their qualification, experience as decided by BSCDCL shall be 
final and binding on contractor. The contractor shall not be entitled for any extra 
payment in this regard. 

The technical staff should be available at site, whenever required by BSCDCL to take 
instructions. 

Within 15 days of Letter of intent, the contractor shall submit a site organizational chart 
and resume including details of experience of the Project-in-Charge and other staff 
proposed to be deputed by him and the technical team shall be deputed by them on the 
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Project after getting approval from Engineer-in-Charge. If desired by the contractor at 
later date, the Project-in-Charge and other staff whose resume is approved by BSCDCL 
can be replaced with prior written approval of BSCDCL and replacement shall be with 
equivalent or superior candidate only. Decision of Engineer-in-Charge shall be final and 
binding on the contractor. 

Even after approving the site organizational chart, the Engineer-in-Charge due to 
technical reasons and exigency of work can direct the contractor to depute such 
additional staff as in view of Engineer-in-Charge is necessary and having qualification 
and experience as approved by the Engineer-in-Charge. The removal of such additional 
staff from the site shall only be with the prior written approval of Engineer-in-Charge. The 
contractor shall not be  paid  anything  extra  whatsoever  on  account of deployment of 
additional staff and decision of the Engineer-in-Charge shall be  final and binding on the 
contractor. 

In case the contractor fails to employ the staff as aforesaid he shall be liable to pay a 
reasonable amount not exceeding a sum of Rs. 50,000 (Rupees Fifty Thousand only) for 
each month of default in the case of each person. The decision of the Engineer-in-charge 
as to number of Technical Staff to be adequate for the project and the period for which 
the desired strength of technical staff was not employed by the contractor and as to the 
reasonableness of the amount to be deducted on this account shall be final and binding 
on the contractor as to the amount and the contractor‟s liability to pay the said amount. 

VALUABLE ARTICLES FOUND AT SITE 

All gold, silver and other minerals of any description and all precious stones, coins, 
treasure, relics, antiques and all other similar things which shall be found in, under or 
upon the site, shall be the property of the owner/ BSCDCL. 

MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S 

PROPERTY 

All materials like stone, boulders and other materials obtained during the work of 

dismantling, excavation etc. will be considered BSCDCL/owner property and such 

materials shall be disposed off to the best advantage of BSCDCL/owner according to the 

instructions in writing issued by the Engineer-in-charge. 

 

FURNISHED OFFICE    ACCOMMODATION    &    MOBILITY 

COMMUNICATION TO BE ARRANGED BY CONTRACTOR 

On acceptance of tender, the contractor at his own cost will construct a suitably equipped 
office at site with basic facilities such as telephone(s), fax, internet, photocopier,  
computer(s) and  printer(s) along  with operator(s), regular electric & drinking water 
supply and and  e-vehicles for the BSCDCL‟s staff / Engineer in Charge (EIC) with 
driver, fuel and maintenance etc. as per the requirement of the project. The contractor 
shall maintain the aforesaid facilities intact/operational during the tenancy of the contract 
or maximum up to 6 months beyond the stipulated contractual completion date if the 
work is delayed due to any reasons. Operation and maintenance cost of all such 
materials, equipment‟s / services shall be borne by the contractor. 
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The contractor shall also make sufficient arrangement for photography/video-graphy so 
that photographs video can be taken of any specific activity at any point of time. The 
contractor shall also make arrangement of software like MS Project etc. for the purpose 
of preparing progress report etc. 

The contractor shall make all arrangements for ground breaking ceremony/inaugural 
function etc. for the project as required and the cost towards it deemed to be included in 
his rates/offer. Any expenditure already incurred/to be incurred by BSCDCL, shall be 
recovered from the contractor. 

 LABOUR LAWS 
 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR  

The contractor shall obtain a valid license under the contract labour (Regulation & 
Abolition) Act 1970 and the contract labour Act (Regulation &Abolition) Central Rules 
1971 and amended from time to time, and continue to have a valid license until the 
completion of the work including defect liability period. The contractor shall also adhere 
by the provision of the child labour (Prohibition and Regulation) Act. 1986 and as 
amended from time to time. 

The contractor shall also comply with the provisions of the building and other 
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 
and the building and other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill above requirement shall attract the penal provisions of this contract 
arising out the resultant for non-execution of the work before the commencement of 
work. No labour below the age of 18 years shall be employed on the work. 

 Payment of wages: 
 The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the BSCDCL Contractor‟s 
Labour Regulations or as per the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 
1971, wherever applicable. 

  
 The contractor shall, notwithstanding the provisions of any contract to the contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any labour 
engaged by his sub-contractors in connection with the said work, as if the labour had 
been immediately employed by him. 

  
 In respect of all labour directly or indirectly employed in the works for performance of the 

contractor‟s part of this contract, the contractor shall comply with or cause to be complied 
with the BSCDCL contractor‟s Labour Regulations in regard to payment of wages, wage 
period, deductions from wages recovery of wages not paid and deductions unauthorized 
made, maintenance of wage books or wage slips, publication of scale of wages and 
other terms of employment, inspection and submission of periodical returns and all other 
matters of the like nature or as per the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 
1971, wherever applicable. 

(a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to 
the contractor any sum required or estimated to be required for making good the loss 
suffered by a worker or workers by reason of non-fulfilment of the conditions of the 
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contract for the benefit of the workers, non-payment of wages or of deductions made 
from his or their wages which are not justified by their terms of the contract or non-
observance of the Regulations. 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to 
allow to the labours directly or indirectly employed in the works one day rest for 6 days 
continuous work and pay wages at the same rate as for duty. In the event of default, the 
Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account 
of wages for weekly holidays to any labours and pay the same to the persons entitled 
thereto from any money due to the contractor by the Engineer-in-Charge concerned 

The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen‟s Compensation 
Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the 
Contractor‟s Labour (Regulation and Abolition) Act 1970, or the modifications thereof or 
any other laws relating thereto and the rules made there under from time to time. 
 
The contractor shall indemnify and keep indemnified BSCDCL against payments to be 
made under and for the observance of the laws aforesaid and the BSCDCL Contractor‟s 
Labour Regulations without prejudice to his right to claim indemnity from his sub-
contractors. 
 
The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 
shall be deemed to be a breach of this contract. 
 

 LABOUR SAFETY PROVISION  

The contractor shall be fully responsible to observe the labour safety provisions: 

The contractor shall at his own cost take all precautions to ensure safety of life and 
property by providing necessary barriers, lights, watchmen etc. during the progress of 
work as directed by Engineer-in- charge 

In case of all labour directly or indirectly employed in work for the performance on the 
contractor‟s part of this contract, the contractor shall comply with all rules framed by 
Govt. from time to time for the protection of health and sanitary arrangements for 
workers. 

 OBSERVANCE OF LABOUR LAWS 
 The contractor shall be fully responsible for observance of all labour laws applicable 

including local laws and other laws applicable in this matter and shall indemnify and keep 
indemnified BSCDCL against effect or non observance of any such laws. The contractor 
shall be liable to make payment to all its employees, workers and sub-contractors and 
make compliance with labour laws. If BSCDCL or the client/ owner is held liable as 
“Principal Employer” to pay contributions etc. under legislation of Government or Court 
decision in respect of the employees of the contractor, then the contractor would 
reimburse the amount of such payments, contribution etc. to BSCDCL and/ or same shall 
be deducted from the payments, security deposit etc. of the contractor. 
 

The Contractor shall submit proof of having valid EPF registration certificate. He shall 
within 7 days of the close of every month, submit to BSCDCL a statement showing the 
recoveries of contributions in respect of each employee employed by or through him and 
shall furnish to BSCDCL such information as the BSCDCL is required to furnish under 
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the provisions of para 36 B of the EPF scheme 1952 to the EPF authorities and other 
information required by EPFO authorities from time to time. He shall also submit a copy 
of challan every month in token of proof of having deposited the subscription and 
contribution of workers engaged on the project. 

 

In case, the contractor is not complying the above provision BSCDCL shall withhold 
payment to the extent of 4.70% (Four point Seven Zero percent) of the value of the 
Running Account bill and shall release only after the submission of above mentioned 
details. If it is incumbent upon BSCDCL to deposit withhold amount with EPF authorities, 
the withhold amount shall be deposited by BSCDCL with EPF authorities. In such a case 
BSCDCL shall not refund this withheld amount to the contractor even after the production 
of EPF registration certificate. 

   
 MINIMUM WAGES ACT  

The contractor shall comply with all the provisions of the minimum wages Act, 1948, 
contract labour Act (Regulation & Abolition) 1970, and rules framed there under and 
other labour laws/local laws affecting contract labour that may be brought into force from 
time to time. 

 LABOUR CESS  
The rates of the contractor shall be inclusive of labour cess. BSCDCL shall make a 
recovery @ 1% on account of labour cess from each RA bill of the contractor and labour 
cess so recovered/deducted shall be deposited with the Labour Board of the concerned 
state. In case the Labour Board is not established in the state, recovery made by 
BSCDCL on account of labour cess shall be retained under suspense account and will 
be deposited with the Labour Board at later date as & when the Labour Board is 
constituted in the state. 
Every contractor, sub-contractor, affiliates, their legal assigns or heirs  as the case may, 
shall be responsible for registration of every Building worker who has completed eighteen 
years of age but has not completed sixty years of age and who has been engaged in any 
Building or Other Construction Work for not less than Ninety Days during the preceding 
twelve months; with the Board / Funds as applicable under various sections of “THE 
BUILDINGS AND OTHER Construction workers (regulation of employment and 
conditions of service) act, 1996 and the building and other Construction  workers‟ welfare 
cess act, 1996. 

The contractor shall also be responsible for maintaining register of beneficiaries i.e. the 
workers in such form as may be prescribed by the competent authority & the same shall 
be kept open at all reasonable times for inspection of relevant authority and officials of 
client / BSCDCL. 

The contractor shall be further responsible for maintaining such register & records; giving 
such particulars of Building workers employed by him, the work performed by them, the 
number of hours of work which shall constitute a normal working day, the wages paid to 
them, the receipts given by them and, such other particulars in such form as may be 
prescribed by the authority or BSCDCL. 

In the event of contractor failing to comply with the above clause(s) in part or in full, 
BSCDCL, without prejudice to any other rights or remedy available under law or any 
other clause(s) of contract, shall be at absolute liberty to forfeit any sum or sums that are 
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payable or could become payable on account of execution of contract work and decision 
of Engineer-in-charge shall be final & binding in this regard on the contractor. 

 

RECOVERY OF COMPENSATION PAID TO WORKMEN 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 
Workmen‟s Compensation Act, 1923, BSCDCL is obliged to pay compensation to a 
workman employed by the contractor, in execution of the works, BSCDCL will recover 
from the contractor, the amount of the compensation so paid; and, without prejudice to 
the rights of the BSCDCL under sub-section (2) of Section 12, of the said Act, BSCDCL 
shall be at liberty to recover such amount or any part thereof by deducting it from the 
security deposit or from any sum due to the contractor whether under this contract or 
otherwise. BSCDCL shall not be bound to contest any claim made against it under sub-
section (1) of Section 12, of the said Act, except on the written request of the contractor 
and upon his giving to BSCDCL full security for all costs for which BSCDCL might 
become liable in consequence of contesting such claim. 

ENSURING PAYMENT AND AMENITIES TO WORKERS IF CONTRACTOR 

FAILS 

In every case in which by virtue of the provisions of the Contract Labour (Regulation and 
Abolition)  Act,  1970,  and  of  the  Contract Labour (Regulation and Abolition) Central 
Rules, 1971, BSCDCL is obliged to pay any amounts of wages to a workman employed 
by the contractor in execution of the works, or to incur any expenditure in providing 
welfare and health amenities required to be provided under the above said Act or under 
the BSCDCL Contractor‟s Labour Regulations, or under the Rules framed by 
Government from time to time for the protection of health and sanitary arrangements for 
workers employed by BSCDCL‟s Contractors, BSCDCL will recover from the contractor, 
the amount of wages so paid or the amount of expenditure so incurred; and without 
prejudice to any other right or remedy available under this contract, BSCDCL shall be at 
liberty to recover such amount or any part thereof by deducting it from the security 
deposit or from any sum due by BSCDCL to the contractor whether under this contract or 
otherwise BSCDCL shall not be bound to contest any claim made against it under sub-
section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the 
written request of the contractor and upon his giving to the BSCDCL full security for all 
costs for which BSCDCL might become liable in contesting such claim. 

 

CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 

Where the contractor is a partnership firm, the prior approval in writing of the Engineer-
in-Charge shall be obtained before any change is made in the constitution of the firm. 
Where the contractor is an  individual or a Hindu undivided family business concern such 
approval as aforesaid shall likewise be obtained before the contractor enters into any 
partnership agreement where under the partnership firm would have the right to carry out 
the works hereby undertaken by the contractor. If prior approval as aforesaid is not 
obtained, the contract shall be deemed to have been assigned in contravention as per 
conditions of tender document hereof and the same action may be taken, and the same 
consequences shall ensue as provided in the said conditions of contract. 
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 INDEMNITY AGAINST PATENT RIGHTS  
The contractor shall fully indemnify the BSCDCL from and against all claims and 
proceedings for or on account of any infringement of any patent rights, design, trademark 
or name or other protected rights in respect of any construction plant, machine, work or 
material used for in connection with the works or temporary works.   
 

 LAW COVERING THE CONTRACT 
This contract shall be governed by the Indian laws for the time being in force. 
 

 LAWS, BYE-LAWS RELATING TO THE WORK  
The contractor shall strictly adhere by the provisions, for the time being in force, of law 
relating to works or any regulations and bylaws made by any local authority or any water 
& lighting agencies or any undertakings within the limits of the jurisdiction of which the 
work is proposed to be executed. The contractor shall be bound to give to the authorities 
concerned such notices and take all approvals as may be provided in the law, 
regulations or bylaws as aforesaid, and to pay all fees and taxes payable to such 
authorities in respect thereof. 
 

 CONTRACT AGREEMENT 
The Contractor shall enter into a Contract Agreement with the BSCDCL within 10 (TEN) 
days from the date of Letter of intent or within such extended time, as may be granted by 
the BSCDCL failing which no payment shall be released to the contractor. The cost of 
stamp papers, stamp duty, registration, if applicable on the contract, shall be borne by 
the Contractor. In case, the contractor does not sign the agreement as above or start the 
work within 10 (Ten) days of the issue of Letter of intent, his earnest money is liable to be 
forfeited and Letter of intent consequently will stand withdrawn. 
 

MANNER OF EXECUTION OF AGREEMENT  
The agreement as per prescribed Performa as enclosed shall be signed at the office of 
the BSCDCL within 10(TEN days) days from the date of issue of Letter of intent. The 
Contractor shall provide for signing of the Contract, appropriate Power of Attorney and 
the requisite documents/ materials. Unless and until a formal contract is prepared and 
executed, the Letter of intent read in conjunction with the Tendering Documents will 
constitute a binding contract. 
The agreement will be signed in five originals and the Contractor shall be provided with 
one signed original and the other four originals will be retained by the BSCDCL 
The Contractor shall provide free of cost to the BSCDCL all the Engineering data, 
drawings and descriptive materials submitted along with the tender, in at least three (3) 
copies to form an integral part of the Agreement within seven 7 days after issuing of 
Letter of intent. 
Subsequent to signing of the Agreement, the Contractor at his own cost shall provide to 
the BSCDCL with at least five (5) true hard bound copies of Agreement within thirty (30) 
days of its signing. 

     
 JURISDICTION 

The agreement shall be executed at BHOPAL on non-judicial stamp paper purchased in 

BHOPAL and the courts in BHOPAL alone will have jurisdiction to deal with matters 

arising there from, to the exclusion of all other courts. 
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 ARBITRATION 
 1. Arbitration Procedure: 
 If the efforts, to resolve all or any of the disputes through conciliation fail, then such a 

dispute shall be referred within 30 days from conclusion of conciliation process to a Sole 
Arbitrator who would be nominated by Executive Director Bhopal Smart City 
Development Corporation Limited, Bhopal. The arbitration and conciliation act 1996 as 
amended from time to time will be applicable. The venue of such arbitration shall be at 
Bhopal. The award of the sole Arbitrator shall be binding on all parties. The cost of 
Arbitration shall be borne by the respective parties. There will be no objections if the 
sole arbitrator nominated or appointed is an employee of BSCDCL. 

  
 2. The place of arbitration shall be Bhopal, M.P. 
  
 3. English Language 
 The request for arbitration, the answer to the request, the terms of reference, any written 

submissions, any orders and awards shall be in English and, if oral hearings take place, 
English shall be the language to be used in the hearings. The award shall be made in 
writing. 

  
 4. Enforcement of Award 
 The Parties agree that the decision or award, which shall be a speaking order, resulting 

from arbitration shall be final and binding upon the Parties and shall be enforceable in 
accordance with 

 the provision of the Arbitration and Conciliation Act 1996 subject to the rights of the 
aggrieved parties to secure relief from any higher forum. 

  
 5. Performance during Arbitration 
 The Arbitration Proceedings shall be governed by Indian Arbitration and Conciliation Act 

1996, as amended from time to time including provisions in force at the time the 
reference is made. Pending the submission of and/or decision on a Dispute and until the 
arbitral award is published; the Parties shall continue to perform their respective 
obligations under this Agreement without prejudice to a final adjustment in accordance 
with such award. The courts at Bhopal shall have the sole exclusive jurisdiction to try all 
the cases arising out of this agreement. 

  
 6. Notices 
 That any notice under the terms of this License shall be in writing by registered post or 

delivered personally and signed by the party or his/its duly authorized representative 
giving such notice. All activities including day to day management, billing, termination 
etc. will be carried out from the office of the CEO, Smart City Development Corporation 
Limited Bhopal or by his duly authorized representative. Notice shall be addressed as 
follows: 

  
 Chief Executive Officer 
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SECTION-4 

 

LABOUR SAFETY, HEALTH  

AND 

REGULATIONS INCLUDING FORMS 
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LABOUR SAFETY PROVISIONS 

Suitable scaffolds should be provided for workmen for all works that cannot safely be done 
from the ground, or from solid construction except such short period work as can be done 
safely from ladders. When a ladder is used an extra mazdoor shall be engaged for holding 
the ladder and if the ladder is used for carrying materials as well, suitable footholds and 
hand holds shall be provided on the ladder and the ladder shall be given  an inclination not 
steeper than ¼ to 1 (1/4 horizontal and 1 vertical). 
 
Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung or 
suspended from an overhead support or erected with stationery support shall have a guard 
rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3 feet) high 
above the floor or platform of such scaffolding or staging and extending along the entire 
length of the outside and ends thereof with only such opening as may be necessary for the 
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from 
swaying from the building or structure. 
 
Working platforms, gangways, and stairways should be so constructed that they should not 
sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 
more that 3.6m (12 feet) above ground level or floor level, they should be closely boarded, 
should have adequate width & should be suitable fastened as described in (2.0) above. 
Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of persons or materials by providing suitable fencing or 
railing whose minimum height shall be 90 cm (3 feet). 
 
Safe means of access shall be provided to all working platforms and other working places. 
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30 feet) in 
length while the width between side rails in rung ladder shall in no case be less than 29 cm. 
(11.5”) for ladder up to and including 3m (10 feet) in length. For longer ladders this width 
should be increased at least 1/4" for each additional 30 cm (1 ft.) of length. Uniform step 
spacing shall not exceed 30 cm (12"). Adequate precautions shall be taken to prevent 
danger from electrical equipment. No materials on any of the sites of the work shall be so 
stacked or placed as to cause danger or inconvenience to any person or the public. The 
contractor shall provide all necessary fencing and lights to protect the public from accident, 
and shall be bound to bear the expenses of defense of every suit, action or other 
proceeding at law that may be brought by any person for injury sustained owing to neglect 
of the above precautions and to pay any damages and cost which may be awarded in any 
such suit, action or proceedings to any such person or which may, with the consent of the 
Contractor, be paid to compensate any claim by any such person. 
 
EXCAVATION AND TRENCHING 

All trenches, 1.2mts.(four feet) or more in depth, shall at all times be supplied with at least 
one ladder for each 30m.(100 feet) in length or fraction thereof, ladder shall be extended 
from bottom of the trench to at least 90cm (3feet) above the surface of the ground. The 
side of the trenches, which are 1.5 m. (5feet) or more in depth shall be stepped back to 
give suitable slope or securely held by timber bracing, so as to avoid the danger or sides to 
collapsing. The excavated materials shall not be placed within 1.5m (5 feet) of the edges of 
the trench or half of the depth of the trench whichever is more. 

Cutting shall be done from top to bottom. Under no circumstances undermining or 
undercutting shall be done. 
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Demolition - Before any demolition work is commenced and also during the progress of the 
work following precautions shall be observed: 
 
All roads and open areas adjacent to the work site shall either be closed or suitably 
protected. 
 
No electric cable or apparatus which is likely to be a source of danger or a cable or 
apparatus used by the operator shall remain electrically charged. 
 
All practical steps shall be taken to prevent danger to persons employed from risk or fire or 
explosion or flooding. No floor, roof or other part of the building shall be overloaded with 
debris or materials as to render it unsafe. 
 
All necessary personal safety equipment‟s as considered adequate by the Engineer-in-
charge should be kept available for the use of persons employed on the site and 
maintained in a condition suitable for immediate use, and the contractor should take 
adequate step to ensure proper use of equipment by those concerned. The following safety 
equipment shall be invariably provided. 
 
Workers employed on mixing asphaltic materials, cement and lime mortars shall be 
provided with protective footwear and protective goggles. 
 

Those engaged in white washing and mixing or stacking of cement bags or any materials 
which are injurious to the eye shall be provided with protective goggles. 
 
4.1    Those  engaged  in  welding  works  shall  be  provided  with  welders protective  eye   
            shields. 
 
Stone breakers shall be provided with protective goggles and protective clothing and 
seated at sufficiently safe interval. 
 
When workers are employed for works in sewers and manholes, which are in active use, 
the Contractors shall ensure that the manhole covers are opened and ventilated at-least for 
an hour before the workers are allowed to get into the manholes, and the manholes so 
opened shall be cordoned off with suitable railing and provided with warning signals or 
boards to prevent accident the public. In addition, the contractor shall ensure that the 
following safety measures are adhered to: 
 
Entry for workers into the sewer line shall not be allowed except under supervision of the 
JE or any other higher officer. 
 
At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 
hours before any man is allowed to enter into the manholes for working inside. 
 
Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper 
which changes color in the presence of such gases and gives indication of their presence. 
Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In 
case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen 
kit. 

Safety belt with rope should be provided to the workers. While working inside the manholes 
such rope should be handled by two men standing outside to enable him to be pulled out 
during emergency. 
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The area should be barricaded or cordoned off by suitable means to avoid mishaps of any 
kind. Proper warning signs should be displayed for the safety of the public whenever 
cleaning works are undertaken during night or day. 

No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

The malba obtained on account of cleaning of blocked manholes and sewer lines should 
be immediately removed to avoid accidents on account of slippery nature of the malba. 

Workers should not be allowed to work inside the manhole continuously. He should be 
given rest intermittently. The Engineer-In-charge may decide the time up to which a worker 
may be allowed to work continuously inside the manhole. 

Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, 
portable air-blowers are recommended for ventilating the manholes. The Motors for these 
shall be vapour proof and of totally enclosed type. Non sparking gas engines also could be 
used but they should be placed at-least 2 metres away from the opening and on the 
leeward side protected from wind so that they will not be a source of friction on any 
inflammable gas that might be present. 

The workers engaged for cleaning the manholes / sewers should be properly trained 
before allowing to work in the manhole. 

The workers shall be provided with Gumboots or non sparking shoes, bump helmets and 
gloves non sparking tools, safety lights and gas masks and portable air blowers (when 
necessary). They must be supplied with barrier cream for anointing the limbs before 
working inside the sewer lines. 

Workmen descending a manhole shall try each ladder step or rung carefully before putting 
his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to 
manhole well. 

If a man has received a physical injury, he should be brought out of the sewer immediately 
and adequate medical aid should be provided to him. 

The extent to which these precautions are to be taken depend on individual situation but 
the decision of the Engineer-In-charge regarding the steps to be taken in this regard in an 
individual case will be final. 

  
The Contractor shall not employ men and women below the age of 18 years on the work of 
painting with products containing lead in any form wherever men above the age of 18 are 
employed on the work of lead painting the following precautions should be taken. 
  
4.1.1   No paint containing lead or lead products shall be used except in the form of paste 
or readymade paint. 

4.1.2    Suitable face masks should be supplied for use by the workers when paint is 
applied in the form of spray or a surface having lead paint is dry rubbed and scrapped.  

4.1.3    Overalls  shall  be  supplied  by  the  Contractor  to  the workmen  and adequate 

facilities shall be provided to enable the working painters to wash during the cessation of 

work.  
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4.1.4.1 a) White lead, sulphate or lead work products containing those pigments shall not 

be used in painting operation except in the form of paste or of paints ready for use. 

Measures shall be taken whenever required in order to prevent danger arising from the 

application of paint in the form of spray. 

Measures shall be taken, whenever practicable to prevent danger arising out of dust 

caused by dry rubbing down and scrapping. 

b) Adequate facilities shall be provided to enable working painter to wash during and 
on cessation of work. 
c) Suitable arrangements shall be made to prevent clothing put off during working 
hours being spoiled by painting materials. 

 

4.1.4.2 a) Cases of lead poisoning and of suspected lead poisoning shall be notified 

and shall be subsequently verified by a medical man appointed by the competent 

authorities of BSCDCL. 

The BSCDCL may require when necessary a medical examination of workers. 

Instructions with regard to the special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters. 

  
When the work is done near any place where there is risk of drowning, all necessary 

equipment‟s should be provided and kept ready for use and all necessary steps 

taken for prompt rescue of any person in danger and adequate provisions should be 

made for prompt first aid treatment for all injuries likely to be sustained during the 

course of the work. 

Use of hoisting machines and tackle including their attachment encourage and 

supports shall conform to the following standard of conditions. 

 b)   These shall be of good mechanical construction, sound material and adequate 
strength and free from patent, defects and shall be kept in good working order. 
Every rope used in hoisting or lowering materials or as a means of suspension shall 
be of durable quality and adequate strength, and free from patent defects. 
 
Every crane driver or hoisting appliance operator shall be properly qualified and no 
person under the age of 21 years should be in-charge of any hoisting machine 
including any scaffolding, winch or giving signals to operator. 
 

In case of every hoisting machine and of every chain ring hook, shackle swivel and 
pulley block used in hoisting or as means of suspension the safe working load shall 
be ascertained by adequate means. Every hoisting machine and all gear referred to 
above shall be plainly marked with the safe working load. In case of a hoisting 
machine having a variable safe working load, each safe working load and the 
conditions under which it is applicable shall be clearly indicated. No part of any 
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machine or any gear referred to above in this clause shall be loaded beyond the safe 
working load except for the purpose of testing. 

In case of BSCDCL machines, the safe working load shall be notified by the 
Engineer-in-Charge. As regards Contractor‟s machines the Contractor shall notify 
the safe working load of the machine to the Engineer-in-charge whenever he brings 
any machinery to site of work and get verified by the Engineer-in-Charge. 
 
Motors gearing, transmission electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguard. Hoisting appliances should 
be provided with such means as will reduce to the minimum the risk of accidental 
descent of the load. Adequate precautions should be taken to reduce the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers are employed on electrical installations, which are already energized, 
insulating mats, wearing apparel, such as gloves sleeves and boots as may be 
necessary be provided. The worker should not wear any rings, watches and carry 
keys or other materials, which are good conductors of electricity. 
 

All scaffold, ladders, and other safety devices mentioned or described herein shall be 
maintained in safe condition and no scaffold ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities should be provided at or near 
places of work. 
 
These safety provisions should be brought to the notice of all concerned by display 
on a notice board at a prominent place of work spot. The person responsible for 
compliance of the safety codes shall be named therein by the contractor. 
 

To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the Contractor shall be open to inspection by 
BSCDCL Official or their representatives. 
 
Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to 
exempt the contractor from the operations of any other Act or Rule in force in the 
Republic of India. 
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    SECTION-5 
 

FORMS AND FORMATS 
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Appendix - 'N’ 

 

 

PROFORMAS: 

PROFORMA- I 

The list of similar works as stated in the Minimum Qualification requirement for 
Bidders for Experience in Infrastructure Works/STP/WTP and Similar Works  – Clause 
I 

 

PROFORMA- I 

 

Sr.No. 

 

Name of the Project 

Name   of   the 

employer 
Stipulated    date 

of completion 
Actual  date  of 

completion 
Actual   Cost   of 

work done 

1 2 3 4 5 6 

      

      

NOTE: 

 

Scanned Attested copies of  completion/performance   certificates   from  the  Engineer-

in- Charge for each work should be annexed in the support of information furnished in 

the above proforma. 

 

Works shall be grouped financial year-wise. 
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PROFORMA- II 

 

Yearly turnover of Construction/Engineering Works during the last three years. 

 

PROFORMA- II 

 

Sr.No. 

 

Financial year 

Annual    Turnover 

of  Civil 

Engineering Works 

Updated 

value           to 

current year 

 

Average    of 

last 3years 

 

Page No. 

1      

2     

3     

Total  

NOTE: The above figures shall tally with the audited balance sheets uploaded by         

the Bidders duly certified by Chartered Accountant. 
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FORM XXV 

DETAILS OF THE BALANCE WORK IN HAND AS ON_________________ 
 

(UPTO THE PRECEDING MONTH OF SUBMISSION OF BID) WITH BSCDCL 

 

(To be submitted in Envelop-1) 

 

 

S. No Name of the Contract Date of Date of Work done up Balance 

 Unit/Zone/SBG/RGB Value start as completion to the value of 

   per LOI/ as per LOI preceding work 

   Contract /Contract month of  

     submission of  

     bid  

       

       

 

 

Note: The bidder shall also include the value of all such works which are awarded 
tobidder but yet not started up to the preceding month of submission of bid. 
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Appendix - 'O’ 

FORM XXVI 

AFFIDAVIT 

 

(To be submitted by bidder on non-judicial stamp paper of Rs. 100/- 
(Rupees Hundred only) duly attached by Notary Public) 

 

(To be submitted in Envelop-1) 

 

Affidavit of Mr. ...............................................S/o ............................................. 

R/o ............................................. 

 

I, the deponent above named do hereby solemnly affirm and declare as under: 

 

That I am the Proprietor/Authorized signatory of M/s 
………………………………………. 

Having its Head Office/Regd. Office at 
……………………………………………………………….. 

 

 That the information/documents/Experience certificates submitted by 
M/s…………………………. along with the tender for …………………… (NAME 
OF WORK)…………  

To BSCDCL Ltd. are genuine and true and nothing has been concealed. 

 

 I shall have no objection in case BSCDCL verifies them from issuing authority 
(ies). I shall also have no objection in providing the original copy of the 
document(s), in case BSCDCL demand so for verification. 

 

 I hereby confirm that in case, any document, information & / or certificate 
submitted by me found to be incorrect / false / fabricated, BSCDCL at its 
discretion may disqualify / reject / terminate the bid/contract and also forfeit the 
EMD / All dues. 
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 I shall have no objection in case BSCDCL verifies any or all Bank Guarantee(s) 
under any of the clause(s) of Contract including those issued towards EMD and 
Performance Guarantee from the Zonal Branch /office issuing Bank and I/We 
shall have no right or claim on my submitted EMD before BSCDCL receives said 
verification. 

 

 That the Bank Guarantee issued against the EMD issued by (name and address 
of the Bank) is genuine and if found at any stage to be incorrect / false / 
fabricated, BSCDCL shall reject my bid, cancel pre-qualification and debar me 
from participating in any future tender for three years. 

 
 I,  ....................................., the Proprietor / Authorised signatory  of 
M/s....................................... do hereby confirm that the contents of the above 
Affidavit are true to my knowledge and nothing has been concealed there 
from.................... and that no part of it is false.   

  
 Verified at ................ this................. day of .....................   
      

DEPONENT 

 

ATTESTED BY (NOTARY PUBLIC) 
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APPLICATION FOR EXTENSION OF TIME 

 (To be completed by the Contractor) 

 

P A R T –I 

 Name of Contractor 
 

 Name of the work as given in the Agreement 
 

 Agreement No. 
 

 Estimated amount put to tender 
 

 Date of commencement work as per agreement 
 

 Period allowed for completion of work as per agreement 
 

 Date of completion stipulated as per agreement 
 

 Period for which extension of time 
has been give previously 

 

Extension granted 

 

 First extension vide Engineer-in- 
charge letter No… ……date Months Days 

 

 2nd extension vide Engineer-in- 
charge letter No……… date Months Days 

 

 3rd extension vide Engineer-in- 
charge letter No………. date Months Days 

 

 4th extension vide engineer-in- 
charge letter No………. date Months Days 

 

Total extension previously given 
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 Reasons for which extension have been previously given (copies of the previous 
application should be attached) 

 

Period for which extension is applied for: 

 

 Hindrances on account of which extension is applied for with dates on which 
hindrances occurred, and the period for which these are likely to last. 

 

  Serial No. 
 

  Nature of hindrance 
 

 Date of Occurrence 
 

 Period for which it is likely to last 
 

 Period for which extension required for this particular hindrance. 
 

 Over lapping period, if any, with reference to item 
 

Net extension applied for 

 

Remarks, if any 

 

Total period for which extension is now applied for on account of hindrances 
mentioned above …………. Month/ days. 

 

Extension of time required for extra work. 

 

Details of extra work and on the amount involved: 

 

Total value of extra work 
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Proportionate period of extension of time based on estimated amount put 
to tender on account of extra work. 

 

Total extension of time required for 11 & 12 

 

Submitted to the Engineer-in-Charges office. 

 

 

 

 

 

SIGNATURE OF 
CONTRACTOR 

DATE 
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APPLICATION FOR EXTENSION OF TIME 

 

(PART – II) 

 Date of receipt of application from Contractor for the work in the Engineer-in-
charge office. 

  
 Acknowledgement issued by Engineer-in-charge vide his letter No.dated 
  
 Engineer-in-charge remarks regarding hindrances mentioned by 

the Contractor. 
 

  Serial No. 

  Nature of hindrance 

  Date of occurrence of hindrance 

  Period for which hindrance, is likely to last 

  Extension of time period applied for by the contractor 

  Over lapping period, if any, giving reference to items 

which over lap 

  Net period for which extension is recommended. 

  Remarks as to why the hindrance occurred and 

justification for extension recommended. 

Engineer-in-charge recommendations. 

The present progress of the work should be stated and whether the work is likely to 

be completed by the date up to which extension has been applied for. If extension of 

time is not recommended, what compensation is proposed to be levied under the 

agreement. 

 

 

SIGNATURTE OF ENGINEER-IN-

CHARGE 
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PROFORMA FOR EXTENSION OF TIME 

P A R T –III 

To 

 

NAME 

 

ADDRESS OF THE CONTRACTOR 

 

SUBJECT: 

 

Dear Sir(s) 

 

Reference your letter No ___________ dated _________ , in connection with the 
grant of extension of time for completion of the work….. 

 

The date of completion for the above mentioned work, is ……… as stipulated in the 
agreement, dated ………… 

 

Extension of time for completion of the above mentioned work is granted 
upto_____________, without prejudice to the right of the BSCDCL to recover 
compensation for delay in accordance with the provision made in Clause of the said 
agreement dated the ___/ ___/ ___. It is also clearly understood that the BSCDCL 
shall not consider any revision in contract price or any other compensation 
whatsoever due to grant of this extension. 

 

Provided that notwithstanding the extension hereby granted, time is and shall still 
continue to be the essence of the said agreement. 

 

Yours faithfully, 

FOR Bhopal Smart City Development Corporation Ltd. 
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PROFORMA OF BANK GUARANTEEIN LIEU OF EMD (TENDER BOND) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

Bhopal Smart City Development Corporation Ltd. 

Near Tatpar Petrol Pump, Sector A, Berkheda, 

Bhopal, Madhya Pradesh 462023 

 

In consideration of Bhopal Smart City Development Corporation Limited, having its 
Registered Office at, Near Tatpar Petrol Pump Sector A, Berkheda (hereinafter 
called "BSCDCL" which expression shall unless repugnant to the subject or context 
include its successors  and  assigns) having issued Notice Inviting Tender No..........
 and M/s.............  having its 
Registered Head Office at.......... (hereinafter called the "TENDERER") is to 
participate in the said tender for.............  

Whereas BSCDCL, as a special case, has agreed to accept an irrevocable and 
unconditional Tender Bond Guarantee for an amount of Rs....... valid upto........from 
the tenderer in lieu of Cash Deposit of Rs......... required to be 
made by the tenderer, as a condition precedent for 
participation in the said tender.  

We the ........ (hereinafter called the "BANK") having its Registered, Office at.........
 and branch office at...... do hereby 
unconditionally and irrevocably undertake to pay immediately on demand in writing 
and without demur/protest any amount but not exceeding Rs ......... Any such demand 
made by BSCDCL shall be conclusive and binding on us irrespective of any dispute 
or differences that may be raised by the tenderer. Any change in the constitution of 
the tenderer or the Bank shall not discharge our liability under the guarantee. 

We, the....... Bank, lastly undertake not to revoke this guarantee during its currency 
without the prior consent of BSCDCL in writing and this guarantee shall remain valid 
upto..........Unless a claim is made within three months from the date of expiry i.e. 

........ (three months after the date of expiry), we shall be relieved of our liability 

under this guarantee thereafter. 

FOR AND ON BEHALF OF BANK 

PLACE : 

 

DATED : 
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WITNESS. 

 

1. 

 

2 
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PROFORMA OF BANK GUARANTEE (PERFORMANCE) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

Bhopal Smart City Development Corporation Ltd. 

Near Tatpar Petrol Pump, Sector A, Berkheda, 

Bhopal, Madhya Pradesh 462023 

 

Whereas the Bhopal Smart City Development Corporation Limited, having its 

Registered Office at BSCDCL Near Tatpar Petrol Pump 
Sector A, Berkheda, Bhopal   (hereinafter 

called "BSCDCL" which expression shall include its successors and assigns) having 

awarded a work order/contract / supply order No. dated (hereinafter 

called the contract) to M/s. ................. ...................................  (hereinafter called 

the contractor / supplier) at a total price of Rs............... subject to the terms 

and conditions contained in the contract.    

 

WHEREAS, the terms and conditions of the contract require the contractor to furnish 
a 

bank guarantee for 

Rs....
.........
..    

(Rupees........
...........     ) being ............  % of the 

total value of the contract for  proper  execution and  due fulfillment of the 

terms and conditions contained in the contract.           

We, the  Bank, (hereinafter called the "Bank") do hereby unconditionally and 

irrevocably undertake to pay to 
  BSCDCL 
immediately on demand in writing and 

without  protest/or  demur all  moneys  payable  by the contractor/supplier to 

BSCDCL in connection with the execution/supply of and performance of the 

works/equipment,  inclusive of any loss, damages,  charges, expenses and costs 

caused to or suffered by or which would  be caused to or suffered by BSCDCL by 
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reason of any breach by the contractor/supplier of any of the terms and conditions 

contained in the contract as specified in the notice of demand made by BSCDCL to the 

bank. Any such demand made by BSCDCL on the bank shall be conclusive evidence of 

the amount due and payable by the bank under this guarantee. However, the 

Bank's liability under this guarantee, shall be limited to Rs..............  in the aggregate 

and the bank hereby agrees to the following terms and  conditions:-     

(i) This guarantee shall be a continuing guarantee and irrevocable for all claims 

 
of BSCDCL as specified above 
and shall be valid during the period specified for the 

 performance of the contract including the period of maintenance/warranty 

 
i.e. up 
to...........                      

(ii) We, the said bank further agree with BSCDCL that  BSCDCL shall have the fullest 

 liberty  without  our  consent  and  without  affecting in any manner our 

 obligations and liabilities hereunder to vary any of the terms and conditions of 

 the said contract or to extend time for performance of contract by the contractor 

 from time to time or to postpone for any time or from time to time any of the 

 powers exercisable by BSCDCL against the contractor/supplier under the 

 contract and forbear or enforce any of the terms and conditions relating to the 

 said contract and we shall not be relieved from our liability by reason of any 

 such variations or extension being granted to the contractor or  for any 

 forbearance, act or omission on the part of BSCDCL  or any indulgence by BSCDCL 

 to the contractor or by any such matter or thing whatsoever, which under the 

 law relating to the sureties would, but for this provision, have effect  of so 

 relieving us.                     

  

 This guarantee/undertaking shall be in addition to any other guarantee or 
security whatsoever BSCDCL may now or at any time have in relation to the 
performance of the works/equipment and the company shall have full re-course 
to or enforce this security in performance to any other security or guarantee 
which the BSCDCL may have or obtained and there shall be no forbearance on 
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the part of the company in enforcing or requiring enforcement of any other 
security which shall have the effect of releasing the Bank from its full liability. It 
shall not be necessary for BSCDCL to proceed against the said 
contractor/supplier before proceeding against the Bank. 

 This guarantee/ undertaking shall not be determined or affected by the 
liquidation or winding up, dissolution or change of constitution or insolvency of 
the supplier/ contractor, but shall in all respects and for all purposes be binding 
and operative until payment of all moneys payable to BSCDCL in terms thereof 
are paid by the Bank. 

 The Bank hereby waives all rights at any time inconsistent with the terms of this 
Guarantee and the obligations of the bank in terms hereof, shall not be 
otherwise effected or suspended by reasons of any dispute or disputes having 
been raised by the supplier/contractor (whether or not pending before any Arbitrator, 

Tribunal or Court) or any denial of liability by the supplier/contractor stopping or 
preventing or purporting to stop or prevent any payment by the Bank to BSCDCL in 
terms hereof. 
We, the said Bank, lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of BSCDCL in writing. Unless a claim 
is made in writing 

within three months from the date of expiry  of  this guarantee i.e............... 

(three months after the date of expiry) we shall be 
relieved 

from all liabilities 
under 

this guarantee 
thereafter.    

Signed this 
................... 

day of 
..................... at……….  

 

 

For and on behalf of Bank 

 

 

WITNESS. 

1._____________

__ 

 

2.____________ 
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PROFORMA OF BANK GUARANTEE 

(FOR MOBILIZATION ADVANCE) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state) 

 

Bhopal Smart City Development Corporation Limited, 

Near Tatpar Petrol Pump, Sector A, Berkheda, 

Bhopal, Madhya Pradesh 462023 

 

1.0 In consideration of the Bhopal Smart City Development Corporation Limited, 
having its Registered Office at BSCDCL, Near Tatpar Petrol Pump, Sector A, 
Berkheda, Bhopal  (hereinafter called "BSCDCL" which expression shall unless 
repugnant to the subject or context include his successor and assigns) having 
agreed under the terms and conditions of Contract No...... dated...... made  
between..... and BSCDCL in connection with...... (hereinafter called "the said 
contract") to make at the request of the Contractor a Mobilization Advance of 
Rs........  for utilizing it for the purpose of the Contract on his furnishing a guarantee 
acceptable to BSCDCL, we the ........ Bank Ltd., (hereinafter referred to the "the said 
Bank") and having our registered office at......... do hereby guarantee the due 
recovery by BSCDCL of the said advance as provided according to the terms and 
conditions of the Contract. We.........  do hereby undertake to pay the amount due 
and payable under this Guarantee without any demur, merely on a demand from 
BSCDCL stating that the amount claimed is due to BSCDCL under the said 
Agreement. Any such demand made on the........ shall be conclusive as regards the 
amount due and payable by the........ under this guarantee and......... agree that the 
liability of the .............. to pay BSCDCL the amount so demanded shall be absolute 
and unconditional notwithstanding any dispute or disputes raised by the Contractor 
and notwithstanding any legal proceeding pending in any court or Tribunal relating 
thereto. However, our liability under this Guarantee shall be restricted to an amount 
not exceeding Rs...... We ……. Bank further agree that BSCDCL shall be the sole 
judge of and as to whether the amount claimed has fallen due to BSCDCL under the 
said agreement or whether the said Contractor has not utilized the said advance or 
any part thereof for the purpose of the Contract and the extent of loss or damage 
caused to or suffered by BSCDCL on account of the said advance together with 
interest not being recovered in full and the decision of BSCDCL that the amount has 
fallen due from contractor or the said Contractor has not utilized the said advance or 
any part thereto for the purpose of the contract and as to the amount or amounts of 
loss or damage caused to or suffered by BSCDCL shall be final and binding on us. 

We, the said Bank, further agree that the Guarantee herein contained shall remain 
in full force and effect till the said advance has been fully recovered and  its claims 
satisfied or discharged and till BSCDCL certify that the said advance has been 
fully recovered from the said Contractor, and accordingly discharges this Guarantee 
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subject, however, that BSCDCL shall have no claims under this Guarantee after the 
said advance has been fully recovered, unless a notice of the claims  under 
this Guarantee has been served on the Bank before the expiry of the said Bank 
Guarantee in which case the same shall be enforceable against the Bank.  
  

BSCDCL shall have the fullest liberty without affecting in any way the liability of the 
Bank under this Guarantee or indemnity from time to time to vary any of the terms 
and conditions of the said Contract or the advance or to extend time of performance 
by the said Contractor or to postpone for any time and from time to time of the 
powers exercisable by it against the said Contractor and either to enforce or forbear 
from enforcing any of terms and conditions governing 

the said Contract or the advance or securities available to BSCDCL and the said 
Bank shall not be released from its liability under these presents by any exercise by 
BSCDCL of the liberty with reference to the matters aforesaid or by reasons of time 
being given to the said Contractor or  any other forbearance, act or omission on the 
part of BSCDCL or any indulgence by BSCDCL to the said Contractor or of any 
other matter or thing whatsoever which under the law relating to sureties would but 
for this provision have the effect of so releasing the bank from its such liability. 5.0  It 
shall not be necessary for BSCDCL to proceed against the Contractor before 
proceeding against  the Bank and the Guarantee herein contained shall be 
enforceable against the Bank notwithstanding any security which BSCDCL may 
have obtained or obtain from the Contractor or shall at the time when proceedings 
are taken against the Bank  hereunder be outstanding or unrealized.    
          

We, the said Bank, lastly undertake not to revoke this Guarantee during its currency 
except with the previous consent of BSCDCL in writing and agree that any change 
in the constitution of the said Contractor or the said Bank shall not discharge our 
liability hereunder. 

Dated this ......day of......... 

Dated        For and on behalf of Bank 

 

(NAME AND DESIGNATION) 
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PROFORMA OF BANK GUARANTEE 

(IN LIEU OF SECURITY DEPOSIT) 

(Judicial Stamp paper of appropriate value as per stamp Act-of respective 

state) 

 

Bhopal Smart City Development Corporation Ltd., 

Near Tatpar Petrol Pump, Sector A, Berkheda, Bhopal 

 

In consideration of the Bhopal Smart City Development Corporation Ltd., having its 

Registered Office at Near Tatpar Petrol Pump Sector A, 
Berkheda(hereinafter called  "BSCDCL") which expression shall include its
 successors and assigns having awarded to 
M/s......................................... (hereinafter called "the 
Supplier/Contractor") which expression shall wherever the subject or context so 
permits includes its successors and assigns) a Contract in terms inter-alia of 
BSCDCL's letter No...................... dated.......... and the Contract/Purchase 
Conditions of BSCDCL and upon the condition of the Supplier/Contractor 
furnishing Security for the performance of  the  
Supplier's  obligations  and  /or discharge of the 
contractor's/supplier's liability under and/or in connection with the said supply 
contract upto a sum of Rs............... 
(Rupees....................... only) 

We,.................... ((hereinafter called "The Bank") which expression shall include its 
successors and assigns) hereby undertake and guarantee payment to BSCDCL 
forthwith on the same day on demand in writing and without protest or demur of any 
and all moneys payable by the supplier/contractor to BSCDCL under, in respect or 
in connection with the said contract inclusive of all the losses, damages, costs, 
charges and expenses and other moneys payable in respect of the above as 
specified in any notice of demand made by BSCDCL to the Bank with reference to 
this guarantee up to 

and aggregate limit of Rs…......(Rupees.....................only) and the bank 
hereby 

agree with BSCDCL that: 

This Guarantee shall be continuing guarantee and shall ……… remain valid and 
irrevocable for all claims of BSCDCL and liabilities of Supplier/Contractor arising 
upto and until midnight of............ 

This Guarantee shall be in addition to any other Guarantee or Security whatsoever 
that  BSCDCL now  or  at any time  have in  relation to the Supplier's 
obligations/liabilities under and/or in connection with the said supply/contract, and 
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BSCDCL shall have full authority to take recourse or to enforce this Security in 
preference to any other Guarantee or Security which BSCDCL may have or 
obtain and no  forbearance on the part of BSCDCL in enforcing or requiring 
enforcement of any other Security shall have the effect of releasing the Bank from 
its liability hereunder. 

 

BSCDCL shall be at liberty without reference to the Bank and without affecting the 
full liability of the Bank hereunder to take any other security in respect of the 
Supplier's/Contractor's obligations and/ or liabilities under or in connection with the 
said supply/contract or to grant time and / or indulgence to the supplier / contractor 
or to increase or otherwise vary the prices or the total contract value or to release or 
to forbear from enforcement of all or any of the conditions under the said supply / 
contract and / or the remedies of BSCDCL under any other security/securities now 
or hereafter held by BSCDCL and no such dealings, increase(s) or other 
indulgence(s) or arrangement(s) with the supplier / contractor or releasing or 
forbearance whatsoever shall have the effect of releasing the Bank from its full 
liability to BSCDCL hereunder or prejudicing rights of BSCDCL against the Bank. 
This Guarantee shall not be determined or affected by the liquidation or winding up, 
dissolution or change of constitution or insolvency of the supplier / contractor but 
shall in all respects and for all purposes be binding and operative until payment of 
all moneys payable to BSCDCL in terms thereof. 

 

5. The Bank hereby waives all rights at any time inconsistent with the terms of this 
Guarantee and the obligations of the Bank in terms hereof shall not be otherwise 
affected or suspended by reason of any dispute or disputes having been raised 
by the supplier /contractor (whether or not pending before any Arbitrator, 
Tribunal or Court) or  any denial or liability by  the supplier/ contractor stopping/ 
preventing or purporting to stop or prevent any payment by the Bank to 
BSCDCL in terms thereof. 

 The amount stated in any notice of demand addressed by BSCDCL to the 
Guarantor 
as liable to be paid to BSCDCL by the supplier/contractor or 
as suffered or incurred by BSCDCL on account of any losses or 
damages, costs, charges and / or expenses shall as between the Bank
 and BSCDCL be conclusive of the amount so liable to be paid 
to BSCDCL or suffered or incurred by BSCDCL as the case may be and payable 
by the Guarantor to BSCDCL in terms hereof subject to a maximum 
of Rs ........... (Rupees .................... only), 

 Unless demand or claim under this Guarantee is made on the Guarantor in 
writing  

within three months form the date of expiry of the Guarantee i.e upto ......... the 
Guarantor shall be discharged from all liabilities under this Guarantee there 
under. 
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Notwithstanding anything contained herein before our liability under this guarantee 
is 

restricted to Rs . ................ (Rupees ............................only). This guarantee will 

expire on...... Any claim under this Guarantee must be received by us within three 

months from the date of expiry i.e. ................. (date, three months after the expiry 

date) and if no  such claim has been received by us by that date all your rights under 

this guarantee will cease.    

   For and on behalf of the Bank 

Place     

Date     

WITNESS:     

1.   2. 
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PROFORMA OF BANK GUARANTEE 

(FOR MOBILIZATION ADVANCE WITH INTEREST BEARING) 

(Judicial Stamp per Stamp Act - paper of appropriate value as respective state) 

 

     Bhopal Smart City Development Corporation Limited,  

     Bhopal, Pin- 462023 

 In consideration of the Bhopal Smart City Development Corporation Limited., 
having its Registered Office at Bhopal -462023 (hereinafter called “BSCDCL” 
which expression shall unless repugnant to the subject: or context Include his 
successor and assigns) having agreed under the terms and conditions of 
Contract No. dated made between (name of the contractor) and BSCDCL in 
connection with (name of work) (hereinafter called “the said contract”) to make at 
the request of the Contractor a Mobilization Advance of Rs. _______ carrying 
interest @ … % p.a. for utilizing it for the purpose of the Contract on his 
furnishing a guarantee acceptable to BSCDCL, we the Bank (hereinafter referred 
to the “the said Bank”) and having our registered office at do hereby guarantee 
the due recovery by BSCDCL of the said advance alongwith interest as provided 
according to the terms and conditions of the contract. We ...  

 do hereby undertake to pay the amount due and payable under this Guarantee 
without any demur, merely, on a demand from BSCDCL stating that the amount 
claimed is due to BSCDCL under the said Agreement. Any such demand made 
on the said bank shall be conclusive as regards the amount due and payable by 
the said contractor under this guarantee and agree that the liability of the said 
bank to pay BSCDCL the amount so demanded shall be absolute and 
unconditional notwithstanding any dispute or disputes raised by the Contractor 
and notwithstanding any legal proceeding pending in any court or Tribunal 
relating thereto. However, our liability under this Guarantee shall be restricted to 
an amount not exceeding Rs … inclusive of interest @ …….% p.a. 

 We the said bank further agree that BSCDCL shall be the sole judge of and as to 
whether the amount claimed has fallen due to BSCDCL under the said 
agreement or whether the said Contractor has not utilized the said advance or 
any part thereof for the purpose of the Contract and the extent of loss or damage 
caused to or suffered by BSCDCL on account of the said advance together with 
interest not being recovered in full and the decision of BSCDCL that the amount 
has fallen due from' contractor or the said Contractor has not utilized the said 
advance or any part thereto for the purpose of the contract and as to the amount 
or amounts of loss or damage caused to or suffered by BSCDCL shall be final 
and binding on us. 
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 We, the said Bank, further agree that the Guarantee herein contained shall 
remain  

 in full force and effect till the said advance has been fully recovered and its claims 
satisfied or discharged and till BSCDCL certify Contractor, and accordingly 
discharges this Guarantee subject, however, that BSCDCL shall have no claims 
under this Guarantee unless a notice of the claims under this Guarantee has 
been served on the Bank before the expiry of the said Bank Guarantee in which 
case the same shall be enforceable against the Bank. 

 BSCDCL shall have the fullest liberty without affecting in any way the liability of the 
Bank under this Guarantee or indemnity from time to time to vary any of the terms 
and conditions of the said Contract or the advance or to extend time of 
performance by the said Contractor or to postpone for any time and from time to 
time of the powers exercisable by it against the said Contractor and either to 
enforce or forbear from enforcing any of terms and conditions governing the said 
Contract or the advance or securities available to BSCDCL and the said Bank shall 
not be released from its liability under these presents by any exercise by BSCDCL 
of the liberty with reference to the matters aforesaid or by reasons of time being 
given to the said Contractor or any other forbearance, act or omission on the part 
of BSCDCL or any indulgence by BSCDCL to the said Contractor or of any other 
matter or thing whatsoever which under the law relating to sureties would but for 
this provision have the effect of so releasing the bank from its such liability. 
 

It shall not be necessary for BSCDCL to proceed against the Contractor before 
proceeding against the Bank and Guarantee herein contained shall be enforceable 
against the Bank notwithstanding any security which BSCDCL may have obtained 
or obtain from the Contractor or shall at the time when proceedings are taken 
against the Bank hereunder be outstanding or unrealized. 

 

We, the said Bank, lastly undertake not to revoke this Guarantee during its 
currency except with the previous consent of BSCDCL in writing and agree that 
any change in the constitution of the said Contractor or the said Bank shall not 
discharge our liability hereunder. 

 

Dated this…............… day of……............... 

 

Place: 

Date: 

Witness: 



Page 109 of 143 
 

FORM FOR GUARANTEE BOND 
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PROFORMA OF 

INDENTURE FOR SECURED ADVANCE OR CREDIT 

 

THIS INDENTURE made this day of ______________ Between _____________ 

 

(hereinafter called the contractor) which expression shall where the Context as 

admits or implies be deemed to include his executor/administrators and assign of 

the one part and National Buildings Construction Corporation Ltd., having its 

Registered Office at BSCDCL, Bhopal (hereinafter called the Engineer) which 

expression shall where the context so admits or implies be deemed to include its 

successors and assign of the other part. 

Whereas by an agreement dated (hereinafter called the said agreement). The 

Contractor has agreed to construct.............................. 

And whereas the Contractor has applied to the Engineer that he may be or be given 

credited for materials brought by him to the site of the work subject to the said 

agreement for use in construction of the work. 

 

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement 

and in consideration of the sum of Rs._____________ (Rupees ___________ only) 

paid to the contractor by the Engineer. The receipt where the Contractor hereby 

acknowledges and of such advance or credited (if any) as may be made to him as 

aforesaid the Contractor hereby covenants and agrees with The Engineer and 

declares as follows: 

 

That all sums given as advance or credit by The Engineer to the Contractor as 
aforesaid shall be employed by the Constructor in or toward the execution of the 
said works and for no other purpose whatsoever. 

 

That the material for which the advance or credit is given are offered to and 
accepted by The Engineer as security and are absolutely the Contractor's own 
property and free from encumbrances of any kind the Contractor will not make any 
application for or receives further advance or credit on the security or material which 
are not absolutely his own property and free from encumbrances of any kind and 
the Contractor shall indemnify The Engineer against any claims to any material in 
respect of which advance or credit has been made to him as aforesaid. 
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That the said material and all other material on the security of which any further 
advance or advances or credit may be given as aforesaid (hereinafter called the 
said materials) shall be used by the Contractor s solely in the execution of the said 
works in accordance with the direction of the Engineer and in terms of said 
agreement. 

That the Contractor shall make at his own cost all necessary and adequate 
arrangement for the proper safe custody and protection against all risks of the said 
material and that until used in the construction as aforesaid the material shall 
remain at the site of the said works in Contractor's custody and on his responsibility 
and shall at all times be open to inspection by The Engineer. In the events of the 
materials or any part thereof being stolen, destroyed or damaged or becoming 
deteriorated in greater degree than in due to reasonable use and wear thereof the 
Contractor will replace the same with other materials of like quality of repair and 
make good the same as required by The Engineer.  

That said material shall not on any account be removed from the site of work expect 
with the written permission of The Engineer. 

That the advance shall be repayable in full when or before Contractor receives 
payment from The Engineer of the price payable to him for the said work under the 
term and provisions of the said agreement. Provided that if any intermediate 
payments are made to the Contractor on account of work done then on the 
occasion of each payment The Engineer will be at liberty to make a recovery from 
the Contractor's bill from such payments by deducting there from the value of the 
said materials than actually used in the contraction and in respect of which recovery 
has not been made previously. The value of this purpose being determined in 
respect of each description of materials at the rates at which the amounts of the 
advance as made under these presents was calculated. 

That if the Contractor shall at any time make at any default in the performance of 
observance in respect of any of the terms and provisions of the said agreement or 
of that provisions the total amount of the advance or advances that may still be 
owing to The Engineer, shall immediately on the happening of such default be 
repayable by the Contractor to The Engineer together with interest thereon at 12% 
p.a. from the date of respective dated to such advance or advances to the date of 
payment and with all costs. Damages and expenses incurred by The Engineer in or 
for recovery hereof or the Contractor hereby covenants and agrees with The 
Engineer to repay and pay the same respective to him accordingly 

That the Contractor hereby charges all the said materials with the repayment to The 
Engineer of all sums advances or credit as aforesaid and all costs. Charges, 
damages and expenses payable under these presents PROVIDED ALWAYS it is 
hereby agreed and declared that notwithstanding anything in the said agreement 
and without prejudice to the powers contained therein if and wherever the covenant 
for payment and repayment herein before contained shall be become enforceable 
and the money owing shall not be paid in accordance therewith. The Engineer may 
at any time thereafter adopt all or any of the following courses he may deem best: 
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Seize the utilize the said material or any part thereof in the completion of the said 
works in accordance with the provision in that behalf contained in the said 
agreement debating the Contractor with the actual cost of effecting such completion 
and the amount due in respect of advance or credit under these presents and 
crediting the Contractor with value of work done as if he has carried it out in 
accordance with the said agreement and the rates thereby provided if the balance is 
against the Contractor is to pay the same to the engineer on demand. 

 

Remove and sell by public action the seized materials or any part thereof and out of 
the money arising from the sale repay the engineer under these presents and pay 
over the surplus (if any) to the Contractor. 

 

Deduct all or any part of the moneys owing from any sums due to the contractor 
under said agreement. 

 

Expect in the event of such default on the part of contractor as aforesaid,interest or 
the said advance shall not be payable. 

 

That in the event of conflict between the provisions of these presents and the said 
agreements, the provision of these presents shall prevail and in the event of any 
dispute or difference arising over the construction or effect of these presents, the 
settlement of which has not been hereinbefore expressly provided for the same 
shall so far as is lawful be subject to jurisdiction of BHOPAL courts only. 

 

IN WITNESS whereof the said the engineer and the contractor hereunto set their 
respective hands and seals the day year first above written. 

 

Signed Sealed and delivered by 

 

Contractor The Engineers 
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AGREEMENT FORM 

 

This agreement made this day of (Month) (Year), between the Bhopal Smart City 
Development Corporation Limited (BSCDCL), a company incorporated under the 
Companies Act, 1956 having its Registered Office at BSCDCL, Bhopal 462023 
(hereinafter referred to as the “BSCDCL” which expression shall include its 
administrators, successors, executors and assigns) of the one part and M/s(NAME 
OF CONTRACTOR) (hereinafter referred to as the „Contractor‟ which expression 
shall unless the context requires otherwise include its administrators, successors, 
executors and permitted assigns) of the other part. 

WHEREAS, BSCDCL, has desirous of construction of (NAME OF WORK) 
(hereinafter referred to as the “PROJECT”) on behalf of the (NAME OF 
OWNER/MINISTRY) (hereinafter referred to as “OWNER”), had invited tenders as 
per Tender documents vide NIT No. _____. 

AND WHEREAS (NAME OF CONTRACTOR) had participated in the above 
referred tender vide their tender dated _____ and BSCDCL has accepted their 
aforesaid tender and award the contract for (NAME OF PROJECT) on the terms 
and conditions contained in its Letter of Intent No. ________ and the documents 
referred to therein, which have been unequivocally accepted by (NAME OF 
CONTRACTOR) vide their acceptance letter dated _______ resulting into a 
contract. 

 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 

 

ARTICLE 1.0 – AWARD OF CONTRACT 

SCOPE OF WORK 

BSCDCL has awarded the contract to (NAME OF CONTRACTOR) for the work of 
(NAME OF WORK) on the terms and conditions in its letter of intent No. 

 

__________ dated ________ and the documents referred to therein. The award 
has taken effect from (DATE) i.e. the date of issue of aforesaid letter of intent. The 
terms and expressions used in this agreement shall have the same meanings as 
are assigned to them in the “Contract Documents” referred to in the succeeding 
Article. 

 

ARTICLE 2.0 – CONTRACT DOCUMENTS 

The contract shall be performed strictly as per the terms and conditions stipulated 
herein and in the following documents attached herewith (hereinafter referred to as 
“Contract Documents”). 
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  BSCDCL Notice Inviting Tender vide No. ________ date ______and 
BSCDCL‟s tender documents consisting of: 
 

 General Conditions of Contract (GCC) along with amendments/errata to GCC 
(if any) issued (Volume-I). 
 

 Special Conditions of Contract including Appendices & Annexures, Volume-II. 
 

 Bill of Quantities along with amendments/corrigendum of schedule items, if 
any (Volume-II).  

 ________________________________________________ 
 ______________________________________________ 

 

  (NAME OF CONTRACTOR) letter proposal dated ________ and their 
subsequent communication: 
 

 Letter of Acceptance of Tender Conditions dated ______________ 
 

 _____________________________________________________ 
 

 _____________________________________________________ 
 

 BSCDCL‟s detailed Letter of Intent No. _________ dated ____ including Bill of 
Quantities. Agreed time schedule, Contractor‟s Organization Chart and list of 
Plant and Equipment‟s submitted by Contractor. 

 

 All the aforesaid contract documents referred to in Para 2.1 and 2.2 above 
shall form an integral part of this Agreement, in so far as the same or any part 
thereof column, to the tender documents and what has been specifically 
agreed to by BSCDCL in its Letter of Intent. Any matter inconsistent therewith, 
contrary or repugnant thereto or deviations taken by the Contractor in its 
“TENDER” but not agreed to specifically by BSCDCL in its Letter of Intent, 
shall be deemed to have been withdrawn by the Contractor without any cost 
implication to BSCDCL. For the sake of brevity, this Agreement along with its 
aforesaid contract documents and Letter of Intent shall be referred to as the 
“Contract”. 

 
 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

The scope of Contract, Consideration, terms of payments, advance, security 
deposits, taxes wherever applicable, insurance, agreed time schedule, 
compensation for delay and all other terms and conditions contained in BSCDCL‟s 
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Letter of Intent No. __________ dated _____ are to be read in conjunction with 
other aforesaid contract documents. The contract shall be duly performed by the 
contractor strictly and faithfully in accordance with the terms of this contract. 

The scope of work shall also include all such items which are not specifically 
mentioned in the Contract Documents but which are reasonably implied for the 
satisfactory completion of the entire scope of work envisaged under this contract 
unless otherwise specifically excluded from the scope of work in the Letter of Intent. 

Contractor shall adhere to all requirements stipulated in the Contract documents. 

Time is the essence of the Contract and it shall be strictly adhered to. The progress 
of work shall conform to agreed works schedule/contract documents and Letter of 
Intent. 

This agreement constitutes full and complete understanding between the parties 
and terms of the presents. It shall supersede all prior correspondence to the extent 
of inconsistency or repugnancy to the terms and conditions contained in Agreement. 
Any modification of the Agreement shall be effected only by a written instrument 
signed by the authorized representative of both the parties. 

The total contract price for the entire scope of this contract as detailed in Letter of 
Intent is Rs. ____________________________________________ 
(Rupees_____________________________ only), which shall be governed by the 
stipulations of the contract documents. 

 

ARTICLE 4.0 – NO WAIVER OF RIGHTS 

Neither the inspection by BSCDCL or the Engineer-in-Charge or Owner or any of 
their officials, employees or agents nor order by BSCDCL or the Engineer-in-Charge 
for payment of money or any payment for or acceptance of, the whole or any part of 
the work by BSCDCL or the Engineer-in-Charge nor any extension of time nor any 
possession taken by the Engineer-in-Charge shall operate as waiver of any 
provisions of the contract, or of any power herein reserved to BSCDCL, or any right 
to damage herein provided, nor shall any waiver of any breach in the contract be 
held to be a waiver or any other or subsequent breach. 

 

ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION 

The Laws applicable to this contract shall be the laws in force in India and 
jurisdiction of BHOPAL Court (s) only. 

Notice of Default 

Notice of default given by either party to the other party under the Agreement shall 
be in writing and shall be deemed to have been duly and properly served upon the 
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parties hereto, if delivered against acknowledgment due or by FAX or by registered 
mail duly addressed to the signatories at the address mentioned herein above. 

 

IN WITNESS WHEREOF, the parties through their duly authorized 
representatives have executed these presents (execution whereof has been 
approved by the Competent Authorities of both the parties) on the day, month 
and year first above mentioned at BHOPAL. 

 

For and on behalf of: For and on behalf of: 

 

(NAME OF CONTRACTOR) (M/s Bhopal Smart City Development Corporation) 

 

WITNESS: WITNESS: 

 

1. 1. 
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FORM 7 - FORM OF POWER OF ATTORNEY FOR SIGNING THE BID 

DOCUMENTS 

(On a Stamp Paper of relevant value) 

 

Know all men by these presents, we, ......................................... (name of Contractor and 

address of the registered office) do hereby irrevocably constitute, nominate, appoint and 

authorize Mr / Ms........................................ son/daughter/wife of ........................................ 

and presently residing at .................................., who is presently employed with us and 

holding the position of .................... as our true and lawful attorney (hereinafter referred to 

as the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as 

are necessary or required in connection with or incidental to submission of bid for the for 

“Implementation of  Smart water management components ; i) 24 X 7 Potable 

Water Supply System, ii) Recycled Water Supply System, iii) Polishing Water 

Treatment Plant, iv) Sewage Collection System, v) Sewage Treatment Plant 

STP 1 -5.6 MLD & vi) Sewage Treatment Plant STP 2 -6.0 MLD  for Bhopal 

Smart City ABD area including operation & maintenance of project for 10 

years on Engineering, Procurement & Construction (EPC) Basis” being 

developed by the BSCDCL including but not limited to signing and submission of all 

applications, proposals/bids and other documents and writings, participating in pre-bid and 

other conferences and providing information/ responses to BSCDCL, representing us in all 

matters before BSCDCL, signing and execution of all contracts and undertakings 

consequent to acceptance of our proposal and generally dealing with BSCDCL in all 

matters in connection with or relating to or arising out of our Proposal for the said work 

and/or upon award thereof to us till the entering into of the agreement with BSCDCL. 

AND GENERALLY to act as our Attorney or agent on behalf of us in relation to the bid for 

“Implementation of  Smart water management components ; i) 24 X 7 Potable 

Water Supply System, ii) Recycled Water Supply System, iii) Polishing Water 

Treatment Plant, iv) Sewage Collection System, v) Sewage Treatment Plant 

STP 1 -5.6 MLD & vi) Sewage Treatment Plant STP 2 -6.0 MLD  for Bhopal 

Smart City ABD area including operation & maintenance of project for 10 

years on Engineering, Procurement & Construction (EPC) Basis” (and to 

execute and do all instruments, acts, deeds, matters and things in relation to the said 

Proposal or any incidental or ancillary activity, as fully and effectually in all respects as we 

could do if personally present. 

AND We hereby agree to ratify and confirm and agree to ratify and confirm all acts, deeds 

and things whatsoever lawfully done or caused to be done by our said Attorney and that all 

acts, deeds and things done by our said Attorney in exercise of the powers hereby 

conferred shall and shall always be deemed to have been done by us. 
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IN WITNESS WHEREOF WE, .................... THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS .................... DAY OF ...................., 

2018 

For 

....................................... 

(Signature, name, designation and address) 

 

Witness 

1. 

2. 

Notarized 

 

Accepted 

---------------------------------- 

 (Signature, name, designation and address of the Attorney) 

AFFIDAVIT *(Black listing) 

1. I, the undersigned, do hereby certify that all the statements made in the Tender 

document are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s. ___________ nor any of 

its constituent partners are blacklisted by any of the Govt./Semi Govt. institutions and not 

have abandoned any work of buildings / Infrastructures works in India nor any contract 

awarded to us for such works have been rescinded, during last five years prior to the date of 

this application. 

 

_____________________________________ 

Signed by an Authorized Officer of the Firm 

_____________________________________ 

Title of Officer 

_____________________________________ 
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Name of Firm 

_____________________________________ 

Date 
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SECTION-6 

 

SPECIAL CONDITION OF 
CONTRACT (SCC) 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

 GENERAL- 
 

 6.1   The following special conditions shall be read in conjunction with General conditions 
of contract. If there are any provisions in these Special Conditions, which are at 
variance with the provisions of General Conditions of Contract, the provisions in the 
Special Conditions shall take precedence. 

  
6.2   Where any portion of Special Conditions of Contract is repugnant to or at variance 

with any provision of the instructions to Tenderer and General Conditions of 

Contract and / or the other documents forming part of the contract then unless a 

different intention appears the provision of the Special Conditions of Contract shall 

be deemed to override the provisions of the general conditions of contract and / or 

the other documents forming part of the contract only to the extent such 

repugnant/various in the special conditions of contract as are not possible of being 

reconciled with the provisions in the special conditions of contract as are not 

possible of being reconciled with the provision with instructions to Tenderer or 

General Conditions of contract and / or the other documents from part of the 

contract. 

  

6.3   Items mentioned in the BOQ may vary or any changes are needed then it should 

bring to the attention of BSCDCL. 

 
6.4    Working drawings are given by BSCDCL in tender document; if any deviations found 

and correction required then it should be brought to BSCDCL for rectification. 

 
6.5  The items which are missing or not defined in the given BOQ in this Tender 

Document, then the contractor has to submit the items for approval to BSCDCL.  

 
6.6   The contractor has to submit sample of the items defined in BOQ the same to be  
        Approved by BSCDCL, before use. 
 
6.7 It is percentage item rate tender/EPC Tender. For SOR items, bidder should quote 

percentage above or below. 
 

6.8  Post Qualification criteria for technology provider:  

EXPERIENCE OF DESIGNING AND EXECUTION OF PROPOSED TECHNOLOGY 

PROVIDER (For STP and WTP, if different technology provider is there, separate 

documents to be attached): If the sole bidder/ lead partner is not a technology provider 

then the lead partner/ sole bidder must form memorandum of understanding (MoU) with the 

technology provider for design/performance guarantee along with the performance 

credentials of the offered process, its philosophy, process/design with calculations, drawing, 

layout, hydraulic flow diagram, process flow diagram, P&I diagram, O&M manuals, control 

philosophy etc. The technology provider must have a registered office in India fully 
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equipped with trained manpower to extend services as and when required. Documentary 

evidence on above shall be submitted along with the offer. EMPLOYER may cross verify 

the documents in case required. Bid will be disqualified in case of any ambiguity found. 

"The Technology provider (MoU Partner) must have experience of designing and 

executing for STP and WTP of 5 MLD or more in India based on proposed 

technology. The STP and WTP as referred should have been completed in last Seven 

year and shall have been in successful operation for at least one year anywhere in 

India". The technology provider shall submit evidence / certificate signed by client, not 

below the rank of Executive Engineer, in support, fulfilling the above required experience by 

the technology provider as evidence. 

Memorandum of Understanding (MoU) with qualified technology provider shall be submitted 

on Rs. 100/- non judicial stamp paper duly notarized and signed by the respective 

authorized representatives clearly stating the terms & conditions of the MoU. Such MOU 

should be valid at least up to defect liability period and it shall not be amended or modified 

without prior consent from EMPLOYER during the period of performance of contract; 

EMPLOYER shall not allow such change except for special reasons. Also MoU between the 

technology provider/contractor shall be made part of the bid/contract. Both the contractor 

and technology provider shall be jointly and severally responsible for the performance of the 

plant. The process design & drawings shall be vetted and signed by the technology provider 

also. 

If the bidder is the technology provider, he should submit all credentials as a 

Technology Provider. Further he should also submit Experience Certificate as a 

technology provider in designing and executing for STP and WTP of 5 MLD or more 

in India based on Proposed Technology been completed in last Seven year and shall 

have been in successful operation for at least One year. Such Experience Certificate 

should be duly signed by designated authority of Client, not below rank of Executive 

Engineer in support of his claim as a technology provider. 

8.0 Additional Conditions ; 

1.1 Excavated good earth declared surplus or otherwise shall be disposed of at 
designated locations as per the directions of BSCDCL, which shall be different from 
the disposal site for disintegrated rock etc.  

1.2 For soil required for re-filling, if sufficient space is not available for stacking at site of 
excavation, the Contractor shall make his own arrangements for transporting and 
stacking the earth elsewhere and then bring it back for re-filling. Nothing extra shall 
be paid on this account for to and fro carriage.  

1.3 Disposal of surplus excavated earth including mud, liquid mud, dismantled RCC, 
dismantled brick work etc. shall be made only in the dumping yard approved by local 
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authority. It will be the responsibility of the contractor to get the permission for 
dumping yard from local authority as required. If any royalty /fees is payable to local 
authority, such royalty / fees shall also be borne by the contractor. Disposal shall be 
carried out strictly as per the regulations of local authority. However, the above 
materials shall not be removed out of owner‟s premises without prior written 
authorization of BSCDCL.  

1.4 All the Charges required for vetting of the designs done by The Contractor by IIT or 
any other reputable agency approved by BSCDCL etc. shall be deemed to have 
been included in the quoted rates.  

1.5 The Contractor shall, at his own expense and without extra charges, make provision 
for all pumping, dewatering, dredging or bailing out water, if necessary, irrespective 
of the source of water. The water so pumped out shall be discharged as per local 
byelaws and as approved by the Engineer-in-charge. The Contractor shall also take 
all necessary precautions in diverting channels and in discharging the drained water 
as not to cause damage to the works, crops or any other property within/outside the 
plot. Excavated area for the basement/ foundation trenches shall be kept free from 
water while all the works below Ground level are in progress. Nothing extra shall be 
paid on this account in terms of time and cost.  

1.6 Further contractor shall take all necessary precautions to protect and safe guard the 
foundation of the adjacent building / Structure / Overhead/Underground utilities. 
Nothing extra shall be payable on this account.  

 

2.0 Construction Power, Water and other facilities 
 

2.1 BSCDCL may provide construction power for office purpose only, at one point,  on 
chargeable basis. Client shall not provide power for any other purpose and the 
Contractor shall be exclusively responsible to make his own arrangements for 
supply of power for his use including area illumination, construction activities, 
fabrication, without any extra cost to Client.  

2.2 BSCDCL shall provide water for construction purpose at one point, the vicinity of the 
site of work. Contractor shall make all arrangements for distribution, storage, use 
and drainage of the same at his own cost. 

2.3 BSCDCL shall endeavor to provide land out of available land to the Contractor, for 
the sole purpose of field office using Contractor‟s own container (porta cabin). No 
land shall be provided for accommodation of workers/labour. 

2.4 The Contractor shall remove all temporary buildings / facilities etc. before leaving the 
site after completion of works in all respect. In the event that Contractor fails to clear 
the site within 3 weeks after receiving intimation from BSCDCL to do so, BSCDCL 
shall be free to engage the services of any third party to clear the site at Contractors 
risk and cost. All expenses incurred on this account shall be recovered from the 
Contractor. 

2.5 If BSCDCL provides water and electricity, the cost for such facility will be borne by 
the contractor at the prevailing rates of local Government bodies as per actuals.  
 

 
3.0 TAXES, DUTIES, ROYALTY, PRICES 

3.1 Royalty 
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3.1.1 All royalties etc., as may be required for any Borrow Areas, including 
right of way etc. to be arranged by Contractor shall be deemed to 
have been included in the quoted prices. 

3.1.2 Contractor's quoted rates should include the royalty on different 
applicable items as per the prevailing State Government rates. 

 

4.0 Underground and overhead structures 
4.1 The Contractor will familiarise himself with and obtain information and details 

from BSCDCL in respect of all existing structures, overhead lines, existing 
pipelines and utilities existing at the job site before commencing work. The 
Contractor shall execute the work in such a manner that the said structures, 
utilities, pipelines etc. are not disturbed or damaged, and shall indemnify and 
keep indemnified BSCDCL from and against any destruction thereof or 
damages thereto. 

 

5.0 Electrical Contractor’s License 
5.1 The CONTRACTOR or its nominated Sub-Contractor(s), as the case may be, 

shall have a valid electrical contractor‟s license for working in the State in which 
the job site is located. The CONTRACTOR shall furnish a copy of the same to 
Engineer-in-charge before commencement of any electrical work or work 
pertaining to Electrical System. 

 
6.0 Project Review Meetings  

6.1 The contractor, immediately on award of work shall submit details of his key 
personnel to be engaged for the work at site. In addition, he shall furnish the 
Engineer-in-Charge detailed organogram of his staff involved with the work.  

6.2 The Contractor shall present the programme and status at various review 
meetings as required.  

6.3 Weekly Review Meetings: Shall be attended by Local Team headed by Project -
in-Charge. 

Agenda a) Weekly programme v/s actual achieved in the past week 
and programme for next week.  
b) Remedial Actions and hold up analysis.  
c) Client query approval.  

 

6.4 Monthly Review Meetings: Shall be attended by Project-in-Charge and the 
Management Representative who can take independent decisions 

Agenda a) Progress Status/Statistics.  
b) Completion Outlook.  
c) Major hold ups / slippages.  
d) Assistance required.  
e) Critical issues.  
f) Client query/approval.  
g) Anticipated cash flow requirement for next two months  

 

 



Page 125 of 143 
 

7.0 PROJECT OFFICE ACCOMMODATION 
7.1 The contractor shall provide, erect and maintain at his own cost separate 

temporary water tight, Puff insulated air-conditioned office accommodation in 
the form of two (02) Nos. Porta Cabins each of size 20‟ X 10‟ or Quantity and 
Size of Porta cabin as approved by BSCDCL at designated locations for the use 
by BSCDCL with the following minimum facilities in each cabin. These shall be 
available till handing over of the project. 

7.1.1 Toilet facility - 1 No. portable for each cabin  
7.1.2 Modular Work Stations - 3 Nos. in each cabin 
7.1.3 Executive Chairs - 3 Nos. shoulder rest  
7.1.4 Visitors Chairs - 6 Nos.  
7.1.5 Overhead Storage Racks - All along the walls  
7.1.6 Adequate Number of Power plugs –  
7.1.7 White Board with Markers - 1 No. in each cabin  
7.1.8 Pin-Up Display board of size as required  
7.1.9 Free Drinking water, stabilised power and lighting as required for the 

duration of the Project.  
7.1.10 Janitorial and Housekeeping services  

7.2 The contractor has to relocate the Porta Cabins if required as per the 
exigencies of the work and as directed by BSCDCL without any extra cost. After 
completion of the Project the Contractor shall take away this material and the 
site shall be cleaned free from all construction debris. 

 

8.0 RECOMMENDED MAKES OF MATERIALS 
8.1 A list of recommended makes of materials is as per Tender document 
8.2 The order of preference amongst the various products/materials shall be as 

follows:  
8.2.1 The products / materials shall be as per the Brand specified in the 

Tender document  
8.2.2 If the Brand is not specified then the products/material shall be ISI 

marked and the same shall be got approved by the Engineer-in-
Charge before execution.  

8.2.3 If ISI marked product/material is not available, the same shall be as 
approved by the Engineer-in-Charge before execution.  

8.3 In case of natural products such as Kota stone, Marble, Granite etc.,  
8.3.1 the stones used shall be of premium grade and they shall be 

homogenous in colour with consistency in pattern, texture, tone, 
marking and colour. No discolouration, spots, fissures or cracks and 
pocked surfaces shall be allowed.  

8.3.2 Where it is difficult to guarantee uniformity in colour and other 
properties, contractor shall make all efforts to match the colour, 
shade, texture of the product with the approved sample. If in the 
opinion of the BSCDCL there is significant variation in properties, 
BSCDCL shall direct the contractor to remove the same from the site 
immediately and replace with products matching with the approved 
sample within reasonable period. The decision of BSCDCL shall be 
final and binding.  

 

9.0 COMPLETION CERTIFICATES/ NOC FROM LOCAL STATUTORY BODIES  
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9.1 Contractor has to arrange at his own cost building/ work completion certificates 
or NOCs if required to be obtained, from the local statutory bodies of central 
and state govt. such as Municipal Corporation, electrical, safety, Fire authority, 
Chief Controller of Explosives (CCOE) etc. Any fees required for obtaining such 
NOCs shall be paid by BSCDCL on production of relevant depository challans/ 
receipts from such Govt. authorities. Initial building approval drawings shall be 
made available by BSCDCL 

9.2 The application on behalf of BSCDCL for submission to relevant authorities 
along with copies of required certificates complete in all respects shall be 
prepared and submitted by the Contractor well ahead of time so that the actual 
construction / commissioning of the work is not delayed for want of the approval 
/ inspection by concerned authorities. 

9.3 The inspection of the works by the authorities shall be arranged by the 
Contractor and necessary co-ordination and liaison work in this respect shall be 
the responsibility of the Contractor. 

 

10.0  TOOLS, PLANTS AND MACHINERY 
10.1 The Contractor shall provide and install at site adequate T&P for construction of 

the Project Works. The deployment of T&P shall be planned as per work 
requirement to suit the nature, quantum and speed of the work for 
lifting/hoisting construction materials/equipment etc.  

10.2 The T&P shall be maintained in good working condition throughout the progress 
of work.  

10.3 All adequate precaution regarding formal upkeep of valid Statutory/Safety 
credentials of major construction equipment as directed by BSCDCL, their 
installation, operation, maintenance, materials etc., shall be taken care of.  

10.4 The operating staff to be deployed shall be properly qualified and adequately 
trained and experienced. All safety precautions shall be taken during the project 
duration, against possible accident. The Contractor shall deploy his 
representative to effectively enforce the safety rules and regulations in this 
regard.  

10.5 The list of T&P is as follows : 

Sl. No Description of Equipment Minimum Requirements 

1 Concrete Pumps 1 

2 Generators 1 

3 Vibratory rollers 1 

4 Dozer/JCB/ Excavators 1 

5 Tipping Trucks 4 

6 Compressors 1 

7 Tripods   and   Chain   Pulley Blocks 1 

8 Dewatering Pumps 1 

9 Needle Vibrators 2 

10 Plate Vibrators for Bedding 2 
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11.0 Construction Equipment & Mechanisation of Construction Activities  
11.1 The above list is only minimal and indicative. The contractor shall deploy all 

necessary tools and plants as per the requirement of the work.  
11.2 The Contractor shall without prejudice to his overall responsibility to execute 

and complete the work as per specifications and Time Schedule, progressively 
deploy adequate equipment, and tools & tackles and augment the same as 
decided by Engineer-in-Charge depending on the exigencies of the work so as 
to suit the construction schedule. 

 
16.0 CENTRING AND SHUTTERING FOR R.C.C WORK:-  

16.1 The work is to be completed within 24 months, hence the contractor shall 
adopt a suitable system complying with BIS standards regarding stripping time, 
with requisite number of sets of centring and shuttering. The slab cycle for 
each of the structures has to be designed for completing the construction 
within the stipulated completion time of the respective building, and the same 
shall be got approved by BSCDCL. 

 
17.0 INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES/ BUILDINGS  

17.1 In case any operation connected with the Works requires temporary diversion 
of the traffic, or obstruction or closure of any road, or any other „right of way‟, 
the approval of BSCDCL and the respective competent authorities shall be 
obtained at least one week in advance.  

17.2 The Contractor shall at all times during execution of the Works, ensure an 
uninterrupted flow of traffic around the plot so as not to cause any nuisance to 
the general public. 

17.3 If in order to avoid undue interference with the traffic and adjoining properties, 
BSCDCL instructs the Contractor to take special precautions or work within 
restricted time periods; the Contractor shall carry out the Works during such 
time and in such manner as directed by BSCDCL.  
 

18.0 LIGHTING & WATCH AND WARD:  
18.1 The contractor shall at his own cost take all precautions to ensure safety of life 

and property by providing necessary barriers, area lighting at the construction 
site and approaches, watchmen, necessary watch towers etc. during progress 
of work at all hours including night hours, if required, as directed by the 
Engineer-in-charge.  

18.2 The Contractor shall be responsible for the watch and ward of the all 
construction premises and buildings, safety of all fittings and fixtures including 
sanitary and water supply fittings and fixtures provided by him against pilferage 
and breakage during the period of installation till handing over of all the works 
to BSCDCL.  

 

19.0 Monthly Bills of Contractor 
 
Contractor shall submit Monthly bills for the work Executed. Minimum amount 
of such bills shall not be less than 5 % of Contract value. 
 

20.0 Payment Schedule : Payment breakup shall be as per schedule mentioned in 
Volume-III 
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21.0 Time period of the  Project 
 

Entire project should be completed and delivered within Twenty  Four  Months  of time 

from the date of award of contract that includes Monsoon. 

The time allowed for carrying out the work as entered in the Tender shall be strictly observed 

by the Contractor and shall be reckoned from the date on which the Letter of Acceptance is 

given to the Contractor.    The work shall throughout the stipulated period of the Contract be 

proceeded with all due diligence as time being deemed to be the essence of the contract on 

the part of the Contractor.  

 

The Contractor should complete the physical work as far as possible as per phase 

given below : 

 

¼ of the work in                      ..          ¼ of the time 

 

½ of the work in                      ..          ½ of the time 

 

¾ of the work in                      ..          ¾ of the time 

 

Full of the work in                  ..          Full of the time 

 

Full work will be completed in Twenty Four months including Monsoon. 

 

However deviations if any from above phasing will be got duly approved by the engineer 

incharge. 

 

The program for completion of work shall be a part of the Contract Document  in the 

form of Bar Chart / GANTT Chart.   The Contractor is supposed to carry out the work and 

keep the progress as per Bar Chart/GANTT Chart.  The Contractor shall complete the work 

as per the Schedule given in the Contract and the program submitted by the Contractor. 

 

22.0 Contract Execution 
 

All required documents for execution of the contract shall be submitted within 30 days from 

the  date  of  issue  of letter  of  acceptance.  If the  documents  are  not  submitted  within  the 
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stipulated time a penalty of Rs 5000/- per day will be applicable to the contractor. All contract 

documents   need   to   be   duly   affixed   with   stamp   duty   properly   signed   along   with 

evidence/proof of payment of security/contract deposit/ within 30 days from the date of letter 

of acceptance received by him 

If the amount of the Contract Deposit to be paid above is not paid within 30 days from the 

date of issue  of Letter  of Acceptance,  the Tender  / Contractor  already accepted  shall be 

considered as cancelled  and legal steps be taken against the contractor for recovery of the 

amounts. 

The amount of Security Deposit retained  by the BSCDCL  shall be released  after expiry of 

period up to which the contractor has agreed to maintain the work in good order is over.  In 

the event of the contractor failing or neglecting to complete the rectification work within the 

period up to which the contractor has agreed to maintain the work in good order, the amount 

of security deposit retained by  BSCDCL shall be adjusted towards the excess cost incurred by 

the Department on rectification work. 

 

23.0 Action when whole of security deposit / Retention Money is forfeited: 
 

In any case in which under any Clause of this contract, the contractor shall have rendered 

himself liable to pay compensation amounting to the whole of this security deposit whether 

paid  in one sum or deducted  by installments  or in the case of abandonment  of the work 

owning to serious illness or death of the contractor or any other cause, the Engineer-in-Charge  

shall have power to adopt any of the following process, as he may deem best suited to the 

interest of  BSCDCL - 

(a)       To rescind the contract (for which recession notice in writing to the contractor shall be 

conclusive evidence) and in that case, the security deposit of the contract shall stand forfeited 

and be absolutely at the disposal of BSCDCL . 

(b)       To carry out the work or any part of the work departmentally debiting the contractor 

with the cost of the work, expenditure incurred on tools and plant, and charges on additional 

supervisory staff including the cost of work-charged establishment employed for getting the 

un-executed part of the work completed and crediting him with the value of the work done 

departmentally  in all respects in the same manner  and at the same rates as if it had been 

carried out by the contractor under the terms of his contract.  The certificate of the  

E n g i n e e r - i n -C h a r g e  as to the costs and other allied expenses so incurred and as to the 

value of the work so done departmentally shall be final and conclusive against the contractor. 

(c)       To order that the work of the contractor be measured up and to take such part thereof 

as shall be un-executed out of his hands, and to give it to another contractor to complete, in 

which  case  all expenses  incurred  on advertisement  for  fixing  a  new  contracting  agency, 

additional supervisory staff including the cost of work charged establishment and the cost of 

the work executed by the new contract agency will be debited to the contractor and the value 

of the work done or executed through the new contractor shall be credited to the contractor in 

all respects and in the same manner and at the same rates as if it had been carried out by the 

contractor under the terms of his contract.  The certificate of the Executive Engineer as to all 

the cost of the work and other expenses incurred as aforesaid for or in getting the un-executed 

work done by the new contractor and as to the value of the work so done shall be final and 



Page 130 of 143 
 

conclusive against the contractor. 

In case the contract shall be rescinded under Clause (a) above, the contractor  shall not be 

entitled  to recover or be paid any sum for any work there for actually performed by him 

under this contract unless and until the Executive Engineer shall have certified in writing the 

performance of such work and the amount payable to him in respect thereof and he shall only 

be entitled to be paid the amount so certified.  In the event of either of the courses referred to 

in Clause  (b) or  (c) being adopted  and  the  cost  of the  work executed  departmentally  or 

through  a    new  contractor  and  other  allied  expenses  exceeding  the  value  of  such  work 

credited to the contractors amount of excess shall be deducted from any money due to the 

contractor,  by BSCDCL  under  the  contract  or  otherwise,  howsoever,  or  from  his  security 

deposit or the sale proceeds thereof provided, however, the contractor shall have no claim 

against BSCDCL even if the certified value of the work done departmentally or through a new 

contractor exceeds the certified cost of such work and allied expenses, provided always that 

whichever  of  the  three  courses  mentioned  in  clauses  (a),  (b)  or  (c)  is  adopted  by  the 

Executive Engineer, the contractor shall have no claim to compensation for any loss sustained 

by him by reason of his having purchase  or procured  any materials  or entered  in to any 

engagements or made any advance on account of or with a view to the execution of the work 

or the performance of the contract. 

 

Contract may be rescinded and security deposit forfeited for bribing a public officer or if 

contractor becomes insolvent 

If the contractor assigns or sublets his contracts or attempt so to do, or become insolvent or 

commence any proceeding to get himself adjudicated and insolvent or make any composition 

with his creditors, or attempt so to do or if bribe, gratuity, gift, loan, perquisite, reward or 

advantage,  pecuniary or otherwise,  shall either directly or indirectly be given promised  or 

offered by the contractor or any of his servants or agents through any public officer, or person in 

the employ of  BSCDCL /Govt.  in any way relating to his office or employment,  or if any 

such officer or person shall become in any way directly or indirectly interested in the contract the 

Engineer  In-charge  may thereupon,  by notice  in writing  rescind  the  contract  and  the 

Security Deposit of the Contractor shall thereupon stand forfeited and be absolutely at the disposal  

of BSCDCL  and  the same  consequences  shall ensure  as if the  contract  had  been rescinded 

under above clause J hereof; and in addition the contractor shall not be entitled to recover or be 

paid for any work therefore actually performed. 
  



Page 131 of 143 
 

 

 

 

 

 

SECTION-7 

 

SCOPE OF WORK, 

EMPLOYER’S REQUIREMENT  

AND  

TECHNICAL SPECIFICATIONS 

  



Page 132 of 143 
 

Project Background, Project Objective, Project Description, Specifications and Scope of Work 

 

The Brief Scope of work for entire project is as below, 

 24 X 7 Water Supply System 

a) Interconnections with existing Clear Water Transmission Main 

Tapping of the Water at Junction 36 from clear water transmission main coming from Kolar 

Water treatment plant and conveying the same to proposed raw water storage tank at plot 

no 58 in ABD area. 

b) Raw water gravity main from interconnection arrangement at junction 36 

The water should be conveyed to raw water storage tank by means of Raw Water gravity 

Main. 

c) R.C.C covered Raw water storage tank with Pump house 

Raw Water should be stored in RCC GSR of 9 ML capacity at plot no. 58 with overhead 

pump house.  

d) Bypass Arrangement from Raw water storage tank to CCT 

Bypass arrangement should be there allowing water from raw water storage tank to get 

stored in CCT by pumping/ gravity. 

e) Polishing water treatment plant 

SCADA based polishing water treatment plant with Ultrafiltration technology of 10.20 MLD 

capacity at plot No. 58. 

f) RCC Clear Water sump and pump house 

Clear water sump and pump house at plot no. 58 with 2 hrs detention time. Suitable pump 

sets for pumping water to ESRs. 

g) R.C.C. Elevated Service Reservoirs 

Two R.C.C. Elevated Service Reservoirs of 1.5 MLD each at plot no.58. 

h) Potable Water Distribution Network  

Water Distribution Network of 15.6 km having pipe diameters of 450 mm to 100 mm 

i) House Service connections by means of communication pipes only 
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MDPE house service connections by means of communication pipes at each plot including 

Isolation valve, Solenoid valves, Pressure reducing valves, Ball valves, water meter etc.  

j) SCADA System 

Complete automation of the system including flow measurement, water level in reservoirs, 

pressure monitoring, leakage detection including all required equipments and 

instrumentation system. It should cover entire water supply network system, one Raw 

water storage tank, 2 nos ESRs and Water meters. 

 Wastewater Collection System 

a) Sewer Manholes of various types- 535 Nos. 

b) HDPE Sewer collection Network of 11.9 Km having diameters ranging from 630 mm to 

160 mm 

c) Intermediate pumping station of 0.99 MLD capacity 

d) Pumping main of 150 mm DI K-9 pipe for lifting water to Sewage treatment plant 

e) Complete automation of the system including flow measurement, water level in 

reservoirs, pressure monitoring, leakage detection including all required equipments 

and instrumentation system. It should cover entire Sewage collection network, IPS and 

manholes. 

 Sewage Treatment Plant 

a) R.C.C Equalization Tank 

RCC Equalization tank for each STP with 2 Hrs of detention time should be constructed at 

plot no. 21 and plot no. 93 

b) Sewage Treatment Plant- 1 

SCADA based Sewage Treatment Plant with MBR technology of 6.0 MLD capacity at plot 

No. 93. 

c) Sewage Treatment Plant- 2 

SCADA based Sewage Treatment Plant with MBR technology of 5.6 MLD capacity at plot 

No. 21. 

 Recycle Water Supply System 

a) R.C.C Clear water Sump & Pump House at STP -1 and STP-2 
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The treated water from STP should be stored at clear water sump and then should be 

pumped using suitable type of pump to non-potable water distribution network. The 

detention time for sump should be 2 hours. 

b) Recycle Water transmission system for two zones 

Non-potable water should be pumped to HDPE transmission network having diameters 

from 350 mm to 63 mm size. 

c) House Service connections by means of communication pipes only 

MDPE house service connections by means of communication pipes at each plot including 

Isolation valve, Solenoid valves, Pressure reducing valves, Ball valves, water meter etc.  

d) SCADA System 

Complete automation of the system including flow measurement, water level in reservoirs, 

pressure monitoring, leakage detection including all required equipments and 

instrumentation system. It should cover entire recycle water supply network, 2 nos clear 

water storage tanks, Valves and Water meters. 

  

 

For detailed Project Background, Project Objective, Project Description, Specifications and 

Scope of Work –Please refer Volume II 
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ENVIRONMENT,  HEALTH  & SAFETY POLICY 

 

SPECIFICATION FOR ENVIRONMENT,   HEALTH   & SAFETY POLICY 
(EHS) MANAGEMENT 

CONTENTS 
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1.0  SCOPE: This     specification     established     the          Environment,  Health  

and      Safety (EHS) management  requirement  to  be  complied  with  by  the  

Contractors      during construction. Requirements  stipulated  in  this  specification  

shall  supplement  the   requirements  of EHS  Management  given  in  relevant  Act 

(s) / legislations.     General  Conditions  of Contract  (GCC),  Special  Conditions  of  

Contract  (SCC)  and  Job  Specifications. Where  different  documents  stipulate  

different  requirements,  the  most  stringent  shall be adopted. 

 

2.0 REFERENCES: This document should be read in conjunction with following: 

 General  Conditions  of Contract  (GCC) 

 Special  Conditions  of Contract  (SCC) 

 Job  pecifications 

 

  3.0 REQUIREMENTS OF E N V I R O N M E N T ,  HEALTH  &  SAFETY  

(EHS)MANAGEMENT  SYSTEM TO BE COMPLIED BY  BIDDERS 

  3.1MANAGEMENT RESPONSIBILITY 

3.1.1The  Contractor  should  have  a  documented  EHS  policy  to  cover  

commitment  of their  organization to  ensure  health,  safety  and  environment  

aspects  in  their  line  of operations. 

3.1.2The  EHS  management  system  of  the  Contractor  shall  cover  the  EHS  

requirements   including but  not   limited  to  what  is  specified  under  Para 1.0  and  

para 2.0  above. 

3.1.3Contractor   shall   be   fully   responsible   for   planning   and   

implementing    EHS  requirements.    Contractor  as  a  minimum  requirement  

shall  designate / deploy  the   following to co-ordinate the  above : 

No. of workers deployed 

Up to 250 - Designate one safety supervisor 

Above 250 & up to 500 -  Deploy  one  qualified  and  experienced  safety Engineer 

/officer 

Above 500-One additional safety (for every 500 or less) engineer/officer as 

above. 

Contractor  shall  indemnify & hold  harmless  Owner / BSCDCL  & either  
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representatives free   from   any   and   all   liabilities   arising   out   of   non – 

fulfillments   of   EHS requirements. 

3.1.4  The    Contractor    shall    ensure    that    the    Environment,  Health  &  Safety    

(EHS)   requirements  are  clearly understood  &  faithfully implemented  at  all  levels  at  

site. 

 3.1.5 The  Contractor  shall  promote  and  develop  consciousness  for  Safety , 

Health  and Environment among all personnel working for the Contractor. Regular 

awareness, program   site   meetings   shall   be   arranged   on   EHS   activities   to   

cover   hazards involved  in  various  operations  during  construction. 

 3.1.6 Arrange  suitable  first  aid  measures  such  as  First  Aid  Box,  trained  

personnel  to give   First   Aid,   Stand   by   Ambulance   or   Vehicle   and   install   fire   

protection measures such as : adequate number of steel buckets with sand and adequate 

fire extinguishers  to  the  satisfaction  of BSCDCL/Owner. 

 3.1.7 The  Contractor  shall  evolve  a  comprehensive  planned  and  documented  

system  for implementation  and  monitoring  of  the  EHS  requirements.  This shall be 

submitted to BSCDCL/Owner for approval.  The  monitoring  for  implementation  

shall  be  done  by regular  inspections  and  compliance  to  the  observations  

thereof.  The  Contractor shall   get   similar   EHS   requirements   implemented at   his   

sub-contractor(s)   work site/office.  However,  compliance  of  EHS  requirements  shall  

be  the  sole responsibility  of  the  Contractor.  Any  review / approval  by  

BSCDCL/Owner  shall  not absolve    contractor  of    his    responsibility  /  liability    

in    relation    to    all    HSE requirements. 

 3.1.8Non-Conformance  on  EHS  by  Contractor (including  his  Sub-contractors)  as 

brought   out   during   review/audit   by   BSCDCL/Owner   representatives shall be 

resolved forthwith by Contractor.   Compliance report shall be provided to 

BSCDCL/Owner. 

 3.1.9The  Contractor  shall  ensure  participation  of  his  Resident  Engineer / Site-in- 

Charge  in  the  Safety  Committee / EHS  Committees  meetings  arranged  by 

BSCDCL/Owner.   The compliance of any observations shall be arranged urgently. He  

shall  assist  BSCDCL/Owner  to  achieve  the  targets  set  by  them  on  EHS during 

the  project  implementation. 

3.1.10 The   Contractor   shall   adhere   consistently   to   all   provisions   of   EHS 

requirements.  In  case  of  non-compliance  or  continuous  failure  in implementation   

of   any   of   EHS   provisions;   BSCDCL/Owner   may   impose stoppage  of  work  

without  any  Cost  &  Time  implication  to  Owner  and/or impose  a  suitable  penalty  

for  non-compliance  with  a  notice  of  suitable period,  up to  a  cumulative  limit  of  
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1.0%  (one  percent) of  Contract  Value with  a   maximum limit of  Rs.  10  lakhs.  

This  penalty  shall  be  in  addition  to all  other  penalties  specified  else  where  in  the  

contract.  The  decision  of imposing   stoppage   work,   its   extent &   monitory   

penalty   shall   rest   with BSCDCL/Owner  & binding on  the  Contractor. 

3.1.11  All  fatal  accidents  and  other  personnel  accidents  shall  be  investigated  by  

a team    of    Contractor‟s   senior    personnel    for    root    cause  &  recommend 

corrective  and  preventive actions.  Findings  shall  be  documented  and  suitable 

actions  taken  to  avoid  recurrences  shall  be  communicated  to  BSCDCL/Owner. 

Owner / BSCDCL   shall   have   the   liberty   to   independently   investigate   such 

occurrences  and  Contractor  shall  extend  all   necessary help  and  co-operation in  

this  regard. 

3.2 HOUSE KEEPING 

3.2.1Contractor   shall   ensure   that   a   high   degree   of   house   keeping   is 

maintained  and  shall  ensure inter alia the  followings wherever applicable: 

 a. All   surplus   earth   and   debris   are   removed/disposed   off   from   the working  

areas  to  identified location(s). 

 b. Unused/Surplus  Cables,  Steel  items  and  steel  scrap lying scattered  at different 

places within the working areas are removed to identified location(s). 

c All  wooden  scrap,  empty wooden  cable  drums  and  other  combustible packing 

materials,  shall  be  removed from  work  place  to  identified location(s). 

 d. Roads   shall   be kept   clear   and   materials   like:   pipes,   steel,   sand boulders,  

concrete,  chips  and  bricks  etc.  shall  not  be  allowed on  the roads  to  obstruct  free  

movement  of  men & machineries. 

 e. Fabricated  steel  structural,  pipes  &  piping  materials  shall  be  stacked properly 

for  erection. 

f. Water logging on roads shall not be allowed. 

 g. No   parking   of   trucks / trolleys,   cranes   and   trailers   etc. shall   be allowed  

on  roads  which  may obstruct  the traffic movement. 

 h. Utmost  care  shall  be  taken  to  ensure  over  all  cleanliness  and  proper upkeep  of 

the  working  areas. 

 i. Trucks carrying sand, earth and pulverised materials etc.  shall be  covered while  

moving within  the  premises. 
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 j. Only properly designed steel scaffolding materials to be used for working at heights 

more than 3.0M . Double scaffolding using wooden ballis may be allowed for working 

at height less than 3.0M 

3.3   ENVIRONMENT, HEALTH AND SAFETY 

 3.3.1 The  Contractor  shall  provide  safe  means  of  access  to  any  working  place 

including  provisions  of  suitable  and  sufficient  scaffolding  at  various  stages during  all  

operations  of  the  work  for  the  safety  of  his  workmen,  and, BSCDCL/Owner.  

Contractor  shall  ensure  deployment  of  appropriate  equipment and   appliances   for   

adequate   safety   and   health   of   the   workmen   and protection  of surrounding areas. 

 3.3.2 The  Contractor  shall  ensure  that  all  their  staff  and  workers  including  their 

sub-contractor(s)  shall  wear  Safety Helmet and  Safety  shoes.  Contractor  shall also   

ensure   use   of   safety   belt,   protective   goggles,   gloves   etc.   by the personnel  as  

per  job  requirements.  All these gadgets shall conform to relevant IS specifications or 

equivalent. 

 3.3.3 Contractor  shall  ensure  that  a  proper  Safety  Net  System  shall  be  used  at 

appropriate  locations.  The  safety  net  shall  be  located  not  more  than  30  feet (9.0  

metres) below  the  working  surface  at  site  to  arrest  or  to  reduce  the consequences  

of  a possible  fall  of  persons  working at  different  heights. 

3.3.4          Contractor  shall  ensure  that  flash  back  arrester  shall  be  used  while  

using 

Gas  Cylinders  at  site.  Cylinders shall be mounted on trolleys. 

 3.3.5 The  Contractor  shall  assign  to  his  workmen,  tasks  commensurate  with  their 

qualification,   experience   and   state   of   health   for   driving   of   vehicles, handling  

and  erection  of  materials  and  equipments.  All  lifting  equipments shall  be  tested  

certified  for  its  capacity  before  use.  Adequate  and  suitable lighting  at  every  work  

place  and  approach  there  to,  shall  be  provided  by the  Contractor  before starting the  

actual  operations  at  night. 

 3.3.6 Hazardous  and/or  toxic  materials  such  as  solvent  coating,  or  thinners  shall be 

stored  in appropriate  containers. 

 3.3.7 All  hazardous  materials  shall  be  labelled  with  the  name  of  the  materials, the  

hazards  associated  with  its  use and  necessary precautions  to  be taken. 

 3.3.8 Contractor   shall   ensure   that   during   the   performance   of   the   work,   all 

hazards   to   be   health   of   personnel,   have   been   identified,   assessed   and 

eliminated. 
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 3.3.9 Chemical  spills  shall  be contained  &  cleaned  up  immediately  to  prevent 

further contamination. 

 3.3.10All   personnel   exposed   to   physical   agents   such   as   ionizing     radiation, 

ultraviolet   rays   or   similar   other   physical   agents   shall   be   provided   with adequate  

shielding  or  protection  commensurate  with  the  type  of  exposure involved. 

 3.3.11 Where  contact  or  exposure  of  hazardous  materials  could  exceed  limits  or 

could  otherwise have  harmful  affects,  appropriate personal  protective equipments such 

as gloves, goggles, aprons, chemical resistant clothing and respirator  shall  be used. 

 A  Crèche  where  10  or  more  female  workers  are  having  children below  the  age 

of  6  years. 

 Reasonable   Canteen   facilities   are   made   available   at   appropriate location  

depending upon  site  conditions. 

 3.3.13 Suitable   facilities   for   toilet,   drinking   water,   proper   lighting   shall   be 

provided  at  site  and  labour  camps,  commensurate  with  applicable  Laws / 

Legislation. 

 3.3.14 Contractor  shall  ensure  storage  and  utilization  methodology of  materials  that 

are   not   detrimental   to the   environment.   Where   required   Contractor   shall ensure 

that  only the  environment  friendly materials  are selected. 

 3.3.15All  persons  deployed  at  site  shall  be  knowledgeable  of  and  comply  with the 

environmental   laws,   rules   &   regulations   relating   to   the   hazardous materials   

substances   and   wastes.   Contractor   shall   not   dump,   release   or otherwise discharge 

or dispose off any such materials without the express authorization  of BSCDCL/Owner. 

4.0       DETAILS OF EHS MANAGEMENT SYSTEM BY CONTRACTOR 

4.1       On Award of Contract 

The   Contractor   shall   prior   to   start   of   work   submit   his      Safety Health and 

Environment  Manual  or  procedure  and  EHS  Plans  for  approval  by  BSCDCL/Owner. 

The  Contractor  shall   participate  in  the  pre-start  meeting  with  BSCDCL/Owner  

to finalise  EHS  Plans  including the  following : 

1. Job   procedure   to   be   followed   by   Contractor   for   activities   covering. 

Handling   of   equipment,   Scaffolding,   Electric   Installation,   describing   the 

risks  involved,  actions  to  be  taken  and  methodology  for  monitoring  each 

activity. 

2. BSCDCL/Owner review / audit requirement. 
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3. Organization structure along with responsibility and authority records / reports 

etc.  on     

           EHS activities. 

4.2    During job execution 

 4.2.1 Implement   approved Environment, Health & Safety   management   procedure 

including but  not  limited  to  as  brought  out  under  para  3.0.  Contractor shall also 

ensure to: 

1. Arrange  workmen  compensation  insurance,  registration  under  ESI  Act,     

third party liability insurance  etc.,  as  applicable. 

2. Arrange  all  HSE  permits  before  start  of  activities  (as  applicable)  like  hot  

work, confined  space,  work  at  heights,  storage  of  chemical / explosive  

materials and  its  use  and  implement  all  precautions  mentioned  therein. 

3. Submit  timely  the  completed  checklist  on  EHS  activities,  Monthly  EHS 

report,   accident   reports,   investigation   reports   etc.   as per   BSCDCL/Owner 

requirements.   Compliance   of   instructions   on   EHS   shall   be   done   by 

Contractor  and  informed urgently to  BSCDCL/Owner. 

4. Ensure  that  Resident  Engineer / Site-in-Charge  of  the  Contractor  shall  attend 

all  the  Safety  Committee / EHS  meetings  arranged  by  BSCDCL/Owner.  

Only in case of his absence from site that a second senior most person shall be 

nominated  by him  in  advance  and  communicated  to  BSCDCL/Owner. 

5. Display  at  site  office  and  work  locations  caution  boards,  list  of  hospitals, 

emergency services  available. 

6. Provide posters, banners for safe working to promote safety consciousness. 

7. Carryout  audits / inspection  at  sub  contractor  works  as  per  approved  EHS 

8. Document  and  submit  the  reports  for  BSCDCL/Owner  review. 

9. Assist in EHS audits by BSCDCL/Owner, and submit compliance report. 

10. Generate & submit HSE records / report as per EHS Plan 

11. Appraise BSCDCL/Owner on EHS activity 

 


